

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of MILLIONS of pages
released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

Fid

Name of Contractor _____

MONTHLY CONTRACT STATUS REPORT NO. 1

For period 1 November 1970 to 31 January 1971 Date: 15 Feb 1971

Contract No. _____ Task No. 1

Period of Contract 1 November 1970 to 31 October 1971

	Estimated Cost	Fee		Total
		Nov/70	Jan/71	
Amount of Contract				
Amount of Expenditures this period:	Personnel Fringe Benefits Overhead			

Amount of Expenditures to date: _____

Estimate of Funds to Complete _____

Percentage of Funds Expended to date 1.2%

Percentage of Work Completed to date 1.2%

(All amounts shown include overhead, G&A, handling chgs, etc.)

1. Is work on schedule? No. Shortage of time on the part of qualified, cleared personnel, combined with the holiday season has delayed full-scale initiation of this program.

2. Can Contract be completed in authorized time? Probably. We will discuss a definitive schedule with _____ during March.

3. Can the Contract be completed with authorized funds? Yes

Comments:

Technical Progress in Period:

- A) A literature search has been initiated and preliminary data are at hand.
- B) [redacted] requirements were reviewed with [redacted] on 26-27 November 1970.
- C) Report on a proposed flash blindness system was submitted on 18 Nov 1970.
- D) A report on a proposed electrified net system was submitted on 31 Dec 1970.

Objective for Next Period:

- A) Further review of the electrified net system with submission of schematic diagrams for a device which would be suitable for this application.
- B) Review of a patent of a system similar to (A)
- C) Conference with [redacted] to discuss plans for a systematic approach to the problem of personnel incapacitation.
- D) Continuing review of the literature.

Submitted by

[redacted]

1 copy

Name of Contractor: _____

MONTHLY CONTRACT STATUS REPORT NO. 2

For period 1 February 1971 to 28 February 1971 Date: 16 March 1971

Contract No. _____ Task No. 1

Period of Contract 1 November 1970 to 31 October 1971

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Amount of Contract			
Amount of Expenditures this period:			
Personnel			
Benefits (at 11.00%)			
Overhead (provisionally at 44.00%)			
Amount of Expenditures to date:			
Estimate of Funds to Complete			
Percentage of Funds Expended to date			<u>4.2%</u>
Percentage of Work Completed to date			<u>4.2%</u>

(All amounts shown include overhead, G&A, handling chgs, etc.)

1. Is work on schedule? No

2. Can Contract be completed in authorized time? An extension without additional funding may be necessary.

3. Can the Contract be completed with authorized funds? Yes

Comments:

Technical Progress in Period:

Data base (documents and reports) has been approximately doubled in this period. All documents have been reviewed by staff members and catalogued according to subject. One letter report and a circuit diagram were forwarded to contract technical monitor.

Objective for Next Period:

Continue document review and meet with technical monitor.

Submitted by _



Name of Contractor: _____

MONTHLY CONTRACT STATUS REPORT NO. 3

For period 1 March 1971 to 31 March 1971 Date: 22 Apr 71

Contract No. _____ Task No. 1

Period of Contract 1 November 1970 to 31 October 1971

	<u>Estimated Cost</u>	<u>Total</u>
Amount of Contract		
Amount of Expenditures this period:		
Personnel		
Fringe Benefits		
Overhead		
Supplies		
Amount of Expenditures to date:		
Estimate of Funds to Complete		

Percentage of Funds Expended to date 10.5%

Percentage of Work Completed to date 10.5%

(All amounts shown include overhead, G&A, handling chgs, etc.)

1. Is work on schedule? No

2. Can Contract be completed in authorized time? Probably

3. Can the Contract be completed with authorized funds? Yes

Comments:

Progress during this report period was influenced by three factors:

1. Increased time available on the part of contract personnel
2. Need for broader data base
3. Future direction of work dependent upon upcoming consultation with Contract Monitor.

Technical Progress in Period:

Nearly one man-month was spent in a comprehensive literature search which included: | other pertinent local libraries, ordering of classified and unclassified literature, and cataloging of literature obtained.

Objective for Next Period:

Review of literature on hand, and additional attempts at completing the general data base.

Preparation for meeting with Contract Monitor.

Preparation of proposed program for remainder of contract period.

Submitted by _

Name of Contractor:

MONTHLY CONTRACT STATUS REPORT NO. 4

For period 1 April 1971 to 30 April 1971 Date: 10 May 1971

Contract No. _____ Task No. 1

Period of Contract 1 Nov 1970 to 31 Oct 1971

Estimated
Cost

Total

Amount of Contract

Amount of Expenditures this period:

- Personnel
- Fringe Benefits
- Overhead
- Supplies

Amount of Expenditures to date:

Estimate of Funds to Complete

Percentage of Funds Expended to date 15.6%

Percentage of Work Completed to date 15.6%

(All amounts shown include overhead, G&A, handling chgs. etc.)

1. Is work on schedule? No

2. Can Contract be completed in authorized time? Yes, probably

3. Can the Contract be completed with authorized funds? Yes

Comments: Toward the end of April, technical progress decreased in order to allow personnel time to work on other contracts, as well as time to organize the work in the new directions listed below.

Technical Progress in Period: Activity was concentrated in the first three weeks of the month, when Drs. _____ / reviewed available information, solidified their thinking, and prepared a program for presentation at a meeting with the Contract Monitor which took place on 20 April 1971.

Objective for Next Period: -As a result of the meeting with the Contract Monitor, elements of the proposed future work were approved. Future work will proceed in several new directions:

1. Feasibility studies on 2-4 promising techniques.
2. Utilization of consultants in related fields to obtain an interdisciplinary approach to the task and to draw on productive sources for solutions. In addition, surveillance of the literature will continue as before.

Submitted by



Handwritten notes:
Contract No. 10/14

Name of Contractor:

MONTHLY CONTRACT STATUS REPORT NO. 5

Period: 1 May 1971 to 31 May 1971 *through* 15 Jun 1971

Contract No. _____ Task No. 1

Period of Contract: 1 November 1970 to 31 October 1971

Estimated
Cost

Amount of Contract

Amount of Expenditures this period:

- Personnel
- Fringe Benefits
- Overhead

Amount of Expenditures to date:

Amount of Funds to complete

Percentage of Funds Expended to date 21.7%

Percentage of Work Completed to date 21.7%

(All amounts shown include overhead, G.A., including, etc.)

Is work on schedule? No

Can Contract be completed in authorized time? An extension, without additional funding, may be required.

Can the Contract be completed with authorized funds? Yes

Comments:

Key project personnel were unable to devote substantial amounts of time to this project in May, because of urgent requirements of another activity.

Technical Progress in Period:

Some new literature was received during the month, and this has been reviewed by Drs. _____

Objective for Next Period:

We will concentrate on Items 2 a, b and d and item 5 of Attachment D to the Quarterly Technical Progress Report 1 February - 30 April 1971.

Submitted by _____

7.26

Name of Contractor: _____

MONTHLY CONTRACT STATUS REPORT NO. 6

For period 1 June 1971 to 30 June 1971 Date: 12 July 1971

Contract No. _____ Task No. 1

Period of Contract 1 November 1970 to 31 October 1971

Estimated Cost

Total

Amount of Contract

Amount of Expenditures this period:

- Personnel
- Overhead
- Fringe Benefits
- General Supplies

Amount of Expenditures to date:

Estimate of Funds to Complete

Percentage of Funds expended to date 22.6%

Percentage of Work completed to date 22.6%

(All amounts shown include overhead, G&A, handling chgs, etc.)

1. Is work on schedule? No

2. Can contract be completed in authorized time? An extension without additional funding may be required.

3. Can the contract be completed with authorized funds? Yes

Comments: During this period, key project personnel were occupied full-time with another high-priority activity.

Technical Progress in Period: Further progress was made in the literature search during June, by procuring or ordering items which were listed as references in several newly received documents.

Objective for Next Period: Initiate phases of the action program discussed with the Project Monitor: interviews with experts, visits to special libraries, etc.

Submitted by

Name of Contractor _____

MONTHLY CONTRACT STATUS REPORT NO. 7

For period 1 July 1971 to 31 July 1971 Date: 20 Aug 1971

Contract No. _____ Task No. 1

Period of Contract 1 November 1970 to 31 October 1971

	<u>Estimated Cost</u>	<u>Total</u>
Amount of Contract		
Amount of Expenditures this period:		
Personnel	\$ _____	
Fringe Benefits	_____	
Overhead	_____	
General Supplies	_____	
Amount of Expenditures to date:	_____	_____
Estimate of Funds to Complete		_____

Percentage of Funds expended to date 23.3

Percentage of Work completed to date 23.3

(All amounts shown include overhead, G&A, handling chgs, etc.)

1. Is work on schedule? No

2. Can contract be completed in authorized time? No

3. Can the contract be completed with authorized funds? Yes