

This document is made available through the declassification efforts  
and research of John Greenewald, Jr., creator of:

# The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)  
document clearinghouse in the world. The research efforts here are  
responsible for the declassification of MILLIONS of pages  
released by the U.S. Government & Military.

**Discover the Truth** at: <http://www.theblackvault.com>

~~SECRET~~ G

12 May 1966

MEMORANDUM FOR: Chief, R&D Branch, Division of Technical Services,  
Office of Security  
Department of State

SUBJECT : Transmittal of Inspection Report #4, Radiation  
Hazard Monitoring System ~~\_\_\_\_\_~~ A

Attached is Inspection Report #4 submitted ~~\_\_\_\_\_~~ D  
As you will note, there is to be a time extension and cost overrun  
request to be sent to your office if, indeed, this has not already  
taken place. As you will further note, ~~\_\_\_\_\_~~ feels that both  
the time and cost overruns are fully acceptable from a technical  
point of view and he has verbally authorized the contractor to  
proceed. If there is anything I can do to expedite this follow-on  
action, please let me know.

~~\_\_\_\_\_~~ D

Attachment:  
Report #4

~~\_\_\_\_\_~~  
TDL

459 (10)

~~SECRET~~ G

RELEASED SEP. 1983

~~\_\_\_\_\_~~

UNITED STATES GOVERNMENT

# Memorandum

G H

TO : The Files: Contract H

DATE: 25 July 1966

FROM :

D

FINAL

SUBJECT: Inspection Report - A  
Health Hazard Radiometer (RAM), Project H

1. Project Description:

To provide two engineering model Health Hazard Radiometers suitable for field use. The devices will be capable of monitoring and recording the level of microwave radiation in a particular area on a continuous basis.

2. Contractual Information:

- a. Initial Cost: B (State Dept funds)  
Overrun (1):
- b. Initiation Date: 27 September 1965
- c. Completion Date: 1 April 1966  
Extension (1) : 30 April 1966
- d. Deliverable Items:  
Two (2) Each : R. F. Radiation Hazard Monitoring Systems.  
Ten (10) Each: Operation and Maintenance Manuals.

3. Date of Meeting: 11 July 1966

4. Place of Meeting: Telephone Conference

5. Persons Attending:

Agency

Non-Agency

D

A

6. Contractor's Performance:

- a. On schedule and expected to remain so: Yes
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: Yes

G H



Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan

(10)

521

G

SUBJECT: Inspection Report - A  
Health Hazard Radiometer (RAM), Project H

7. Project Status:

All deliverable items under the terms of the contract have been received and accepted. A request for settlement has been submitted.

D

2

G

10