


→ F T M



KEY ACTION STATUS

- ACTION PLAN FEB 1985
- ATTACHMENT MOA MARCH 1985
- HUMAN USE APPROVAL MARCH 1985
- SECURITY:
 - SPECIAL ACCESS PROGRAM MARCH 1985
 - COVER STORY APRIL 1985
 - PROCEDURES FOR PROTECTING VIEWERS IDENTITY MAY 1985
- TRANSFER TO DIA PENDING APPROVAL OF FY 86 AUTHORIZATION BILL

U2111.03

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of hundreds of thousands of pages
released by the U.S. Government & Military.


Discover the Truth at: <http://www.theblackvault.com>



PERSONNEL SELECTION/CONTINUITY

- QUESTIONNAIRE
- FORMAL PROFILING
- TALENT POOL DEVELOPMENT
- PSYCHOLOGICAL REVIEW/
FOLLOW-UP
- STAFF CONTINUITY
- COMPLETE
- IN PROGRESS WITH RHR
- INITIATE BY FEB 1986
- MID 1986 (DIA, POSSIBLY INSCOM)
- PROCEDURES TO BE DEVELOPED
- ACTIONS CONSIDERED:
 - CONVERT SOME MILITARY SLOTS
TO CIVILIAN
 - ROTATE PREVIOUS MILITARY BACK
TO PROJECT

U2111.09




TRAINING

- SRI TRAINING METHODS IN USE
- BASIC TRAINING DURING FY85 PERFORMED IN-HOUSE
- TRAINING STATUS:
 - THREE IN STAGE 6
 - ONE IN MID-TRAINING
 - TWO WILL BEGIN OPERATIONAL TRAINING BY 1 FEB 86

S2111:12



TRAINING RESULTS (1985)



SECRET

S2111.23



DEVELOPMENT PHASE

PHASE

TIME REQUIRED

1. BASIC TRAINING

- 6 STAGES
- DRAWING/ART EXERCISES
- PERIODIC VALIDATIONS

- WAS TWO YEARS
- ANTICIPATE 1 YEAR FOR NEW PEOPLE
- NEW TRAINING METHODS MAY REDUCE TIME

2. OPERATIONAL TRAINING

- LIMITED OPERATIONAL STATUS
- OPERATIONAL STATUS
- PROJECT MIX (80% INTEL/SIMULATIONS
20% OPERATIONAL)

- 3 - 6 MONTHS
- 6 - 12 MONTHS

3. PERIODIC ADVANCED TRAINING

~~SECRET~~

S2111-10



OPERATIONAL ISSUES

- OPERATIONAL MANUAL COMPLETE; UPDATES AS REQUIRED
- OPERATIONAL TRAINING PACKAGE PARTIALLY COMPLETE; FINAL BY MID JAN 86
- OPERATIONAL STATUS CRITERIA COMPLETE
- PROCEDURES FOR PERFORMING OPERATIONAL TASKS
 - COMPLETE BY MID JAN 1986
 - IC TASK COORDINATING GROUP BY MID FEB 1986
- PROCEDURES FOR INTEGRATING DATA INTO INTELLIGENCE DATA BASE AND ASSESSMENTS TO BE DEVELOPED

S2111.16



SPECIFIC CRITERIA

- LIMITED OPERATIONAL STATUS
 - INDIVIDUAL
 - 50 PROJECTS
 - 60% SUCCESS
 - UNIT
 - MINIMUM OF TWO VIEWERS
 - QUALIFIED FOR 30% OF POTENTIAL TASKS

- OPERATIONAL STATUS
 - INDIVIDUAL
 - 100 ADDITIONAL PROJECTS
 - 80% SUCCESS ON THEIR STRENGTHS
 - UNIT
 - MINIMUM OF FOUR VIEWERS
 - QUALIFIED FOR 70% OF POTENTIAL TASKS

S21114



UNIT OPERATIONAL STATUS

- LIMITED READINESS EST MID 1987
 - TWO VIEWERS
 - SATISFACTORY RESULTS FROM FROM FIRST PART OF PHASE 2

- OPERATIONAL STATUS EST MID 1988
 - FOUR VIEWERS (2 TEAMS)
 - SATISFACTORY RESULTS FROM SECOND PART OF PHASE 2
 - DATA FROM PHASE 2 WILL PERMIT RELIABILITY ESTIMATES AND RESOURCE MIX SELECTION

S2111.13



DATA EVALUATION

- TRAINING PROJECTS
 - BINARY AND 0-3 LEVEL ACCURACY SCALE
 - ELEMENT ANALYSIS

- OPERATIONAL TRAINING
 - 0-3 LEVEL ACCURACY SCALE
 - CONCEPT ANALYSIS/ELEMENT ANALYSIS

- OPERATIONAL PROJECTS
 - 0-3 ACCURACY SCALE (CUSTOMER)
 - 0-3 OVER-ALL UTILITY (CUSTOMER)
 - POST HOC EVALUATION (PROGRAM MANAGER, IC TASK COORD GROUP)

S2111-15

SECRET NOFORN

UNIQUE FOR:


- INTERNAL FACILITY DATA
- NARROWING DOWN POSSIBILITIES
- CUEING OF OTHER ASSETS
- PREDICTIVE

SECRET NOFORN



SUN STREAK OPERATIONAL GROUP

SECRET



SECRET

SECRET

SECRET



EXTERNAL GDIP FUNDING NEEDS

<u>TASKS</u>	<u>FUNDING LEVEL (\$K)</u>	<u>TO BEGIN(FY)</u>
• ASSIST IN PSYCHOLOGICAL PROFILE DATA ASSESSMENT	50	87
• ASSIST IN TRAINING NEW IN-HOUSE PEOPLE	150	87
• SUPPORT OPERATIONAL PROJECTS	25	87
• IMPROVE SELECTION CRITERIA	100	87
• IMPROVE OPERATIONAL DATA EVALUATION METHODOLOGY	50	87
• DEVELOP NEW APPLICATIONS	100	88
• IMPROVE TRAINING EFFICIENCY	100	88

~~SECRET~~

S211117