This document is made available through the declassification efforts and research of John Greenewald, Jr., creator of:

The Black Vault

The Black Vault is the largest online Freedom of Information Act (FOIA) document clearinghouse in the world. The research efforts here are responsible for the declassification of MILLIONS of pages released by the U.S. Government & Military.

Discover the Truth at: http://www.theblackvault.com
PROGRESS REPORT

- BIOCED LAB

Performing Agency and Location

ID Account:

Quarterly Period Covered: 1 Jul - 30 Sep 7

<table>
<thead>
<tr>
<th>ID Account</th>
<th>Quarterly Period Covered 1 Jul - 30 Sep 7</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Totals This Period</th>
<th>Totals To Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

1. Manhours Expended
2. Percentage of Work Completed
3. Cost Breakdown (as appropriate):
   a. Material
   b. Labor
   c. Engineering
   d. Manufacturing
   e. Proof Testing
   f. Travel and Transportation
4. Obligations Incurred

5. Contracts Let:
   Name of Contractor
   None

6. Summary of Work Performed: Waiting directions from higher authority to proceed with directed studies.