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I PROGRAM STATUS 

End-of-Year (FY'8l) Grill Flame Progress Report 

1. Introduction 

We have now completed FY'81 and are ready and anxious to begin work 

on the FY'82 projects. In fact efforts have already begun on some of the 

tasks. Before we proceed, however, we should reflect on the FY'81 work. 

It is not necessary to review all the problems but we should take note that 

the problems did take their toll. As a result we are not as far along in 

the program as we had hoped. 

This program was initially perceived as having the following 

characteristics (see Figure 1): 

• A three-year contract 

• Adequate funding 

• Timely funding 

• On-site monitor 

The idea was to give the researchers time enough, money enough and the 

security needed to accomplish the task we proposed. We succeeded with 

adequate funding and an on-site monitor but failed to provide the other 

two. By far, the most damaging was the lateness of FY'81 funds. There 

is no need to recount the ups and downs of the FY'81 budget as many of you 

were instrumental in helping solve the problems. 

So much for what we did not accomplish. A more pleasant activity is 

to look at what has been accomplished. 

• Training (Figure 2) 

• Intelligence (Figure 3) 
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PROGRAM AS INITIALLY PERCEIVED 

1. THREE YEAR CONTRACT 

2. ADEQUATE FUNDING 

3. TIMELY FUNDING 

4. ON -S ITE MON ITOR 
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-
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RV ENHANCEMENT PROGRAM 

(PROGRESS, FY ' 81) 

• CRV ENHANCEMENT PROCEDURE DEVELOPED BY '-----__ ~ 
25X1 

- RESEARCHED ALL 6 STAGES 

- OVER 200 CRV P RACTI CE TR IALS 

- GOOD RELIABILITY THRU STAGE 3, INTO STAGES 4 & 5 

• PROCEDURE TRANSMITTED BY SWANN TO 3 EXPERIENCED REMOTE VIEWERS 

- OVER 60 CRV PRACTICE TRIALS EACH 

- GOOD RELIABILITY THRU STAGE 3 

• PROCEDURE TRANSMITTED TO 1 NOVICE REMOTE VIEWER (END FY'81) 

- OVER 50 CRV PRACTICE TRIALS 

- GOOD RELIABILITY THRU STAGE 2 

-
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• Audio Analysis (Figure 4) 

• Targeting (Figure 5) 

• DBM System (Figure 6) 

• Countermeasures (Figure 7) 

In terms of the three-year plan, the first year (FY'8l) was to look 

at several of the variables. Enhancing remote viewing through training 

was one of the more important tasks. This will be necessary if the tech-

nology is transferred to the DoD and used on a large scale. During the year, 

three people received the training and indications are that they indeed 

improved their reliability. In the targeting program, coordinate, beacon 

and associational methods were investigated. This work has only just been 

completed and the results will be available in the year-end technical 

report. In the audio analysis task a method of discriminating between 

good and bad data was sought. The results of this work will also appear 

in the final technical report. Preliminary evidence suggest that it is 

a person specific response. 

To conclude, you should have copies of both my adminstrative report 

and a technical report on each of the tasks. 

FY'82 Program 

1. Introduction 

It is still the goal of the FY'82 program to establish a highly 

reliable operational capability. Thus far, the funding has been 

better than last year and funds are current.1y available for FY'82 work. 

The FY'82 SOW calls for at least three remote viewers to be trained to a 

level that is acceptable for operational tasks. To do this work on the 

development of RV enhancement will continue. Concurrently Army will be 

sending training candidates for Stages I through III to SRI to be trained. 
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AUDIO ANALYSIS HIGHLIGHTS 

'"":l 
1-1 
Cl 

C) ~ • EXISTING DATA BASE WAS REANALYZED 

" 

• A TARGET-INDEPENDENT AUD 10 /LINGUISTIC MEAS URE 
CORRELATES WITH RV ACCURACY 
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TARGETING 

TASK: TO INVESTIGATE TARGET ACQUISITION STRATEGIES, INDIVIDUAL 
DIFFERENCES RELATED THERETO 

TARGETING MODES UNDER INVESTIGATION: 

• BEACON/PHOTOGRAP H 

• COORD INATES 

• ABSTRACT 

STATUS: TASK NOT YET COMPLETED (AUGUST START DATE) 

DATA COLLECTION COMPLETED (48 TRIALS FROM 4 RVers) 

PRELIMINARY SCAN OF DATA INDICATES THAT: 

I 

• 3 OF 4 RVers APPEARED TO EXHIBIT RV FUNCTIONING 

• POSITIVE RESULTS WERE OBTAINED TO SOME DEGREE 
IN ALL CONDITIONS 

CONCLUSIONS AWAIT DETAILED ANALYSIS 

--
Approved For Release 2007/11/19: CIA-RDP96-00788R001300250001-1 

I 



I I I 

I'%j 
1-1 
0 
§3 

00 t<j 

O'l 

I I Approved For Release 2007/11/19: CIA-RDP96-00788R001300250001-1 . I I I 

CONFIDENTIAL 

DBMS FEASIBILITY---HIGHLIGHTS 

1. OFF-THE-SHELF SYSTEMS INADEQUATE FOR COMPLETE RV ASSESSMENT 

2. DBMS DEVELOPMENT LANGUAGE IDENTIFIED (FORTH) 

3. TURN-KEY DBMS IDENTIFIED FOR A SPECIFIC TASK IN CRV RELIABILITY 

PROGRAM 
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COUNTERMEASURES HIGHLIGHTS 

(1) LITERATURE SEARCH (1970-1980) FOR EVIDENCE 

OF MENTAL INTRUSION 

(2) SUGGESTED POSSIBLE COUNTERMEAS URES 

• RV--INTRUSION DETECTION 

- RANDOM NUMBER GENERATORS 

- TEMPERATURE MEASURING DEVICES 

• RP--DISTANCE EFFECTS 
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However, before we get too far into plans for FY'82 work we should 

again look at the historical factors that drive our FY'82 program and take 

a look at the missions of the sponsors. Both the FY'82 and the FY'83 

programs are firmly based upon these missions. 

FY'82 Grill Flame Program 

1. History 

In April 1980 it was determined that there should be a joint DoD 

program in the Grill Flame area. In FY'81 the participants were DIA and 

INSCOM. The two organizations had different goals and these two sets of 

goals made for a very rocky year. The two sets of goals were: 

(1) DIA--Increase the reliability of remote viewing and 
explore training people to do remote viewing. 

(2) INSCOM--As they already had an in-house capability they 
wanted to examine several variables that would lead to 
improving their operational data. 

These two goals led to separate tasks during FY'81. DIA placed most 

of its resources in the RV enhancement task and Army supported work on 

targeting and audio analysis. 

2. Mission (DIA) 

At this time it would be appropriate to look at how the missions of 

DIA and Army relate to the Grill Flame objectives. The DIA essentially 

has, in this regard, three objectives (Figure 8). 

(a) Prepare for developing in-house capability 

(b) Countering the application of psi phenomena 
against the United States. 

(c) Follow development of psi in foreign countries 

10 
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G RILL FLAME PROGRAM---DIA 

"":I 
t-t 

§ 
~ 
00 

IN-HOUSE EFFORT 

I 
RV ENHANCEMENT 

FY'81 

FY'82---ARMY 
I 

I 
RV EVALUATION 

I 
DBM 

FY'82 

INTELLIGENCE 
I 

USSR 

STUDIES 
FY'81 

CHINA 
FY'82 

DBM } (INTELL) 
FY'82 

AT LEAST TWO MORE 
UNDETERMINED STUDIES 

DURING FY'82 
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3. FY'82 Program as it Applies to these Missions 

(a) In-house operational unit 

(1) 

(2 ) 

(3 ) 

Devise a training method 

• Part of DIA FY'81 program 

• Part of Army FY'82 program 

Develop data handling system 

• Part of DIA FY'82 program 

Develop evaluation methodology 

• Part of DIA FY'82 program 

• Needed to answer, should we? 

• Needed to provide a constant check on how the 
program is functioning. 

(b) Guard against phenomena being used against the United States 
(countermeasures). 

• Explored in FY'81 program 

• Will be further explored in FY'82 if funds are available 

(c) Intelligence 

(1) Intelligence production 

• USSR study prepared in FY'81 

• China plus others will be produced in FY'82 

(2) Automated intelligence file 

• Quantitative examination of foreign work in 
the psi area. 

4. Mission (INSCOM) (Figure 9) 

Improve RV of operational targets • 

(a) FY' 81 

• Targeting 

• Audio Analysis 

(b) FY'82 - Training 

12 
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• I I PROJECT TASK 

.. The tasks completed in FY'81 were: 

• RV Reliability and Enhancement Evaluation 

• Intelligence Assessment--USSR 

• Database Management Feasibility - • Countermeasures 

• Audio Analysis .. • Targeting 

Project task sheets describing these projects are included in this report. 

Personnel, financing, project description and results are included in the 

task sheets. 

!III 
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Attachment #1 

Statement of Sponsor's Expectation 

1. Improve, through practice, the reliability of remote viewing. 

2. Work with selected individuals to gain better and more reliable 
data from remote viewing sessions. 

3. Continue research on any facet of remote viewing that offers promise 
of being improved by training. 

4. Work toward the development of a training program that will accommodate 
future DoD needs, 

18 

SECRET 

Approved For Release 2007/11/19: CIA-RDP96-00788R001300250001-1 



-

-
.. 

-
.. 

.. 

.. 
-

Approved For Release 2007/11/19: CIA-RDP96-00788R001300250001-1 
~ I; '- I'. I;;. I 

Attachment #2 

Verbal Description of Project 

SRI International is tasked with working toward the development of 

training procedures that will accommodate future DoD needs. Under investi-

gation is a training procedure developed by an SRI remote viewer consultant, 

I The procedure focuses on improving reliability of remote viewing 
~--------" 

by controlling those factors that tend to introduce noise into the RV 

product • 

The ~procedure is based on the observation that, with the appli

cation of a "stimulus" (e,g., the reading of a coordinate) there appears 

to be a momentary burst of "signal" that enters into awareness for a few 

seconds and then fades away. It is at this point that imagination appears 

to be triggered to fill in the void, producing noise due to associational 

and analytical overlays. 

The techniques designed to handle the above noise problem involve (a) 

repeated coordinate presentation and quick-reaction response on the part 

of the remote viewer to minimize imaginative overlays, (b) the use of a 

specially-designed acoustic-tiled featureless room with homogeneous coloring 

to minimize environmental overlay, and (c) the adoption of a limited monitor 

role behavior to minimize monitor overlay, 

The training proceeds through a series of six stages of proficiency, 

hypothesized to correspond to six stages of increasing contact with the 

target site. These are outlined in the following table. 

19 
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Stage 

(1) Major gestalt 

(2) Sensory contact 

SECRET 

Example 

Land surrounded by water, an island 

Cold sensation, wind-swept feeling 

(3) Dimension, motion, mobility Rising up, a panoramic view 

(4) Quantitative aspects Three large buildings, clustered 
together as a facility 

(5) Special qualitative aspects Scientific research, live organisms 

(6) Significant analytical aspects Scientific research, live organisms 
BW preparation site 

During FY'81 these procedures under development bY~1 ____ ~Iare being 

transmitted in theory classes to three other experienced project remote 

viewers, Nos. 009, 131 and 504. In addition, all four remote viewers 

participate in practice sessions consisting of extensive targeting on 

sites around the world by coordinate remote viewing (CRV), with feedback 

being given on the basis of material available from National Geographic 

magazines, world aeronautical charts, etc. Both the program leader I 

and DIA COTRI IObserve the theory class and act as monitors for 

several of the RV sessions in order to monitor the progress of the training 

program. "Exams" on the progress of the training program are then provided 

by operational RV tasks (see Section III). 

20 
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Attachment #3 

Project Diary (major developments) 

1. 

2. 

3. 

4. 

Continued improved results are forthcoming from the training 
sessions • 

Three viewers trained through Stage III • 

First novice trained produced exceptional results. 

Deeper insight into the RV phenomena is being accomplished in the 
training/research. 

21 
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Attachment #1 

Statement of Sponsor's Expectation 

Review current literature and report findings. Report will form the 

basis for an expanded effort in the next fiscal year. 

25 
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Attachment #2 

1. Short Verbal Description 

SRI International was tasked to conduct an exploratory investigation 

on possible RV countermeasures. For FY'81 the entire effort consisted of 

scientific critiques of pertinent literature, including: 

2. 

• 

• 

Assessment of the various proposed physics models 
of psychoenergetic functioning with regard to their 
respective countermeasure potential • 

Critiques (from a possible intrusion perspective) of 
the papers that claim the existence of psychoenergetic 
effects on physical devices • 

Summary of Completed Work 

On a separate program, we completed a literature search on random 

number generator (RNG) experiments. In more than 10 years of such 

experiments, it has been claimed that individuals are able mentally to 

influence RNG devices. A critique of these papers remains to be completed. 

3. Current Status 

Task completed. 

26 
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Attachment #1 

Statement of Sponsor's Expectation 

Develop concepts and materiel to determine if RV data base can be 

• computerized for easy access and manipulation • 

-

-
• 

30 

SECRET 

-
Approved For Release 2007/11/19: CIA-RDP96-00788R001300250001-1 



Approved For Release 2007/11/19: CIA-RDP96-00788R001300250001-1 

SECRET 

Attachment #2 

1. Short Verbal Description 

SRI International is tasked with developing a database management 

system (DBMS) that is applicable both to operational RV data and to RV 

target management. - A DBMS is a stand-alone computer program that allows a user to design 

easily a management tool. The resulting system consists of English 

language instructions that are tailored to the particular application. 

While it is possible to ascertain interesting trends by casual 

examination of the raw data transcripts, this type of informal inspection 

does not easily provide detailed, multi-variable analysis. A DBMS will 

optimize further collection assignments, and enhance proper utilization 

of RV'er resources. 

In an operational RV DBMS application, client analysts will complete 

assessment sheets similar to the prototype shown in Table 1. Then, a 

data entry person will enter this information into the computer in an 

identical format. 

... A program manager will then be able to access this data and to view 

it from a wide variety of different perspectives, by means of sorting and 

logical searching routines. 

-
31 - SECRET 
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.. 
Attachment #1 

Statement of Sponsor's Expectation 

Develop audio analysis techniques that can, under operational conditions, 

separate the correct from the incorrect statements concerning data available 

from taped viewer descriptions of remote viewing problems • 

.. 

.. 
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Attachment #2 

1. Verbal Description of Project 

The goal is to separate correct from incorrect data available from 

taped viewer descriptions of remote viewing sites, through the use of 

semantic (linguistic) and audio analysis techniques, and to provide 

selective editing under operational conditions. The ~ priori identification 
II-

-' . 
of correct and incorrect data on the basis of gating by pre-established 

audio and semantic indicators of accuracy could provide increased reliability 

from RV data. 

Persons experienced in interviewing subjects in remote viewing ex-

periments have observed that affect, tone, and certain linguistic patterns 

in speech behavior of a given subject varies from session to session and from 

moment to moment within a session. Interviewers often express the opinion 

that they make use of such clues in forming an early impression of the 

probable accuracy of the comments made in a particular session or in 

particular parts of a session. Such an impression is often confirmed by 

feedback. 

The study proposed here is specifically directed at finding measures 

of speech behavior that are correlated with the accuracy of a remote 

viewer's comments. 
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Attachment #1 

Statement of Sponsor's Expectation 

Develop techniques which will indicate what is required for target 

acquisition and whether or not these techniques or abilities are individual 

in nature • 

• 

-

-

48 
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Attachment #2 

1. Short Verbal Description 

We have carried out a four-month study to investigate the subject of .. target acquisition. In this study both what information is necessary 

for target acquisition, and whether there are individual differences with 

regard to this factor, are of interest. 

Three targeting modes are under investigation: beacon/photograph 

targeting, where the viewer is given a photograph of a person (otherwise 

unknown to him) located at the site; coordinate targeting, where the - viewer is given geographical coordinates of the site to be described; and 

abs~ract ta~eting, where the viewer is simply told that a site eXists which 

needs a description. As tenuous as the latter two approaches may seem to be, - there is evidence in the field that results can be obtained under such con-

di tions. 

Data collection has been (48 trials from 4 remote viewers) completed. 

A preliminary scan of the data indicates that 3 of the 4 remote viewers 

• appeared to exhibit RV functioning, with positive results being obtained 

- to some degree in all conditions. 

Precise conclusions, however, await detailed analysis. 
_.w· ... _,_·~·_··_""~.",,.,....~~,,_ .. "--."....,"a·..--_."_-..,,_ • . ~ ... ...-... ~_' ... _~~_---..,. ___ -...~,.,.....~_~_..".."_,,_~ ____ .............. _,,. __ ~_...--
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END OF YEAR REPORT 

PROGRAM: RV RELIABILITY, ENHANCEMENT, AND EVALUATION 

1. Sponsor's Expectation SOW Reference Experiments Results 

Improve, through practice, 

the reliability of remote 

viewing (RV). 

2.3.4, 2.3.5 

2.3.6, 2.3.8 

2.3.9, 2.4 

CRY training leader LI ___ --' 
All six stages researched. 25X1 

Work with selected indi

viduals to gain better and 

more reliable data from 

RV sessions. 

Continue research on any 

facet of RV that offers 

promise of being improved 

by training. 

Work toward the development 

of a training program that 

will accommodate future 

DoD needs. 

worked on developing six-stage 

training procedure under inves

tigation, by himself serving as 

RVer for over 200 training 

trials on sites from around the 

globe. Data for feedback and 

analysis provided by Nat'l 

Geographic materials, World 

Aeronautical charts, etc. 

The procedures developed to 

handle "noise" in RV converged 

to: 

1. Use of repeated coordinate 

presentation and quick

reaction response to mini

mize imaginative elaboration 

overlay. 

2. Use of acoustic-tiled homo

geneously-colored feature

less room to minimize en

vironmental overlay. 

3. Adoption of a strictly

proscribed limited monitor 

role to minimize monitor 

overlay. 

--

In RV training trials, high

reliability data obtained 

through Stage 3; reliability 

through Stage 5 increasing with 

effort. 

The generation of shorter 
transcripts with higher signal

to-noise ratios, and increasing 

reliability by all RVers appears 

to confirm that approach pro

vides a workable methodology 

for handling sources of noise, 

and improving accuracy and 

reliability. 
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2. In addition the followitlg discoveries were made: 

(a) The multistage approach to data acquisition inherent in the training procedure under study appears to 

be successful in "slowing down" the incoming data, thereby providing some safeguard against natural 

tendencies toward premature interpretation and analysis on the part of the RVer. 

(b) The use of pre- and post-operational session "Nat'l Geographic" calibration trials appear generally 

to provide useful indicators for bracketing the quality of data obtained in the operational task. 

I 

(c) Knowledge of the hypothesized multistage process of site acquisition appears to provide some predictive 

value with regard to the quality of RV result, in that data not emerging in the staged order tends to 
have a higher percentage of overlay. 

3. Based upon the sponsor's stated needs and our discoveries during the fiscal year a program for FY'82 

was developed. 

FY'81 Program 

Six-stage training 

process in development 

RVers trained through 

various stages 

RVer outputs examined, 

first-generation evalua

tion sheets developed 

Operational tasking begun 

Results 

Progress observed as noted 

above. 

Techniques transmitted, with 

apparent increase in accuracy 

and reliability. 

Beginnings of quantified 

analysis of RV product. 

Useful results obtained 

FY' 82 Follow-On 

Continue development through Stage 6 

Continue RVer training, especially with 

inexperienced viewers, to determine efficacy of 

proposed approach. 

Develop in-depth evaluation procedures for quan-
OIIt;Ij.j.,J.,~~lA.: - .), .. , .-'·r~J'.:t-."'> •. t·, .,.. "_:~".' ,~_-\, .,.,~,}, 'i'.i~jt~"',o •. _",\ .-,'.""''''''''1iIlf 

tifying RV product, and for checking effects of 
unkno ;{J2a~t;~~ (;~g:-;"~ffuct;''"(;f'''~f'~;db~~r ~~ F _WW.IiI~.'PQ~~Ii1_'" 
lack thereof.) 

Increase operational tasking to obtain measures 

of accuracy and reliability "in the field." 
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END OF YEAR REPORT 

PROGRAM: RV RELIABILITY, ENHANCEMENT, AND EVALUATION (continued) 

1. Sponsor's Expectation SOW Reference Experiments 

Three experienced project RVers 

(#009, #504, #131) participated 

in theory classes, and in 

practice RV training trials 

(over 60 each) on around-the

globe sites. 

Toward the end of the Fy'81 

effort, the first inexperienced 

RVer (#622) entered the train

ing track, generating over 50 

RV training trials. 

A first-generation series of 
~~~"",-" ... *,.lt!tk-"'~-""~I';>."""'~~~,<J!' ... ".::"h~~' 

~:'.:. ~~a.t .. :}..~R.",!'.~~~~~~~Y"y~~ 
for use by analysts in providing 
,~~,~., 

numerical estimates of various 

aspects of the RV product gen

erated in operational RV (see 

Section II 1) • 

During the FY'81 effort, ex

perienced RVers #002, #009, 

#131, and #504 provided data in 

response to operational require
ments, Tasks JS #8 through 
JS #22. 

Results 

Experienced RVers brought through 

Stage 3. High-reliability data 

obtained through Stage 2 into 

Stage 3. Some difficulty 

experienced -in "retrai-ning" mode ~ __ ., ... ________ ~ a:__ _ 
which required shifts in overall 

~tYl; ·~Y":~~':"~2jJy,;:j~];'t 
this did not appear to interfere 

with performance. 

Inexperienced RVer brought up to 

producing high-reliability data 

through Stage 1, into Stage 2. 

No difficulty experienced in 

becoming familiarized with 

codified training procedure. 

Evaluation sheets for some of the 

tasks are beginning to come in, 

providing useful feedback to con

tractor analysts and RVers, and 

providing a basis for computerized 

data base management (DBM) of the 

operational data base. 

Although bulk of formal evalua

tion materials not yet returned 

to contractor, client feedback 

to date indicates that a number 

of viewings were considered 

successes. 
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PROGRAM: COUNTERMEASURES 

1. Sponsor's Expectation 

Determine the degree to 
which countermeasures exist 
for intrusions by mental 
means alone. 

Recommend those counter
measures from part 1 above 
for further investigation. 

SOW Reference 

As requested 
by On-site 
COTR 

As requested 
by on-site 
COTR 

Experiments 

Literature search and analysis 
of laboratory experiments pub
lished in refered journals. 

-

Results 

CM exists for all intrusions 
involving remote perturbation 

CM for information l?a}hering 
intrusion is inconclusive from 

• * 
the literature, however, the 
possibility of intrusion 
detection exists. 

Random number generators and 
temperature measuring devices 
appear to be the best candidates 
for further study. 
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2. In addition the following discoveries were made: 

(a) From a review of the data base it was impossible to determine if remote perturbation (RP) eXists. 

(b) RP metal bending is observed virtually only when subject is in physical contact with target. 

(c) With few exceptions claimed RP effects occurred only when the subject was in close proximity to 
the target (approximately I meter). 

3. Based upon the sponsor's stated needs and our discoveries during the fiscal year a program for FY'82 

was developed. 

FY'81 Program 

Literature search and 

analysis of laboratory 

experiments published in 

scientific journals. 

(a) 

Results 

If remote perturbation 

exists at all, RP effects 

can, in almost all cases, 
,~~ __ .:.t'i'P.'II_~~ ... ,,,--..~ .. 

be shielded by distance. 
.....~,~lW;O.\~ ..... Jai:lal!l; 'II"I!I.: ... ,......,~ 

(b) Intrusion detection may 

be possible. 

FY'82 Follow-On 

RP and intrusion experiment based upon random 

number generators and temperature sensing 

devices. 
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END OF YEAR REPORT 

PROGRAM: FEASIBILITY OF COMPUTER DATABASE MANAGEMENT OF PSYCHOENERGETIC MATERIAL 

I. Sponsor's Expectation sow Reference 

Develop concept and material Mid-year 

to determine if RV data base Report 
can be computerized for easyl'I----------~1 
access and manipulation. 

Assess feasibility of in

house DBMS 

Recommend self-contained 

DBMS for simplified target 

identification and 

management. 

Verbal re

quest by COTR 

Verbal 

request by 

COTR 

SG1J 

Experiments 

Show application of existing 

DBMS to two types of RV data 

types. 

Survey of existing DBMS. 

Assessment of problems of in

house development. 

Search for existing coordinate 

data-base survey of small 

systems. 

Results 

350 targets in DBMS demonstration 

of RV analysis inadequacy of 

existing systems for our needs. 

Location of simplified develop

ment language (FORTH) and DBMS 

tools to allow for ease of DBMS 

design. 

No existing coordinate data base 

existing. Recommendation of 

stand-alone system for develop

ment and maintenance of target 

acquisition system. 

Approved For Release 2007/11/19: CIA-RDP96-00788R001300250001-1 

'" m 
n ,., 
m 
-t 



I 

c.n 
m 
n 
;a 
m ..... 

I I I I Approved For Release 2007/11/19-: CIA-RDP96-00788ROO-1300250001-1 I I • 
2. In addition the following discoveries were made: 

None 

3. Based upon the sponsor's stated needs and our discoveries during the fiscal year a program for FY'82 

was developed. 

FY'81 Program 

In-house DBMS 

Simplified DBMS 

Results 

DBMS FORTH language 

2 stand alone systems 

FY'82 Follow-On 

$30K hardware expansion of existing system. I 
Develop a complete RV assessment DBMS including I 

tree search capability. 

$5K purchase of an Apple 11+ system with $275 
1& .. r _ .... _ .. L_...---· ...... _~, __ 

DBMS softw~re. This system will handle all 

target requirements for DBM. 

-
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END OF YEAR REPORT 

PROGRAM: Audio Analysis 

1. Sponsor's Expectation 

Develop audio analysis 

techniques that can, under 

operational conditions, 

separate the correct from 

the incorrect statements 

concerning data available 

from typed viewer descrip

tions of RV problems. 

SOW Reference 

SOW #2.1 

Experiments 

Using improved transcript

evaluation procedures, an 

existing data base was 

reanalyzed to determine the 

degree to which linguistic/ 

auditory measures are correlated 

with known estimates of RV 

accuracy. 

Results 

A target-independent index appears 

to correlate with RV accuracy. 
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2. In addition the following discoveries were made: 

None 

3. Based upon the sponsor's stated needs and our discoveries during the fiscal year a program for FY'82 

was developed. 

FY' 81 Program Results FY'82 Follow-On 

I 

Feasibility study to 

examine potential use

fulness of linguistic/ 

auditory measurers in RV 

transcript evaluation. 

A target-independent index 
~' .•• -'." " .... ""' ... ,'·.".,'\iI'''''\~.~A-.... __ -''''''J~"-·'' ... L-.,.~"'-1''-'''!:_ 

appears to correlate with RV . 
accuracy for a single RV'er 

Follow-up study involving other RV'ers and other 

data bases to determine whether results obtained 

in FY'81 are generalizable. 
~.--"',,",'.I_'llod._"'H __ ~__ .. _lI:iliC' _. 

in a single data base. 

\ 
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END OF YEAR REPORT 

PROGRAM: TARGETING REQUIREMENTS 

1. Sponsor's Expectation 

Develop techniques which 

will indicate what is 

required for target acquisi

tion and whether or not 

these techniques or 

abilities are individual in 

nature. 

SOW Reference 

sow - 2.4 

Experiments 

48 RV experiments were carried 

out with 4 new RV subjects. 

Three targeting modes were 

examined: abstract, beacon, 

and coordinate remote viewing. 

In addition, 12 trials were 

carried out with mid-session 

feedback to the viewer. 

Resul ts 

Three of the volunteers showed 

remote viewing ability. 

Good remote viewing results were 

obtained in each of the targeting 

modes. 

Strong individual differences 

;e~e found among the'viewers 

~ith ~;;g;;rd t~'their individual 
....--_~~Hlj ..... ~j~.J4iW'-.... WfJll'§B.~ *"\1 •• 

preferences for targeting mode. 
"''',d_ ... ft"~~-'''~''''~::"_~_'_·'_·····'·H,~,·~··i'''' 

Mid-session feedback is not 

helpful ~n ~~!~!ning additi~nal 
data on target elements. ------_._._-, ~ ---,,~.~ 
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2. In addition the following discoveries were made: 

Precise conclusions await detailed analYSis, incomplete as of this date, but it would appear the RV 

results can be obtained to some degree with all three targeting strategies under investigation. 

3. Based upon the sponsor's stated needs and our discoveries during the fiscal year a program for FY'82 

was developed. 

FY'81 Program 

1. 3 targeting modes 
investigated: 

(a) beacon/photograph 

(b) coordinates 

(c) abstract 

2. 48 trials with 4 RVers 

were completed. 

3. Preliminary analysis 

begun. 

Results FY'82 Follow-On 

Await final analysis None recommended at this point. 

"\ 
" 
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IV OPERATIONAL REMOTE VIEWING TASKS 
(FY' 81) 

SRI International is tasked with investigating U.S. capabilities in 

applied RV, both to determine the potential for application in U.S. efforts, 

and to provide data useful in assessing the threat potential of correspond-

ing Soviet applications. In response to this requirement, SRI has pursued 

application tasks of interest to the intelligence community, responding to 

quick-reaction requirements set by representatives involved in monitoring 

the progress of the work. 

The tasks carried out on the DIA program during FY'81 are listed in 

the following table. Complete documentation (transcripts, messages, 

evaluations, etc.) can be made available through SIISAO channels on a need-

to-know basis. 

The evaluation protocols submitted to analysts for their completion 

follow the table. The returned protocols constitute the basis for 
~ .... 

contractor evaluation, feedback to the remote viewer, and as input for the 

database management (DBM) library function. Although the contractor still 

awaits return of the bulk of formal evaluation materials, client feedback 

to date indicates that a number of viewings were considered successes. 
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(S) INSTRUCTIONS TO ANALYSTS (U) 

(U) The information provided as enclosure to this report was obtained in 

response to a collection requirement provided by __________________________ __ 

This information was acquired from a new and potentially valuable source of 

intelligence. Work is currently being pursued to determine the accuracy, 

reliability, and improvement potential of this source. Your remarks and 

attention to the evaluation sheet will be the basis for our assessment of this 

new collection technique. Therefore, the effort you expend will greatly assist 

us and will ultimately result in you receiving more data of increasing accuracy 

and reliability. 

(U) While formulating your judgements concerning the data, the following 

comments concerning this new source of intelligence may be helpful. 

(U) Foremost, the data is likely to consist of a mixture of correct and 

incorrect elements. Specifically: 

(1) (S) The descriptive elements are generally of higher 
reliability than judgements or labels as to what is 
being described (recreational swimmdng pool may be 
mistaken for water purification pools, an aircraft 
hull may be mistaken for a submarino hull, etc.). 
Therefore, seemingly appropriate descriptive elements 
should not be rejected because of mislabeling. 

(2) (S) The data often contain gaps (in a 3-bui1ding complex, 
for example, perhaps only two of the buildings may be 
described, and an airfield may be added that isn't there). 
Such gaps or additions should not be taken to mean that the 
rest of the data is necessarily inaccurate. 

(S) Therefore, a recommended approach is to first examine the entire 

information packet to obtain an overall "flavor" of the response, reserving 

final judgement even in the face of certain errors, and then go back through 

for detailed analysis. 

(U) If you have questions regarding the data you have received or on its 

evaluation please feel free to contact me at any time. Thank you • 
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Project Name 

Viewer 

Monitor 

Date 

Client 

SECRET 
PSYCHOENERGETICS PROGRAM 
OPERATIONAL TARGET FILE 

(SRI Internal Use Only) 

Time of Start Time of Finish 
---

(S) Priority Urgent D ... Routine 
------

(U) Target Key 

() Variance from Standard Protocol 

• (U) Target ID No. 

() Information Provided by Requestor ------------------------------------

... 
() Information Provided to the Monitor ---------------------------------

i .. 
() Information Provided to the Source 

() Information Requested by Analyst -------------------------------------

(S) Date Information Delivered to Client 

(S) Additional Data Request by Client Yes 0 NoD - (S) Dates Additional Data Requests Met 

- ( ) Remarks 
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(U) For the summary evaluation, please check the following boxes as to the accuracy of the submitted material. 

* 

(8) Geographical locale descrip
tion (terrain, water, etc.) 

(8) Large-scale manmade elements 
(cities, buildings, silos, 
docks, railroad lines, 
airfields, etc.) 

(8) Small-scale manmade elements 
(antennas, computers, tanks, 
missiles, offices, etc.) 

Little 
Correspondence 

0 

D 

D 

D 

ACCURACY 

Site Contact, 
with 

Mixed Results 

1 

D 

D 

o 

Not 
Good Excellent Unknown Applicable 

2 3 

D D D D 

0 D D D 

o o o o 

I 
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o .., 
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CD 
CD 
Q) 
(f) 

CD 
N 
o 
o 
-....J ----" 
--" ----" 
CD 

(j) 

(S) General target ambience (re
search, production, adminis
tration, storage, troop move
ments, naval activity, air 
activity, weapons testing, etc.) 

o o o o o D o 
» toO 

(8) Relevant specific activities 
(nuclear testing, missile 
firing, CBW storage, ELINT 
monitoring, etc.) 

(S) Personality information 
(physical descriptions, 
actions, responsibilities, 
plans, etc.) 

D 

o 

o o o 

o o o 

o o 

o D 

I 

;0 
o 
"'U 
CD 
(J) 

I 

o 
o 
-....J 
CD 
CD 
;0 
o 
o 
--" 
0) 
o 
o 
N - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - (J1 

(8) Overall utility None 0 Marginal 0 Useful D Very Useful 0 
Cannot be de-
termined at this time c:J 

o 
o 
o 
--" 

I - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - --" 

* 

(J') 
m 
n 
~ 
m 
-I 

(U) Definitions for the accuracy 
o - Little correspondence 
I - Site contact with 

mixed results 
2 - Good 
3 - Excellent • • 

• 

scale: 
8elf explanatory. 
Mixture of correct and incorrect elements, but enough of the former to 
indicate source has probably accessed the target site. 
Good correspondence with several elements matching, but some incorrect information. 
Good correspondence with unambiguous unique matchable elements and relatively 
little incorrect information. 
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SECRET 
( ) DETAILED EVALUATION SHEET (U) 

Specific Transcript/Drawing Items 

1. () 

2. () 

3. () 

4. ( ) 

5 . ( ) 

6. ( ) 

7. ( ) 

8. () 

9. ( ) 

10. ( ) 

11. ( ) 

12. ( ) 

* o to 3 point scale of previous page. 
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SECRET 

(8) Additional information desired? 

(8) Priority Urgent D 

() Items 

Return to: 

1. ( ) 

2. ( ) 

3. ( ) 

4. ( ) 

SG1J 

DT-IA) I(DlA. 

~ldg. 44 
~8=R~I~I~n~t-e-r-na-t~i~o-n-a~1 

Menlo Park, CA 94025 
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Routine D 
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SECRET 

VI GRILL FLAME FINANCIAL STATEMENT 

Budget/Expenses, FY'81 (1 October 1980 - 30 September 1981) 

• DIA 

• Army 

Total 

$300K 

$130K 

$430K 

Task-by-Task Breakdown, FY'81 

1. DIA 

• RV Reliability, Enhancement, and Evaluation 

2 • 

• Intelligence Assessment 

• Database Management Feasibility 

• Countermeasures Feasibility 

Army 

• Audio Analysis $ 70K 

$ 60K • Targeting ---

Total $130K 

Total 

$250K 

$ 32K 

$ 8K 

$ 10K 

$300K 

The DIA tasks were completed on time and within budget. The Army 

tasks were completed within budget with a one-month no-cost extension in 

time, due to the late start (4th quarter) of the Army portion of the program. 

C. Estimated Budget/Expenses, FY'82 (1 October 1981 - 30 September 1982) 

• DIA 

• Army 

Total 

$330K 

$190K 

$520K 
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D. Estimated Expenses by Task - 1. DIA 

• Intelligence Assessment $125K - • DBM (Operational Sites) $ 45K 

• DBM (Intelligence) $ 25K 

• RVEvaluation Method $ 40K 

• Operational RV $ 20K 

• Communication & Admin $ 23K 

• Hardware $ 20K - • RV Enhancement $ 2K --
TOTAL .. $300K 

• Unspecified 30K 

iiIIIi $330K 

2 • Army .. RV Enhancement $190K • 
GRAND TOTAL $520K -

-

-
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