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I OBJECTIVE 

The objective of this document is to provide a periodic status report for research and analysis of anoma

lous mental phenomena. * 



II PROGRESS REPORT 

'1. Technical Milestones 
In this section, we provide highlights of the technical progress during the period between 31 March 

through 6 June 1992. Please see the Interim Thchnical Report for the same time period for complete 

details. 

'1.1 elin 1: Research 
. The primary activities during the reporting period included: 

41 Continue new approaches with the sponsor for potential applications. 

41 Continue conducting AC trials within lucid dreams with both populations. 

41 Completed geomagnetic correlations to AC. 

41 Continue enhancing detection of AC with binary coding experiment. 

41 Conclude Thrget and Sender Dependencies in Anomalous Cognition Experiment. 

41 Attend Society for Scientific Expioration Conference 6/10-6115. 

·1.2 elln 3: Support Activity 
There was no activity under this din. 

"1.3 elln 4: Hardware and Software 
All hardware and software purchases have been received. 

"1.4 elin 5: Support Activity (Option 1) 
There was no activity under this c1in. 

2. Changes 
No changes to the Cognitive Sciences Laboratory, method of operation, management, or milestones 

occurred during this reporting period. 

:J. Problems 
There were no problems encountered during the reporting period. 
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4. Financial summary 

4.1 Total Project Statistics ($1,442.057 k) 
Figure 1 shows that the overall project expenditures are near the ideal linear curve. The actual spending 

curve falls below the linear model. This can be accounted for by the fact that the subcontract vouchers 

and the expected equipment purchases are not yet included in these figures. 
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Figure 1. Financial Performance for Total Project 

Thble 1. 

Total Project Financial History 

1 March 1991 $6.812 

29 March 1991 $41.632 

26 April 1991 $91.944 

24 May 1991 $211.899 

21 June 1991 $258.388 

19 July 1991 $328.615 

16 August 1991 $399.904 

13 September 1991 $484.452 

11 October 1991 $567.262 

08 November 1991 $626.577 

06 December 1991 $749.229 

10 January 1992 $829.206 

31 January 1992 $925.595 

29 February 1992 $974.140 

31 March 1992 $1,047.683 

1 May 1992 $1,130,585 

28 May 1992 $1,205,105 

09 June 1992 $1,218,936 
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4.2 CUN 1 - Research ($1,062.760 k) 
The remaining items left to perform on the statement of work will be completed on this CLIN. 
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Figu~.3 Financial Performance for SOW 6.1,6.2,6.3 

Table 2. 
r 

Total Project Financial History 

1 March 1991 $6.812 

29 March 1991 $34.528 

26 April 1991 $60.232 

24 May 1991 $92.813 

21 June 1991 $115.303 

19 July 1991 $151.531 

16 August 1991 $177.491 

13 September 1991 $215.398 

11 October 1991 $244,112 

08 November 1991 $309.198 

06 December 1991 $387.474 

10 January 1992 $466.776 

31 January 1992 $561.092 

28 February 1992 $606.832 

27 March 1992 $683.180 

1 May 1992 $763,351 

28 May 1992 $837,870 

09 June 1992 $851,702 
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