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I OBJECTIVE 

The objective of this document is to provide a periodic status report for research and analysis of anoma

lous mental phenomena. • 
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II PROGRESS REPORT 

1. Technical Milestones 
In this section, we provide highlights of the technical progress during the period between 11 September 

1993 through 31 December 1993. 

1.1 elln 1: Research 
Sfj'lBrimary activities during the reporting period included: 

• Concluded Physiological Effects of Remote Observation Experiment. 

• Concluded Anomalous Cognition/Entropy Experiment. 

• Concluded EEG Experiment. 

2. Changes 
There were no changes to the Cognitive Sciences Laboratory, method of operation, management, or 

milestones during this reporting period. 

3. Problems 
There were no problems encountered during the reporting period. 
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4. Financial summary 

4.1 Total Project Statistics ($1,425,613 k) CLiN 001 
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Figure 1. Financial Performance for Thtal Project 

Thtal Project Financial History 

29 January 1993 $47,979 

1 March 1993 $135,769 

26 March 1993 $254,921 

23 April 1993 $409,954 

26 May 1993 $512,946 

22 June 1993 $595,783 

16 July 1993 $694,479 

13 August 1993 $803,520 

10 September 1993 $898,680 

11 October 1993 $984,322 

11 November 1993 $1,050,372 

7 December 1993 $1,128,179 

Figure 1. shows that the overall project expenditures are above the ideal linear curve. This can be ac
counted for by the fact that subcontractors, consultants, government furnished equipment and mainte

nance, were paid in the beginning of the contract. As we approach the end of the contract, the actual 

costs will level to the linear spending curve. 
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