


EYES ONLY

e/cB



SG1I

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA)
document clearinghouse in the world. The research efforts here are
responsible for the declassification of hundreds of thousands of pages
released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>

18 June 1973

Memorandum for the Record

Subject: Cost over run at Stanford Research Institute (SRI)
18 June, 1973. (Beofield's measurement Project)

1. The possibility of approximately a 10K cost over run at SRI has been discussed by the principal investigators R. Targ and H. Pathoff. It is claimed by R. Targ that even though there is no legal contractual agreement, these costs were obligated to SRI. Mr. Targ claims that these additional costs were incurred ~~to~~ by responding to a request from Dr. Gottlieb to increase the scope of their ~~activities~~ investigation. Mr. Targ further claims Dr. Gottlieb assured them that if they should not slow the pace of the investigation

far lack of funds. He, Dr. Gottlieb, would ~~not~~
~~to~~ cover the additional funding if the anticipated
ORD increase (18K) fall through.

2. As an aside, It is mentioned that ~~we~~ we were
~~not~~ aware of this situation as of about 3

SG11

weeks ago. [redacted] and myself

SG11

met with Mr McMahon and [redacted] on the

general possibility of a "cost overrun". Dr.

SG11

[redacted] never mentioned any of the details claimed

by Mr. Tary so the topic was dropped and
never explicitly discussed. If Mr. Tary chooses

to pursue this line of reasoning, these facts
will have to be ~~can~~ explicitly considered
before a final decision can be made.

SG11

SG11