C1A-R0P95-00788R001500090035-0 Approved For Release 2001/03/07

TAGPA-F-SD 19 Oct 84

MEMORANDUM FOR RECORD

SUBJECT: Tasks to Accomplish CENTER LANE Transfer - Civilian Personnel

- 1. (S/CL-2/NOFORN) Civilian employees assigned to Project CENTER LANE will be transferred from INSCOM to DIA with no disruption in operations and no adverse impact on the status or career of an employee.
- (S/CL-2/NOFORN) ICLP civilian employees who desire to 2. remain with the project will be given the opportunity to do so. Training will continue with no disruptions or delays. The CENTER LANE Project will continue to be governed by Human Use Regulations and as such involvement in the project will continue to be voluntary.
- 3. (U) The vacant civilian position will be recruited for and filled subsequent to transfer of the project.
- (S/CL-2/NOFORN) The following milestones have been established in order to ensure a smooth and timely transfer;

Milestones DATE

Sec. of the Army approves project transfer.

COMPLETED

Transfer of INSCOM civilian personnel to DIA coordinated with INSCOM SCPO.

5 OCT 84

WARNING NOTICE: CENTER LANE SPECIAL ACCESS PROGRAM RESTRICT DISSEMINATION TO THOSE WITH VERIFIED ACCESS TO CATEGORY TWO (2)

SENSITIVE INTELLIGENCE SOURCES AND METHODS INVOLVED

NOT RELEASABLE TO FOREIGN NATIONALS

CLASSIFIED BY: CDR, INSCOM DECLASSIFY ON:

OADR

COPY 2 OF 2 COPIES This document is made available through the declassification efforts and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA) document clearinghouse in the world. The research efforts here are responsible for the declassification of hundreds of thousands of pages released by the U.S. Government & Military.

Discover the Truth at: http://www.theblackvault.com

Approved For Release 200103(07 A-RDP96-00788R001500090035-0

MEMORANDUM FOR RECORD
SUBJECT: Tasks to Accomplish CENTER LANE Transfer - Civilian
Personnel

Coordinate possible detail of with INSCOM DCSRM. 5 Oct 84 SG1J Project civilian personnel given a one-on-one briefing by project manager concerning the personal impact of transfer. Personnel who desire to transfer will execute statement of agreement. NLT 22 Oct 84 Formal request submitted by project manager thru C/S to CG, INSCOM to detail SG1J DIA (detail NTE 1 Apr 85). NLT 26 Oct 84 DIA identifies spaces for civilians or DA approves "loan" of spaces. NLT 31 Oct 84 Project manager coordinates required personnel actions (detail, appointment, and recruitment) with DÍA CPO. NLT 31 Oct 84 CG, INSCOM approves detail of SG1J NLT 15 Nov 84 Establish cross-servicing agreement between DIA and ASD for continued personnel support. NLT 30 Nov 84 Submit SF-52s (Personnel Action Requests) to FGGM CPO, ASD CPO, and DIA CPO. NLT 30 Nov 84 FGGM CPO, ASD CPO, and DIA CPO complete Personnel Actions for civilians transferring to DIA. NLT 15 Dec 84 Civilians appointed to or detailed to DIA. 1 Jan 85 Detailed employee appointed

to DIA.

1 Apr 85