

NASA Program Management Improvement Accountability Act
(PMIAA) Implementation Full Draft Plan
Agency Program Management Council (APMC)
Decision Memorandum 11/06/2018

Summary:

The Strategy and approach for the NASA PMIAA Implementation Plan was presented to the APMC for approval. The Plan is being prepared by the PMIAA Implementation Team led by the designated NASA Program Management Improvement Officer (PMIO). The PMIAA Implementation Plan Full Draft is the first product required under PMIAA in accordance with the Office of Management and Budget (OMB) guidance to the agencies (M-18-19) dated June 25, 2018.

The APMC reviewed the recommended approach to address the implementation plan requirements per OMB guidance including a description of the planned content under each section and the major efforts that will be included in the Plan to further strengthen the agency's Program Management Capabilities. The Plan is in alignment with the PMIAA strategies and phased implementation approach.

The APMC approved the strategy and approach for completing preparation of the NASA PMIAA draft plan. The final version of the draft plan will be approved out of board by the AA with endorsement from the PMIAA Implementation Team prior to submission to OMB on or before November 30, 2018

Decision:

The NASA Associate Administrator/Chair approves the strategy and approach for completing preparation of the NASA PMIAA Full Draft Plan.

Approval:

(b) (6)

Associate Administrator
APMC Chair

11/9/18

Date

This document is made available through the declassification efforts
and research of John Greenewald, Jr., creator of:

The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA) document clearinghouse in the world. The research efforts here are responsible for the declassification of hundreds of thousands of pages released by the U.S. Government & Military.

Discover the Truth at: <http://www.theblackvault.com>