

## Tornado Damage Related Construction of Facilities Decision

**Summary:** On March 1, 2017, a meeting was held with the MSC chair to evaluate recommendations and make an MSC out-of-board decision on the go forward plan to return Michoud Assembly Facility (MAF) to pre-tornado condition as soon as possible.

The Mission Support Council Chair made the decision after consultation by the recommender (K. Paquin/MSD Associate Administrator) with the following stakeholders, and several others, based on the data and analyses provided.

- A. Hunter/ OCFO Acting Associate Administrator
- S. Thompson-King/ General Counsel Associate Administrator
- R. Lee/OLIA Acting Associate Administrator
- T. May/Director, Marshall Space Flight Center
- B. Neuman/HEOMD
- M. Kerwin/DCFO Appropriations

**Decision:** Based on this review, the Mission Support Council Chair decided to:

**Option 2:** Repair NASA damages only, for Hill supplemental, with information on replacement for Bldg 350 and older buildings at MAF in the package to the Hill. Estimated repair cost is \$109.2M.

This will address NASA requirements only to restore MAF damages to pre-tornado conditions. This option will not repair or replace B350. It only includes demolition of B350. (b) (5)

(b) (5)

**Decider:**

(b) (6)

L. Roe, DAA/MSC Chair

This document is made available through the declassification efforts  
and research of John Greenewald, Jr., creator of:

# The Black Vault



The Black Vault is the largest online Freedom of Information Act (FOIA) document clearinghouse in the world. The research efforts here are responsible for the declassification of hundreds of thousands of pages released by the U.S. Government & Military.

**Discover the Truth** at: <http://www.theblackvault.com>

## Tornado Damage Related Construction of Facilities Decision

Signatures represent concurrence that this decision was reached in compliance with Mission Support Council procedures, and ownership of amplifying comments relative to the decision.

Signature	Amplifying Comments
(b) (6) _____ R. Lightfoot, AA	
(b) (6) _____ A. Hunter, Acting CFO	
(b) (6) _____ K. Paquin, AA/MSD	
_____ T. Wilcutt, Chief S&MA	Not in attendance. Not required for this out-of-board decision.
_____ R. Wynn, CIO	Not in attendance. Not required for this out-of-board decision.

## Tornado Damage Related Construction of Facilities Decision

Decision execution responsibility	Accountable for:
First Initial, Last Name, Title	Description

Execution milestone	Milestone Date	Responsible Party
Action	Date	Title, name
Action	Date	Title, name