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FOREWORD

The history contained within these covers endeavors 
to unfold the stories of the MB-1, the GAR-11 and GAR-9, 
as they applied to ADC up to mid-1963. The old designations 
are employed throughout the narrative; therefore a table 
equaling the old versus the new designations is herewith 
included:

Old

MB-1 ‘
MMB-1
GAR-11
GAR-11A
GAR-9

New

AIR-2A
AIR-2B
AIM-26A
AIM-26B
AXM-47A

The nairative history is accompanied by three 
volumes of supporting documents cited in the narrative 
footnotes. In addition to corroborating statements made 
in the narrative, the supporting documents amplify infor
mation contained in the narrative. Much credit for the 
preparation of this document rightfully belongs to special
ists in the Headquarters staff who opened their minds and 
files in order to supplement and render understandable 
the information gathered by the historian. The fact that 
members of the ADC staff provided invaluable help in the 
preparation of this history does not mean, however, that 
the history necessarily reflects the viewpoint of the 
Command. Readers are cautioned not to make the history 
the basis for official action.
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INTRODUCTION: THE IMPORT OP NUCLEAR ARMAMENT

For the past seven years — almost hall ol its life

time —- ADC has employed nuclear armament. Use of MB-1 and 

GAR-11 air-to-air weapons and BOMARC XM-99A/B ground-to-air 

missiles has multiplied by many times the command's capa

bility for stopping enemy bomber attacks. Along with the 

advantages brought by these weapons, however, came formida

ble disadvantages.

'The presence of atomic weapons, in effect, placed 

ADC under a sword of Damocles: one false step might lead 

t»o an accidental detonation, and an exploded nuclear weapon 

at a tactical base might virtually wipe out the unit in

volved. If a 20 kiloton atomic charge could level the good 

part of a city (as one did at Hiroshima in 19-15) , it scarcely 

overtaxed the imagination to visualize what damage would en

sue if one of ADC’s MB-1 (admittedly ; *b3" as powerful),
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was inadvertantly detonated to full power. But more than 

the safety of each atomic-capable tactical unit was it stake. 

In addition to blasting a squadron sky-high, toxic residual 

radiation could be scattered for miles from the scene of deto

nation and cause plutonium n':CATiing. NATO nations storing 

U.S. nuclear weapons abroad might be tempted to revoke per

mission for their further storage, while at home, the adverse 

publicity resulting from such an explosion, and consequent 

Congressional action, could prevent within a short time 

further use of nuclear armament which had taken ADC years 

to plan for, develop, finance, and implement. Worse for 

the national defense, ADC's ability to strike down attacking 

enemy bombers would be cut to a fraction of its existing 

capability. But worst of all, the possibility, though re

mote, that an "accidental war" might be started was not to 

be ruled out. The magnitude of the problem of handling ana 

using nuclear weapons safely and efficiently, therefore, 
1 

was staggering.

L. *.BCM  355-1, Response to Nuclear Weapons Accidents, 
1 Jan 1962 {HRF]; RESTRICTED DATA, Fred C. Ikle, et al, On - 
the Risk of an Accidental or Unauthorized Nuclear Detonation 
TRiND Research Memorandum RM-2241, 15 Oct 1958); RESTRICTED 
DATA, AFM 122-1, The Nuclear Weapon Safety Program, 15 Sep 
1961 [HRF].
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EARLY PLANNING, 1951-1955

0 °nG seemec* a&aans't ADC’s proposal (suggested in

1951; embodied in a formal requirement 31 January 1952} that 

atomic ordnance be adapted to air defense use. Although a 

small warhead proportional in size to interceptor armament 

had not, as of then, been developed, encouragement came from 

several quarters, not the least of which was USAF, and in

cluding the Joint Air Defense Board of the Joint Chiefs of 

Staff. It was .the way ADC first intended to use atomic 

armament that made Air Force Special Weapons Center (AFSWC), 

an agency of the then ARDC, to take exception, particularly 

after studying the matter in Project Heavenbound (1952-53). 

Until an atomic warhead was produced as <x small

enough to fit inside an interceptor air-to-air rocket — 

something that would take years to develop — ADC considered 

employing existing atomic bombs with interceptors for pur

poses of droping them as ’’free-fall” air-to-air bombardment 

weapons on hostile targets. ADC reasoned that nuclear arma

ment could be made available for air defense -purposes com

paratively soon by drawing from weapons in the existing 

stockpile and adopting toss-bombing techniques;but AFSWC 

discouraged it on grounds that such tactics, while possibly

. Mo®®
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effective under ideal circumstances, would be futile against 

maneuvering targets or targets concealed by foul weather.

Tests of the bombing proposal were carried out by Air Proving

Ground Command (APG^'' in 1954, resv1 •’ in the proposal 
2

2. RESTRICTED DATA, ADC Historical Study No. 2, 
Nuclear Weapons in the Air Defense System, Sep 1953; Ltr, 
ADC to ARbC, "NucXear Weapons for Air Defense,” 21 May 1952 
[DOC 1]; Ltr, ADC to USAF, ’’Atomic Weapons in Air 7dense," 
26 Nov 1954 [DOC 2].

being scrapped.

Meantime ADC’s long-term requirement, reaffirmed

23 March 1953, for development of a light-weight warhead in

the low-kiloton uowp’- with more favorable re

sults. The ‘-arhe an air-to-air rocket designed

for use with ADC interceptors. In late 1953, USAF instructed 

zinDC to investigate methods for mating a small-sized nuclear 

warhead to an air-to-air missile, since theretofore none 

had been constructed. On 2 April 1954, the JCS approved the 

development of such a missile. Before 1954 was over, the 

characteristics desired for the projected atomic rocket, 

temporarily named ’’Ding Dong,” were drawn up, and a contract 

for its development was awarded Douglas Aircraft company. 2
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3. RESTRICTED DATA. ADC Histor'-^'’ xro. 2

The Atomic Energy Commission (AEC) commenced work on deve

loping a warhead. An unguided rocket was sought that was 

powered by a solid-propellant rocket motor capable of trans

porting it three to five miles. It was to weigh about 800 

pounds and have a diameter of 15 inches. As envisioned, 

it would contain ”a sealed warhead (nuclear and explosive 

components, detonators, and firing system), a sealed fuzing 

unit with necessary safety features, and an aerodynamic case

and stabilizing vanes." The JCS designated 1 January 1957 

as the target date for ADC to become operational with 

nuclear armament — a target date reaffirmed by the National 

Security Council. While several interceptors were considered 

to be prospective users of the new rocket, the F-89D was 

singled out as the one 1 auapiable in the few

years remaining before the 1 January 1957 target date. Alc..g 

with the planning for the projected "Ding Dong” (subsequently 

redesignated, after development, the MB-1 "Genie”) and its 

carrier interceptor, considerable thought was given to per

fecting safetv devices, storage facilities and associated 

ground hazdlxng equipment, as well as practice and training 

versions of the nuclear rocket fitted with dummy or convention 

al HE warheads. The F-89J/MB-1 system and support equipment 

war authorized for development during the 1955-56 time period.
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GENERAL SAFETY CONSIDERATIONS

Maintaining ADC*s  future atomic arms free from un

authorized or accidental detonation (without disabling them 

of their nuclear impact when neeued) entailed guarding them • 

against three categories of vulnerability: (1) technological 

imperfections and malfunctions; (2) human errors that tradi

tionally hau figured high — over 50 per cent — in accident 

causation; and (3) deliberate attempts co trigger them with

out authorization (either by saboteurs or persons of un

balanced mentality). The first category, technological 

imperfections and malfunctions, included not only defective 

apparatus inside and attached to the rocket, but also ground 

handling equipment, storage and checkout facilities and 

interceptor launching equipment coming into contact with 

the rocket. Fortunately, ADC was not alone in facing these 

rr,nnt'd] 1953; Ltr, ADC to USAF, ’’Atomic Weapons in 
Defense," ^6 Nov 1954 [DOC 2]; * RESTRICTED DATA, USAF, 
"Hq USAF Logistic Planning Guidance Air-To-Air Rocket,” 
8 Nov 1954 [DOC 3]; DF ADC, DCS/M to DCS/O, "Special Weapons 
Briefing, Albuquerque, 19 Jul 1954," 22 Jul 1954 [DOC 4]; 
Hist of ADC, Jan-Jun 1954, pp. 146-47; Hist of ADC, Jul-Dec 
1954 pp. 88-89; RESTRICTED DATA, Ltr, ADC to USAF, "Storage 
and Handling Dolly for Ding Dong," 20 Apr 1953 [DOC 5]; Rpt, 
AFSWC to ADC, "Weekly Summary Status of Project Ding Dong,” 
10 May 1955 [DOC 6]; Msg AFOOP-OP-D, USAF to ADC, 10 Jun 1955 
[DOC 7]; Hist of ADC, Jan-Jun 1955, p. 90; Ltr, ADC to USAF, 
"Utilization of Atomic Weapons F-89D/H," 21 Feb 1955 
[Doc 315 in Hist of ADC, J^n-Jun 1955].
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otuwo
problem areas; other USAF commands (including AFSC, AFLS

and ATC) , the Atomic Energy Commission, the Joint Chiefs of

Staff, and various prime contractc’" l , among others, were ' 
4

also deeply involved.

(u) fJ^Wh

MB-1 "GENIE” AND FACILITIES

ile planning for, and fabrication of, the MB-1

air-to-air rocket (subsequently carried by the F-89J, F-101B, 

and F-106A) dated back to 1951-1955, it was 1957 before the 

MB-1 actually entered the air defense scene. Between times, 

prototypes of the rocket were fabricated and, beginning in 

late 1955, test fired without warheads at Holloman AFBr 

New Mexico. Starting on 8 Max ch 1956, live ballistic tests 

fired from interceptors were conducted for the first time, 

again without warheads. Difficulties revealed with rocket 

motor performance flight stability were shortly solved 

and corrected. Because of time limitations, the MB-1 de

velopment and production schedule was telescoped to coincide 

with conversion of F-89D’s to the ”J” configuration, so that 

some of both would be ready, together with necessary support 

facilities, by the 1 January 1957 target date. Consequently,

4. Ikle, op. cit., pp. iv-v, 10-21.

—- - KCiMSF®
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rests of the MB-1 were incomplete as of Lue end of 
5 

1956.
(^f) By mid-1957, physical tests of the MB-1 were over. 

Nineteen more airborne ?iiB-lrs without warheads were aimed at 

QB-17 and QF-80 drones, only a few of wnich failed tc burst. 

The total count amounted to 34 probable hits out of 37 attempts, 

resulting in a 92 per cent kill probability for the MB-1. No 

sooner were these accomplished when in July 1957, the one and 

only (as of mid-1963) MB-1 containing a nuclear warhead, 

launched by an F-89J, was detonated above the Nevada atomic 

testing area in Operation PLUMBOB, proving certain theo

retical calculations of MB-1 ;o,,fomnce. Elaborate plans 

were laid the following year for further tests of live 

MB-l’s in late 1958, called Project OPERA HAT. But this 

time ADC was caught in the cross currents of international 

pressure to halt atomic testing — manifested in part by the 

U.S. moratorium announced in November 1958 — and the tests, 

accordingly, were cancelled.

5. Hist of ADC, Jul-Dec 1955, p. 105; Hist oi AjjC, 
Jan-Jun 1956, p. 56; Hist of ADC, Jul-Dec 1956, p. 107; Msg 
RDZPD-6-4-E, ARDC to ADC, 6 Jun 1956 [Doc 283 in Hist of ADC, 
Jan-Jun 1956]; Msg 00MWA-657, AMC to WRAMA, 22 Nov 1956 [Doc 
133 in Hist of ADC, Jul-Dec 1956]; RESTRICTED DATA, ADC Hist
orical Study No. 14, History of Air Defense Weapons 1946-1962, 
pp. 239-94.

MU®®
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Virtually this same pattern repeated itself in late 1963 

as ADC's hopes for tests of live MB-l's and GAR-ll's in 

Project BLUE STRAW were doomed to frustration by resto- 
6 

ration of the moratorium.

As finally developed*the  MB-1 pocketed a king-sized 

punch. Manufactured by the Douglas Axx<._aft Company, the 

MB-1 "’as a large, heavy weapon, as air-to-air rocket sizes 

go, weighing over 800 pounds a^d extending nine and one- 

half feet in length. At its widest girth, it measured nearly 

a foot and one-half in diameter. Therefore, by virture of 

its dimensions alone, the MB-1 required special handling. 

A four-wheel trailer designated the ME-9 was especially de

signed and produced to cradle the "Genie" in storage and 

transport it tc and from the alert area for use. The MF-9 

trailer possessed a self-contained hydraulic lift so that 

loading crews could safely raise and lower the MB-1 for 

loading and unloading operations and minimize physical con

tact with the weapon. The MB-1 contained a solid propellant 

MD-1 rocket motor made by Aerojet Gener?1 Corporation that 

propelled it about six miles at speeds approximating Mach 3;
6 

it could reach altitudes up to 75,000 feet.

6. RESTRICTED DATA, Msg DCS,'O-TR 0849C, APGC to USAF, 
2 Jul 1957 [DOC 8]; RESTRICTED DATA, Msg ADPRQ-A 0072, ADC



10

Hie MK-25 sealed warhead of the MB-1 weighed about 

219 pounds.

OO

A timer fuze ignited the HE 

imploding it symmetrically, compressing the plutonium to 
3. point of detonation. u L-s" i

. . --- ---------- --- ------------------- -The resulting b3 explosion

pulverized anything caught within one mile’s i*adius  of the 

blast. Although it received no guidance outside that pro

vided by the interceptor !s fire control system, the ’’kill 

area” of the MB-1 was so great as virtually to preclude a 

miss. It was estimated, as noted above/ to have a kill 
7 

rate of 92 per cent.

[Coat’d] to Air Def Forces, 17 Jan 1958 [DOC 91; Hist of 
ADC, Jul-Dec 1957, p. 107; RESTRICTED DATA, Hist of ADC. 
1958, pp. 225-30; RESTRICTED DATA, ADC Historical Study' 
No. 14, op. cit. , pp. 293-94; . RESTRICTED DATA. Msg ADLPY/ 
2790, ADC to USAF 24 Jul 1963 [DOC 10].

7. Ikle, op. cit., pp. 2, 12-13, 21-37, passim; 
RESTRICTED DATA, Hq USAF Special Weapons Center, Safety 
Study of the MK-25/MB-1 Air-to-Air Rocket for the F-89J 
Application, SWVN-58-1, Jan 1958 [DOC 11]; ADCM 27-4, 
Program Control Plan Fr89J,  15 Apr 1959, pp. 6-7 [DOC 12]; 
Hist of EADF,- Jan-Jun 1957;. p. 86, and Jan-Jun 1958, op/ 
13-14; Hist of ADC, 1958, p. 225.

*

*
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MMB-1. Almost from the day the MB-1 came off the--'4' : 

drawing board, thought was given to equipping it with a 

radar proximity fuze to impi'ove its reliability in an ECM 

environment. Originally proposed by ADC in 1955, the plan 

for an MB-1 proximity fuze dragged on several years before 

finally being approved. Not till October 1961 was a contract 

awarded to the Douglas Aircraft Company to develop a nose 

cone containing both a timer and a proximity fuze, with a 

view to perfecting the MMB-1 ’’Super Genie,” as it was 

called, for operational use by 1963. Air Force Systems 

Command foresaw an increased kill probability for the MMB-1 

since aircrews, prior to triggering their ’’Super Genies,” 

would select the fuze best suited to their targets . The 

first MMB-1 prototype was readied for testing in February 

1963; but a hitch occurred in the plans. Mounting costs 

for MMB-1 development, together with Defense Department 

cuts in USAF development funds, had placed C-ie project 

squarely in competition with higher-priority projects for 

additional USAF funds. The upshot was that me MMB-1 's 

downfall as a going project was precipitated. Notwith

standing ADC’r strongest protests, further MMB-1 develop- 
8 

ment was officially cancelled on 5 March 1963.

>Hist--4Kfi*-ADC, Jul-D.ec 1957/ pp. 107-08; Hist of 
ADC,"Jul-Dec 196(>f*p\ 246; Hist of ADC, :Jan-Jun 1961, p.207;

j — . !C- ,

^CLASSIFIED



UNCLASSIFIED
12 - 9BWHff/R£SZ&ieT-S&

-SSp£*p /Despite its powerful charge, the MB-1, like the GAR-11 

and BOMARC warheads that came later, was aj 

weapon ’’one-point”-safe. Fissionable materials were sealed 

in a container that rendered contaminat ion impossible as 

long as the container remained intact. Unless intentionally 

triggered (by deliberately performing nv.nber

of positive, independent actions in proper sequence to 

energize the fuzing and firing systems), neither the MB-1, 

the GAR-11, nor the BOMARC IM-99A/B could experience a full- 

scale nuclear explosion, according to expert opinion. Be

fore the arming system inside the MB-1 could actuate the 

fuzing and firing mechanisms that ignited the warhead, the 

rocket had to be properly launched and travel a certain 

distance from the carrying interceptor. Furthermore, the

[Cont’d] ADC Historical Study No. 14, op. cit, , pp. 294-95; 
FORMERLY RESTRICTED DATA, USAF, Current Status Report, Feb*  
1963, p. 3-5 [HRF]; Msg ADODC 3183, ADC to USAF,”19 Nov 1962 
[DOC 13]; NOFORN EX CANADA, Msg ADCCR 1950, ADC to USAF, 
14 Sep 1961 [DOC 14]; Msg SCGV-27-9-27, AFSC to ADC, 27 Sep 
1961 [DOC 15]; Msg ASZDGW-31-10-21, ASD to ADC, 31 Oct 1961 
[DOC 16 1; Msg AFSSA-AS-5 94723, USAF to AFSC, 22 Jan 1962 
[DOC 17 J; Msg ADCCR-1719, ADC to USAF, 22 Jun 1962 [DOC 18]; 
Msg ADCVC 1816, ADC to USAF, 9 Jul 1962’ [DOC 191; Msg 
ADOOP-WT 318, AuC to SAAMA, 31 Jan 1963‘[DOC 20 ; Msg ADCVC 
299, ADC to USAF, 30 Jan 1963 [DOC 21]; Msg Douglas Acft Co 
to ASD, 14 Feb 1961 [DOC 22]; Msg ADCVC 538, ADC to USAF, 
19 Feb 1963 [DOC 23]; Msg ADOOP-WT 627, ADC to ASD, 1 Mar 
1963’[DOC 24].
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interceptors employed to carry the MB-1, and later the 

GAR-11, contained certain safety features, including sepa

rate launching circuits and "Arm/Safe" and ’’Armament Selector” 

switches ordinarily kept safety-wired and sealed, calling 

for a deliberate conscious effort on the part of the aircraft 

commander to break the seals and re-adjust the switches be

fore rendering the nuclear weapons launchable.
-^jj^^-bout the worst that might happen to the MB-1 or to 

any warhead ’’one-point" safe was for the High Explosive (HE)- 

element of the triggering mechanism, because of fire or im

pact (resulting from a smashup or from being dropped in 

flight), to catch fire and burn, or explode. If the HE 

did explode, it would not result in a symmetrical implosion, 

which the fuzing and firing •’lone generate;

therefore a nuclear detonation would not ensue. Neverthe

less, the sealed container was apt to rupture,

While the safeguards and techniques perfected to 

protect against accidental nuclear blasts of the MB-1 

were reassuring, they were no reason for complacency.’ In

UNCLASSIFIED
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explosion of the HE component or of the solid propellant 

contained in the rocket motor, there lingered the ever

lasting menace of an irrational person or a saboteur familiar 

with the working mechanism of une kb-1 purposely touching, 

off a full-scale explosion. Furthermore, the possibility 

that an MB-1 or other atomic weapon might fully detonate if

struck directly by lightning had never been altogether ruled 
9

. out,

"or mos’fc Part, however, the lightning issue was 

academic. Except when in the open while in transit or 

while deployed for loading operations, tactical MB-l's 

employed with alert aircraft.were protected with cover a- 

fferded either by an alert hangar or by the interceptor 

fuselage (in later Century series models); while those in 

storage (where they spent most of their lifetime tucked

safely away) were sheltered in specially constructed bins. 

S|^^^^)lndeed, getting MB-1 storage assembly and mainte'Xa.xx 

'•^^fyompounds authorized, sited, surveyed, funded, contracted

9. Ikle, op cit., pp. 2, 12-13, 21-37, 52, $8; 
RESTRICTED DATA, Hq W Special Weapons Center, Safety 
Study of the MK-25/MB-1 Air-to-Air Rocket for the F-89J 
Application,’ SWVN-58-1, Jan 1958 [DOC 11];  ADCM 27-4, Pro
gram Control Plan F-89J, 15 Apr 1959, pp. 6-7 [DOC 12]; Hist 
oi EADF, Jan-jun 1957, p. 86, and Jan-Jun 1958, pp. 13-14; 
Hist of ADC 1958, p. 225; ADCM 355-1, op. cit., 1 Jan 1962 
[HRF].

*
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and erected-consumed much of the time spent by ADC on 

nuclear subjects from 1955 to '1957. No MB-l‘s could be 

delivered, according ro a DOD policy, until facilities

were completed to house and maintain them in the style pre- 

scribed. ADC siting teams.visited a number of bases in 
j ----------------------------- ----- —

early 1955; and mindful of security requirements and appli

cable explosive quantity distances, they selected prospective 

sites for MB-1 facilities at Oxnard, Hamilton. Paine, Truax, 

Bunker Hill, Youngstown, Dover, Otis, Presque Isle, Griffiss, 

jfurtsmith and K.I. jSawyer. Meanwhile, ADC originally asked 

USAF for $10, OCC, 000, raised later to $18,000,000, to pay 

construction costs of the first round of MB-1 facilities.

By the end of 1955, USAF approved a construction schedule 

for fiscal years 1956 and 1957, which was subsequently re

vised and expanded to conform to changing needs. In Febru

ary 1956, the standards for storing and" maintaining the MB-1 

were codified and published in ’the MB-j’-Weapon System Logis?y 

tic Plan. The rush was on to arm a portion of the regular

-ADC interceptor force with nuclear rockets, with the 1 Janu

ary 1957 target date imposed on ADC by USAF and the National 

Security Council kept uppermost in view.

(S/$1
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were sufficiently completed by year's end to allow several 

F-89J’s based there to assume an alert posture armed with 

MB-l*s  as of 1 January 1957, thus meeting the NSC-assigned 
10 

deadline.

Costing over $1,000,000 per complex, the MB-1 storage, 

testing and security facilities erected at each base assigned 

the ’’Genie” was purposely set apart from other on-base com

ponents to localize whatever damage might originate therein, 

yet be near enough to interceptor loading aprons to allow 

expeditious loading in case of emergency. A typical MB-1 

storage area, designed and constructed uniformly to serve 

an F-101B or F-106A squadron as well as the F-89J squadron 

first to employ the ’’Genie,” occupied upwards of fifteen 

acres of ground and contained from three to five storage 

magazines plus an assembly and check-out building. If 

bunched closely together, the magazines and maintenance 

building were individually shielded by earthen barricades.

10. Msg ADMIS-2 3jl78, ADC to USAF, 28 May 1955 [DOC 25]; 
Rpt, ADMIS to DCS/M ’’Narrative Visit Report, Pre-Negotiat ion 
Conference for Selection of an Architect-Engineer to Design 
’Ding Dong1 Facilities,” 3 Aug 1955 [DOC 26]; Msg 52766, 
USAF to ADC, 1 Dec 1955 [DOC 27]; Msg ADMAC-CD 0020. ADC 
to USAF, 24 Jul 1957 [DOC 28]; Msg ADMAC-CA 383, ADC to 
WADF, 26 Feb 1958 [DOC 29j; Hist of ADC, Jan-Jun 1956, 
p. 52.



Each storage magazine, measuring 156 feet long by 35 feet 

wide, contained 30 cubicles or bins made of reinforced con

crete and hung with! steel doors, housing one MB-1 apiece 

cradled on an MF-9 {trailer or a storage pallet. The self- 

contained assembly and check-out building was compartment

alized into 

area, ready 

tenance and

an uncrating room, heating and air conditioning 

room, latrine, office and records area, main- 

parts storage area, and an assembly and test 

area.

0 Pressure and electrical tests on the MK-25 warhead 

were among the tests performed in this building. Pressure 

tests were ordinarily administered every 30 days. Fearing 

that an inadvertant detonation might occur, electrical 

tests of the MK-25 were discontinued in late 1957 until the

T-284 tester was modified or replaced. Eventually, the

T-304A electrical tester became available and warhead elec

trical tests were resumed. Other components of the ’’Genie* ’ 

were regularly checked every 60 days with warhead discon

nected. including tests of the fuze section, igniter 

circuitry, and heater blanket circuitry.

protect the "Genie” from detonation by saboteurs,

the entire WB-1 ordnance compound was surrounded by layer 

of seven-foof high, chain-link fencing extending about 1360

PS-WL' 
tf'i ERGY~ AG?^*-  
LS54
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feet long by 490 feet wide. Together with a security con

trol building guarding the entranceway, the fencing figured 

prominently'in barring access to all but authorized person

nel. Alarm systems were installed to sound warning of un

authorized penetrations. As a further precautionary measure, 

qualified guards or armament technicians were detailed to 

accompany the weapons anytime they were removed from the 

storage compound. While loaded aboard interceptors assigned 

the alert duty, guards were posted nearby to protect the 
11 

nuclear armament irom unwanted intrusions.
Q (^^Owhile fulfillment of the MB-1 facilities program 

represented one of ADC’s greatest obstacles to achieving an 

early nuclear capability, there were lesser ones besides.

11. ADCM 27-4, op. cit., 15 Apr 1959, pp. 8-11 [DOC 12] 
RESTRICTED DATA, AFSWC^WVFPSS-l, op. cit., January 1958, 
pp, 14-16 [DOC 11]; ADCM 27-8r Program Control Plan, F-101B, 
15 May 1038, pp. 9-12, 23 [HRF]; Ltr, USAF to All Major Cmds, 
’’Explosive Safety Criteria Applicable to Rocket, Air-to-Air, 
Tvpe MB-1," 17 Jun 1955 [Doc 221 in Hist of ADC, Jul-Dec 
1955]; RESTRICTED DATA, Msg SWVWT 18-65-E, AFSWC to AMC, 
15 Aug 1957 [DOC 30]; RESTRICTED DATA, Msg MC 7-16110-E, 
AMC to AFSWC, 16 Aug 1957 [DOC 31]; RESTRICTED DATA, Msg 
SWVWT 1-7-97-E, AFSWC to AMC, 21 Aug 1957 [DOC 32]; RESTRICTED 
DATA, Msg AFMME -AR 59614, USAF to AMC, 26 Aug 1957 
[DOC 33j.
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Like any weapons system being newly introduced, there were 

collateral needs for developing proper handling techniques 

and suitably configured tools and other equipment for MB-1 

ground servicing crews — sometimes by trial and er~or — all 

of which took time to perfect. Work in th^s area uc.gan xn 

1955; as noted above, the MF-9 trailer was developed for 

use. Equipment and engineering evaluation tests were con

ducted in late 1956, months before ADC received the MB-1, 

during which time changes deemed essential to safety and 

efficiency were adopted. During the same year, an MB-1 

dummy rocket was developed for purposes of exercising ground 

handling crews in the skills of practice assembly, check

out and loading procedures. A training version, also with 

inert warhead, was devised for aircrew practice launching.
(y^Despite these advance preparations, however, standard

ized handling procedures were woefully lacking during the 

first months of ADC’s nuclear air-defense career, requiring 

improvisation based on experience gained by ADC representa

tives the year before during the dry runs and experimental 
12 

trials.

12. Hist of WADE, Jan-Jun 1957, pp. 97-9S, Hist of 
WADE, Jul-Dec 1958, pp . 12-43.
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/) \f) To ease the problem of standardizing procedures, ADC 

issued manuals, SOP’s, regulations, -checklists and other 

official literature directive in nature over a period of 

years, spelling out step by step, in considerable detail, 

the sequence and progression of activities involving nuclear 

armament. Armament crew assignments were carefully system

atize i and expounded and aggressive OJT programs were en

forced. An energetic o^ggestion program was adopted that 

encouraged the development of improved techniques and 

features calculated to dispatch nuclear activities with 

further safety and alacrity. Engineering improvements were 

constantly sought that would further the integrity and in

violability of nuclear missiles as well as associated sub- 
13 

systems.

( F-89J/MB-1 Combination. The Northrop two-place F-B9

model interceptor originally entered service with ADC in 1951; 

but it was 1957 before it was capable of carrying nuclear 

armament. Beginning in March 1956, during modification

13. Ikle, op. cit., pp. 13-21; ADCM 355-1, op cit., 
1 Jan 1962 [HRF]; RESTRICTED DATA, AFM 122-1, op. cit. 
Sep 1961 [HRF]; ADCR 52-1, Technical Training M^-I Assembly 
and MB-1 and GAR Loading Training, 15 Jul 1962 [HRF]; ADCM 
136-1, ADC Munitions Technical Manual Weapons Loading Mana
gement, 1 Nov 1962. [HRF].
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project "Bellboy,” F-89D-style interceptors were converted 

to the F-89J configuration expressly to equip them for 

carrying two MB-1 "Genie” nuclear rockets attached to pylons 

suspended from either wing. The MG-12 fire control system 

was developed and installed for aiming and triggering the 

MB-1 at targets singled out by the radar. The first F-89J’s 

were delivered to the Command in December 1956. On 1 Jan

uary 1957, as noted above, F-89J’s were standing alert 

equipped with the MB-1, nine at Hamilton Air Force Base, 

California, and six at Wurtsmith AFB, Michigan, marking 

the advent of nuclear arms in U.S. air defense. The F-S9J/ 

MB-1 combination comprised ADC's sole atomic weapons system 

until 1959, when F-101B, F-106A and BOMARC squadrons be

gan phasing in. Each F-S9J squadron deployed in the United 

States was assigned 112 MB-l’s. Besides two MB-l’s, the 
14 

F-89J carried as secondary armament two GAR-2A’s.
' Ll I /S^JJS^During 1957, construction of MB-1 facilities was un

able to keep abreast of expectationsas delays Dover, 

Paine, Griifiss, Otis and Oxnard pushed scheduled completion

14. ADC Historical Study No. 14, Air Defense Weapons, 
1946-1962, pp, 2094-10. 293; ADCM 27-4, Program Control Plan- 
F-89 J, To Apr 1959\ pp. 1-12 [DOC 12]: Hist of ADC, Jan-Jun 
1957, pp. 129, 142 j Hist of ADC, Jul-Dec 1956, p. 118.

II
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dates months behind. At -mid-1957, the F-89J squadrons at 

Hamilton and Wurtsmith we|re still the only ones maintaining 

alerts armed with the MB-1. although ADC had fully intended 

that four others join them by this time. Foreseeing the 

trend of things and anxious to become more nuclear-capable 

without undue delay, ADC asked in early 1957 that waivers 

be granted to the edict requiring completed MB-1 facilities 

before. ’’Genies1' were delivered. ADC was convinced that ex

isting facilities could be altereu to provide suitable in

terim storage areas. But the DOD refused to budge from its 

original position. Steadfast to the last, however, ADC 

finally dissuaded DOD in late 1957, so that squadrons e~ 

quipped with adequate interim storage facilities and pro

nounced ready to assume operations with the F-89J/MB-1, 

were assigned four MB-l‘s for standing alerts until perman

ent facilities were finished. Provision was also made to 

airlift more MB-l‘s to these squadrons when forewarned of 
15 

&.n impending attack.

15. Msg ADOOP-O 0115, ADC to Air Def Forces, 25 Sep 
1957 [Doc 248 in Hist of ADC, Jul-Dec 1958]; Hist of ADC, 
Jan-Jun 1956, p. 52; Hist of ADC, Jul-Dec 1956, p. 119; Hist 
of ADC, Jan-Jun 1957, pp. 129-30, 142-43; Hist of ADC, Jul- 
Dec 1957, pp. 72-73; Hist of WADF, Jan-Jun 1958, pp. 80-81; 
Hist of WADF, Jul-Dec 1958, pp. 42-43; Msg ADMAC-OD 00649, 
ADC to AMC, 1 Feb 1957 [Doc 217 in Hist of ADC, Jan-Jun 1957];
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Lt. General Joseph Atkinson, then Commander of ADC, 

stressed the urgency for F-89J units to become operationally 

ready with the MB-1. Obviously pleased with the magnitude 

of additional air defense capability offered by the F-89J/ 

MB-1 combination, he informed the Air Defense Forces in

September 1957:

The F-89J is the only MB-1 carrier in the curx'ent 
ADC inventory and must be considered equally im
portant as the weapon. We are being equipped with 
these aircraft and weapons as rapidly as possible, 
commensurate with production, base facilities and 
training of personnel. It is my desire that com
manders of all echelons take necessary actions to 
assure the most rapid and effective integration of 
this nuclear weapon system into our air defense 
complex. We must make every possible effort to 
a£c:'-J-ain that each F-89J we pos__~c can be armed 
with MB-t effectively utilized in the
event of hostilities.

[Cont'dl Hist of ADC 1958, pp. 267-68; Hist of CADF, Jan-/ 
Jun 1958, pp. 50-52; Hist of EADF, Jan-Jun 1958, pp. 11, 63 if 
(fn 26); Msg ADOOP-O 0185, ADC to Air Def Forces, 15 Noy ? 
1957 [Doc 203 in Hist of ADC, Jul-Dec 1957]; Hist of CADF, 
Jui-Dec Msg 5DMAC-CD 0020, ADC to USAF,
24 Jul 1957 [DOC 28]; Msg EAMAC-3 9979, EADF to ADC, 9 Aug 
1957 [DOC 34]; Msg 59919, USAF to AMC, 4 Sep
1957 [DOC 35 J; Msg EAMDM 1096, EADF to ADC, 9 Sep 1957

DOC.361; Msg AFMSS-EA-1 50156, USAF to AMC, 10 Sep 1957 
DOC 37 J; Msg ADMAC-CA 0833, ADC to SAC, 23 Dec IDS'7 [DOC 38];

Msg MAC378, 32 AD to ADC,*  22 Sep 1959 [DOC 39].

* Msg ADOOP-O 0115, ADC to Air Def Forces, 25 Sep 
1957 [Doc 248 in Hist of ADC, Jul-Dec 1958].
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By the end of 1957, five more F-89J squadrons were 

phased in together with allocated MB-l’s, despite the fact 

that only three of them owned completed MB-1 storage com

pounds. At the height of their use in 1958, more than 260 

F-89J’s were on hand to equip eleven squadrons. Their use

ful service lifetime in the regular force lasted till the 

end of 1960. While most 7-89J squadrons had become oper

ational by 1959, it did not spell an end to construction 

of MB-1 storage compounds. Indeed, some 30 bases in all 

were slated for them because of Century interceptors to 

phase in by 1961. as a result of which construction work 
16 

continued for the rest ofjthe decade.

One of the eleven 7-89J squadrons, the 59th FIS, was 

stationed at Goose Air Base, Labrador. The 59th FIS ac

quired its F-89J’s in July 1957 with the expectation- that 

the Canadian government would shortly permit the storage of

16. Hist of ADC, Jan-Jun 1957, pp. 129-30, 142-43; 
Hist of ADC, Jul-Dec 1957, pp. 95-96; Hist of WADF, Jan- 
Jun 1957, pp. 72-73; Hist of WADF, Jan-Jun 1958, pp. 80-81; 
Msg ADMAC-OD 00649, ADC to AMC, 1 Feb 1957 [Doc 217 in 
Hist of ADC, Jan-Jun 1957]; Hist of ADC, 1958, pp. 267-68; 
Hist of CADF, Jan-Jun 1953. pp. 50-52; Hist of EADF, Jan- 
Jun 1958, pp. 11, 63 (fn 26); Msg ADOOP-O 0185, ADC to Air 
Def Forces, 15 Nov 1957 [Doc 203 in Hist of ADC, JUl-Dec 
1957]; Hist of CADF, Jul-Dec 1958, pp. 28-29; Msg ADMAC-CD 
0020, ADC to USAF, 24 Jul 1957 [DOC 28]; Msg EAMAC-3 9979, 
EADF to ADC, 9 Aug 1957 [DOC 34 ]; Msg AFMSS-EA 1 59919,



U.S. nuclear weapons on Canadian soil. So confident, in- * 

deed, was USAF thalt an agreement would soon be consummated 

that an MB-1 storage and maintenance complex was- authorized, 

funded and constructed. But political, undertones permeated 

the whole problem;' the issue became controversial with one 

Canadian faction sjiding for and another against allowing 

the United States this provilege. Some Canadian leaders • 

were willing to settle for jointly controlled storage rights. 

As the years rolled by without formal dispensation being 

granted by the Canadian Government, alternate plans were 

carefully weighed.! After much soul-searching, a plan was 

adopted whereby th|e 64th Air Division would airlift MB~lTs 

to the 59th FIS at; Goose in times of emergency, which at best 

was clumsy and t imje-consuming. In July 1959, an ORI team, 

after observing a [test of the plan, concluded that, given the 

most ideal of circumstances, at least six hours would be ab

sorbed delivering jMB-l’s from the United States to the 59th 

FIS — scarcely time enough to help repel early waves of 

[Cont’d] USAF to AMC, 4 Sep 1957 [DOC 35]; Msg EAMDM 1096, 
EADF to ADC. 9 Sep 1957 [DOC 36]; Msg AFMSS-EA01 50156, 
USAF to AMC, 10 Sep 1957 [DOC 37]; Msg ADMAC-CA 0833, 
ADC to SAC, 23 Ded 1957 [DOC 38]; Msg MAC 378, 32 AD to 
ADC, 22 Sep 1959.[DOC 39].
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ai. lacking bombers, Howevdr. the impetus to obtain atomic 

.^■Lorage rights at Goose showed down in 1960 when the 59th 

i1 IS exchanged its F~89J*s  ;for F-lC2A's that were equipped 

to carry conventional weapons only. But the issue cropped 

up anew when the •F—IOSA ’ s were modified to carry GAR-11

atomic armament in not- only at Goose but at Thule,

Greenland,, where nucl
I'Xjie) 42 . SC ? 21 r2 -A’., t’dEr erav Act o? i

rights had vet to be numi-pil

(Atomic energy Act f:

162 (Atomic Energy for Thule select number tactical GAR-Il’s

were housed at Seymour bhhson for lift to Thule during

an emergency

Meanwhile, as regards the F-89J fleet, tactical methods

shifted from the lead-collision course style

for delivering the MB-1 by F-89J, at first fluid, gradually 
*

to that of

the front quarter attack, adopted as dogma in 1958. To off

set an altitude advantage enjoyed by oncoming bombers, the

17. Hist of ADC, 1958, pp. 193-95; Hist of ADC, Jul- 
Dec 1959,- pp. 119-20; Hist of ADC, Jan-Jun i960, pp. 93-94, 
[Doc 400 in Kist of ADC, Jan-Jun I960]; Msg ADMAC-CA 1895, 
ADC to 59 FIS, 6 Aug 1959 [DOC 40]; ADC Historical Study No. 
18, Interceptor Missiles and Space Weapons, 1962-63; Toronto 
Globe and Mail, 10 Oct 1963 7DOC 41j; Msg ADMDC 5903 ,“&DC 
to CINCNORAdT"8 Aug 1963 [DOC 42].

* A broadside approach so the interceptor could 
take advantage of_added time and larger target surface no

C CI C 1
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climbing and snap-up modes of frontal attack were regularly- 

practiced. Escape maneuvers were also perfected, so that 

the pilot gained reasonable confidence that he could turn in 

time, following iclease of an MB-1, to avoid the dangerous 
18 

aftereficcts of the explosion.

Until permanent, fully certified * ?trine governing 

F-89J/MB-1 activities could be firmly established, interim 

rules were drafted and circulated formulating policy with 

respect to these matters. Before alerts were first assumed 

with the MB-1 in early 1957, the JCS granted interim per- 

* mission for use of the F-89J/MB-1 weapons system. By or

daining that live MB-l’s could not be flown in tactical 

aircraft unless under conditions of Air Defense Readiness 

or higher states of alert, the JCS, in effect, removed the 

risk of an airborne MB-1 accident during peacetime resulting 

from an inadvertant ro.cket launching or jettisoning, or from 

the impact of an interceptor crash. In essence, the JCS 

ruling, except during emergencies, grounded the MB-1 inventory.

18. RESTRICTED DATA, Msg DCS/O-TR 0849C, APGC to USAF, 
2 Jul 1957 [DOC 8]; Hist of ADC, Jul-Dec 1956, pp. 92-93; 
Hist of ADC, Jan-Jun 1957, 123-24; Hist of ADC, Jul-Dec
1957, pp. 82-87; Hist of WADF, Jul-Dec 1957, pp. 79-81; Hist 
of ADC, 1958, p. 186; ADCM 55-5, 1 Mar 1958, p. 24 [Doc 348 
in Hist of ADC, 1958 J .

^’CLASSIFIED
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ADC felt strongly that MB-l.'s should be flown in 

peacetime by the F-89J, both during day-to-day identification 

missions in case unknowns proved to be hostile, and during 

practice missions exercising wartime plans to reposition 

MB-l's in a dispersed posture, preferably before advanced 

spates of alert were implemented. Pointing to a scientific 
_ ________—______    — ' —— 

analysis which- concluded that plutonium contamination caused 
i________________________________________ '______________ ’__________________"by. an accidental MB-1 detonation (as might result from the

crash of a Genie-ladened F-89J) could be adequately controlled, 

ADC asked in 1957 that the JCS edict be rescinded or eased. 

But ADC’s efforts were in vain; the command was forced to 

bow to higher authority, which remained adamant to its 

ruling that MB-l’s during peacetime remain earthbound.unti1 

a substantial threat existed. For a brief time in late 1957, 

some thought was given to devising an alternate, safer MB-1 

warhead, tentatively called "Fleegle.” The ’’Fleegle” was 

to be produced exclusively so it could be carried on identi

fication flights since it would contain an i-

y । /warhead; but this proposal soon came to
yTo 

nought. In consequence of the JCS policy, no live MB-l’s 

were flown for tactical purposes by the command for over 

five years,, till late 1962, when dispersal operations imple

mented during the Cuban Crisis called for them to oe flown



1
from home base to various preselected bases by Century 

19 , .
series. aircraft. > 'i

While this may have limited MB-1 use in the air solely 

to times of emergency, there were no similar restrictions at 

first to their use on the ground. They were employed both 

for practice drills, and for active air defense alerts. On 

December 6, 1957, ADC levied an operational requirement for 
• /? = <>,' if
| F-89J squadrons to load two live MB-l’s on 18 F-89J’s within

one hour’s time. Accordingly, three-fourths of each F-89J 

squadron would be.readied to stop the worst of oncoming waves 

of enemy bombers. This directive was modified at mid-1958, 

however, after discovery that it was simply unachievable 

during off-duty periods at those squadrons lacking on-base 

housing (because of the necessity to recall MB-1 ground 

servicing-teams from miles away), while -it imposed morale- 

breaking hardships on those squadrons having on-base housing 

(by keeping MB-1 teams on call during their leisure time).

19. Hist of WADF, Jul-Dec 1958, pp. 42-43, 78; Hist 
of ADC, Jul-Dec 1959, pp. 134-35; Msg ADORQ-A 0223, ADC to 
Aii' Def Forces, 20 Sep 1957 [DOC 43]; Msg ADOOP-O 0030, ADC 
to USAF, 24 Jan 1958 [DOC 44j; Hist of EADF, Jul-Dec 1958, 
p. 123; Hist of ADC, Jul-Dec 1957, pp. 108-09; Msg AFORQ-AD 
50227, USAF to ADC, 12 Sep 1957 [Doc 250 in Hist of ADC, 
Jul-Dec 1957]; Msg ADORQ-A 0222, ADC to USAF, 25 Sep 1957 
[Doc 251 in Hist of ADC, Jul-Dec 1957]; RESTRICTED DATA, Msg 
SWVWT 6 10-111-E, AFSWC to ARDC, 11 Oct 1957 [DOC 45]; ADC 
Historical Study No. 14, op. cit., pp. 208-10.
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Consequently, on 1 June 1958, ADC changed the requirement 

so that F-89J units were to maintain the capability of mass

loading MB-l‘s on all operationally ready interceptors (up 

to 18) in one hour during normal duty hours, and on a minimum 

of five interceptors in one hour during off-duty hours. 

Command and force levex represenratives from the office of 

Inspector General regularly and frequently conducted mass

loading exercises on the F-89J fleet to test and appraise 

its performance of this task. By diligent training, practice 

and close adherence to loading procedures painstakingly per

fected for their guidance, ground handling crews demonstrated 

time and again their skillfulness and dexterity in handling 

MB-l*s  expeditiously and safely, enabling them to meet ADC’s 

criteria for successful mass-loading. These exercises, to

gether with another exerc^e simulating interceptor crashes 

involving nuclear armament, were ordinarily incorporated as 

part of a squadron tactical evaluation or operational readiness 
20 

inspection, 

•! ^ie a^ert requirement enjoined by CINCNOPAr> was tied 

to the JCS injunction prohibiting flight witn tne MB-1, for

20. Hist of EADF, Jan-Jun 1958, pp. 63-66; Hist of 
WADF, Jan-Jun 1958, pp. 82-83 and Jul-Dec 1958, p. 43; Msg 
ADOOP-O 0022, ADC to SAC, 20 Jan 1958 [DOC 46]; Hist of ADC,- 
Jul-Dec 1957, pp. 85-86.
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reasons of safety, under air defense conditions less than Air 

Defense Readiness (i.e. during periods of Normal Preparedness 

or Increased Readiness). Since one of ADC’s primary functions 

was identification of aerial targets sighted on radar, which, 

when of significant import but of unknown origin (and un— 
A 

identifiable on the ground), entailed scrambling one or 

both of two interceptors maintained on five-minute alert to 

execute visual identifications, it meant that interceptors 

assigned this duty must, of necessity, not be armed with 

nuclear armament. On the other hand, unless some su4 

air defense posture, aside from that provided by ADC's misp

leading requirement, was offered, the whole purpose of the 

F-89J/MB-1 weapons.system would be subverted. The answer, 

a compromise at best, lay in a partial standby alert for 

emergency use. In addition to maintaining two interceptors 

on five-minute alert armed merely with conventional (non- 

atomic) GAR missiles (so they could fly identification L'ssions 

during periods of Normal Preparedness and Increased Readiness), 

two other F-89J’s loaded with live MB-l’s stood a 30-minute 

alert in alert hangars at each squadron in the interest 
* 

of exploiting the maximum weapons-potential in case of attack.

* Actually, only one of the two F-89J’s assigned 30- 
minute alert with two MB-l’s had to have them loaded; the

MUSSES
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Although certain refinements were introduced in November 

1958 and later, substantially the same requirements ob

tained, with minor variations, for the rest of the useful 
21 

lifetime of ’the F-89J/MB-1 in the regular interceptor force. 

,) ( $? ) Insofar as mating the MB-1 rocke-u to the F-89J inter

ceptor was concerned, the hookup was comparitively simple.

Having ample room to operate in, F-89J loading crews were 

practically immune to the awkward handling, slipping and 

fumbling situations sometimes caused by cramped working 

conditions in loading the later Century interceptor models. 

Unlike successor Century series aircraft, which contained 

armament bays where MB-l’s and GAR-11’s, together with con

ventional GAR missiles, were crowded into the belly of a 

fuselage (after considerable exertion on the part of loading 

crew’s inching them into position from crouched postures), 

the F-89J was armed openly, with MB-l’s connected about 

shoulder-level above the ground. Two MB-l’s on MF-9 trailers

[Cont’d] other two MB-l’s, if preferred, could be positioned 
on trailers in the alert hanger near their designated F-89J.

21. Hist of ADC, Jul-Dec 1957, pp. 84-85; CONAD/NORAD 
Hist Summaries, Jul-Dec 1957, p. 72, Jan-Jun 1958, pp. 79- 
81, and Jul-Dec 1958, pp. 109-13; Hist of EADF, Jul-Dec 1958, 
p. 123; Hist of CADF, Jan-Jun 1958, pp. 41-42, 53-54.

MH
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.were positioned under armament pylons suspended from either 

wing, then raised by the MF-9 lift and mounted on launcher 

rails affixed to the armament pylons. Umbilical cables 

were connected rhe mB-1 might receive electronic guidance 

signa10 -nd necessary power from the F-89J. Explosive bolts 

fastened a portion of the launcher rail- to the pylon, thus 

enabling pilots to jettison their MB-1 rockets during flight 
22 

in case they were forced into a crash landing.

F-89 J Incidents/Accidents (1957-1959). Partially

as a result of this roomy access for mounting the MB-1 on 

F-89J armament rails, personnel errors by MB-1 loading crews 

were practically non-existent. For the most part, the hand

ful of reported incidents involving the F-89J in combination 

with the MB-1 concerned technical malfunctions and defects, 

most of which involved inert dummy or training versions of 

the MB-1 (reported for analysis and correction because of 

the implication that like episodes might be repeated when 

live ’’Genies” were used under similar conditions). Such an 

incident occurred on 3 December 1957, then thrice again in

22. AFSWC, SWVN-58—1, op. cit. , .Tan 1958, pp. 10-11 
[DOC 11]; Hist of EADF, Jan-Jun 195’57 PP- 88-92 (pictorial 
sequence of MB-1/F-89J loading).



1958 (13 and 15 March and 28 April), when MB-1 practice 

rockets fitted with dummy warheads cropped off cheir pylon 

racks as the F-S9J's carrying them-were landing. Each mis

hap resulted because a rocket shear bolt snapped ..hich, 

though supposedly designed to endure stresses up to three 

nG's” strong, failed to withstand the considerably lesser 

stress of alighting. On 23 July 1959, a fourth shear bolt 
23 

’• failed. Stronger ones were fabricated to replace them.

Meanwhile, starting in July 1958, another potentially 

dangerous situation developed when explosive jettison bolts 

(designed to free the F-89J of its nuclear load during in

flight emergencies) accidentally detonated, at several 

bases. MB-1 practice rounds were consequently released.

x In one instancejEllsworth j(27 May 1959), a tactical MB-1 
r \ I -*

was involved, but the MF-9 trailer stationed beneath it kept 

the MB-1 from dropping to the ground. On at least five 

different occasions F-89J jettison bolts exploded accidental- . 

ly during 1958-1959. In time, it was discovered that MB-1 

rc^.-.et motor heater blankets were short-circuiting and

23. AFSWC, SWVN-58-1, op. cit., Jan 1958, pp. 2, 11 
[DOC 11 ]; ADC. Office Chief of Safety, Project 1C Accident/ 
Incident List 1956-1958, ca. 1960 [DOC 47]; ADC, Office 
Chief of Safety, Project xOA Accident/Incident List for 
1959, 8 Dec 1960 [DOC 48].
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grounding out on the rocket motor case, causing the jettison 

bolts to fire. After the defective blankets were singled 

out and replaced, the hazard from this quarter ceased 
24 

existing.

MB-1 SAFETY RULES

) ( But one substantial reason no large outbreak of acci

dents involving the MB-1 materialized early in their oper

ational lifetime was the creation and enforcement of iron

clad MB-1 safety rules spelling out step by step, in pains

taking detail, the processes for arming interceptors with 

the "Genie” and protecting them from all but authorized, 

deliberately actuated launches. As early as 1957, as notea 

above, interim safety rules had been approved by the JCS. for 

application with the F-89J/MB-1 weapons system. By early 

1958, the Air Force Special V/eapons Center (Kirtland AFB, ,

New Mexico) had thoroughly tested and, aside from certain

24. ADC Chief of Safety, Project 10 Acciaent/Incident 
List 1956-1958, ca, 1960 [DOC 47]; ADC, Office Chief of Safety 
•Project 10A Accident/Incident List for 1959, 8 Dec 1960 
[DOC 48]; Msg WVCT-6-6-E, AFSWC lo OOAMA, 3 Jun 1959 [Doc 351 
in Hist of ADC, Jan-Jun 1959]; Msg FSO 543, 54 FIS to ADC, 
8 Jun 1959 [Doc 352 in Hist of ADC, Jan-Jun 1959]; Msg ADMME- 
CA 2497, ADC to Air Divs, 30 Oct 1959 [Doc 139 in Hist of ADC, 
Jul-Dec 1959]; Hist of ADC, Jan-Jun 1959, pp. 226-27 and 
Jul-Dec 1959 p. 133.

worn.
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recommendations, endorsed.as sound the F-89J/MB-1 mechanics 

and ’safety techniques so long as arming procedures were 

scrupulously adhered to. Similar studies of the r-101B/ 

MB-1 and F-106A/MB-1 conducted at the Center during 1958 

confirmed the basic safety of these systems — again providing 

that the procedures prescribed were strictly followed. Then 

in August 1959, the Secretary of Defense granted interim 

approval to MB-1 safety rules for the F-101B and F-106A as 

drawn up by Nuclear Weapons Systems Safety Group (NWSSG),. 

whereupon ADC was - ft -J to lead cn th? ’’Voodoos”

and ’’Delta Darts” phasing into the Command. The F-101B and 

F-106A started phasing in during 1959; the F-89J fleet, 

while phased out of the regular force by 1960, changed 
25 

hands to the ANG.

k\ ( Safety rules developed by the Nuclear Weapons Systems 

Safety Group (NWSSG) to govern MB-l/interceptor activities 

called for foolpro^ safeguards controls for regulating

25. AFSWC, SWVN-58-1, op. cit; , Jan 1958 [DOC 11]; 
Air Force Special Weapons Center, SWVN-58-11, Safety Study 
of Nuclear Weapon Suspension and Release system^ of F-101B/ 
MB-1 and F-106A/MB-1, June 1958 [DOC 49 J; USAF, Nuclear 
Weapon System Safety Group, Final Study of the F-106A/MB-1 
Weapon System, NWSSG 58-27, Dec 1958 [HRF]; USAF, Nuclear 
Weapon System Safety Group, Final Study of the F-101B/MB-1 
Weapon System, NWSSG 58-25, Nov 1958 [HRF]; Hist of ADC, Jul- 
Dec 1959, pp. 13^-35; Msg ADOOP-WM 12-H-14, ADC to Air Divs, 
12 Aug 1959 [Doc 144 in Hist of ADC, Jul-Dec 1959]; Hist of 
CADF, Jan-Jun 1958, pp. 41-42.
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”Genien-armed interceptors under every situation — while 

parked on the ground, flying, and preparing to land. The 

business of balancing nuclear air defense readiness essential 

to protect North America, against safety devices to prevent 

damage from nuclear accidents, was a delicate one. When 

assigned ground alert duty, MB-1 armed interceptors, were 

prohibited from being moved under their own power. As soon 

as electrical in-flight ejection rack locks were installed 

on the F-101B and F-106A, they were kept locked, safetied 

and sealed; the trigger restraining pin of the F-89J was 

left inserted. Until the rack locks were installed, safety 

pins were required on the ejector racks. During interceptor 

loading and down-loading operations, rocket motor igniter 

safety pins were left inserted to rule out any chance of 

the rocket motor starting prematurely. Inside interceptor 

cockpits, the Armament Select?" switch and Arm/Safe switch 

were safetied and sealed. During periods of air defense 

readiness or high states of alert (redefined in 1960 as 
* 

Defense Condition (DEFCON) 1 or Air Defense Emergency, when

* In April 1960, NORAD reconstituted the. categories 
of the alert into five progressive defense readiness condi
tions (DEFCON’s) and the Air Defense Emergency, defined as 
follows: DEFCON 5, normal readiness; DEFCON 4, increased 
intelligence watch; DEFCON 3, above normal readiness; DEFCON 
2, preparations for maximum readiness, if required; DEFCON 1, 
maximum readiness; Air Defense Emergency, readiness to imple
ment all air defense agreements involving civilian and military 
agencies.

I. * . "'i uJ ’«/ • ■
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MB-1 loaded interceptors at last became eligible for scrambl

ing, procedures were carefully defined for controlling all

contingencies of nuclear activity. Interceptor commanders 

were instructed to avoid flights over densely populated 

areas when possible, to break the seal on the Armament 

Selector Switches only after receiving confirmation that 

hostile aircraft were present, and when returning to base 

with an MB-1 still aboard, to ’’safety” this switch before 

landing (or in the case of the F-89J, reinsert the trigger 

restraining P”-ccdures for jettisoning nuclear

rockets over predesignated water areas in case of in-flight 

emergencies were carefully spelled out. These and other 

rules were designed to maintain an effective, yet suitably 

safe posture requiring a deliberate, calculated effort on 

the part of the aircraft commander during times of emergency 

to launch his MB-1 armament, while precluding chances of an 

acciuental launch on the ground or in the air. As F-106A 

and F-lO^’s obtained electrical In-flight ejection rack 

locks, certain restrictions were relaxed. Or. w___.ary 6,

1960, ADC was informed that the MB-1 safety rules as they 

applied to the d S9J, F-101B and F-106A, had been signed by 

President Eisenhower in late 1959. Refinements and changes 

were incorporated from time to time, but basically their

UNCLASSIFIED
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character remained substantially the same. Rules similar

to these were issued for the F-102A/GAR-11 system at mid- 
26

1961.

THE F-101B/F-106A — MB-1

he advent of

train new griefs and

MB-l-armed Century aircraft brought in i' 
!•

headaches. In place of 11 squadrons * 

made up from an inventory of about 260 F-89J’s, the regular

26. RESTRICTED DVTA, Msg AFCIS 75416, USAF to ADC, 
2 Jan 1961 [DOC 50]; RESTRICTED DATA, Msg BLACK BEAR #19, 
ADMME-DE 104, ADC to Air Divs; et al, 17 Jan 1251 [DOC 51]; 
Msg BLACK BEAR #34, ADCSA-M 349, ADC to Air Divs, et al, 15 
Feb 1961 [DOC 52]; Msg BLACK BEAR #35, ADCSA-M 350, ADC to 
Air Divs, et al, 15 Feb 1961 [DOC 53]; Msg ADOOP-WM 3402, 
ADC to USAF, 22 Dec 1960 [DOC 54]; Msg AFOOP-DE 78685, USAF 
to AFDCF, 19 Jan 1961 [DOC 55]; Msg AFCAV 98021, USAF to SAC, 
30 Aug 1961 [DOC 56]; RESTRICTED DATA, Ltr, ADCL 122-5, ADC 
to Air "Lvs, et al, nSummary of Safety Rules for the Peace
time Oneration of Nuc.lear. Weapons — F-101B, BLACK BEAR #23, 
27 Jan  1961 [Doc 589 in ^’st of ADC, Jul-Dec 1961]; RESTRICTED 
DATA, Ltr, ADCL 122-6, AEC to Air Divs, et al, ’’Summary of 
Safety Rules for the Peacetime Operations of Nuclear Weapons — 
F-106A, BLACK BEAR #24, 27 Jan 1961 [Doc 590 in Hist of ADb, 
Jul-Dec 1961]; RESTRICTED DATA, Msg AFIIS 7^334, USAF to 
CINCNORAD, 19 Jun 1961 [Doc 591 in Hist of ADC, Jul-Dec 1961]; 
RESTRICTED DATA, Msg AFIIS 83928, USAF to AFINS (Kirtland), 
7 Jul 1961 [Doc 592 in hast of ADC, Jul-Dec 1961]; Hist of 
ADC, Jul-Dec 1959, pp. -134-36; Msg AFCFN-N 60833, USAF to 
ADC, 6 Jan 1960 [Doc 146 in Hist of ADC, Jul-Dec 1959]; Hist 
of ADC, Jan-Jun 1960, pp. 126-30; ADCM 136-1, ADC Munitions 
Technical Manual Weapons Loading Management, 1 Nov 1962 [HRF]; 
Hist of ADC, Jul-Dec 1961, p. 246; Hist of ADC, Jan-Jun 1959, 
pp. 228-29; Hist of WADF. Jan-Jun 1960, pp. 65-66; NORAD/oONAD 
Historical Summaries, Ju±-Dec 1959, p. 58 and.Jan-Jun 1960, 
no. 38-39.

*
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force employing the MB-1 gradually grew to 17 squadrons of 

the F-101B and 14 of the F-106A drawn from an inventory ap

proaching 400 "Voodoo^ and 250 "Delta Darts” — considerably 

more than twice the number as before. Accordingly, the 

quantity of MB-l’s in use and the _ant __ _:tiv4ty in

volving them could not help but multiply. Each F-101B 
_______ i ___ __ 

squadron was authorised 148 MB-1's; each F-106A squadron, 

107 of them. While storage, testing, and handling facili

ties and methods were generally the same, the loading and 

unloading chores considerably worsened. Unlike the F-89J 

which was armed openly at shoulder level (as descrioed 

above), the F-10?n- 'P-106A contained armament bays within

the fuselage, about waist-high above the ground, calling 

for loading crews to squat' and arm them from crouched posi

tions in working space that, at best, was cramped. When 

nuclear fledged F-102A’s later joined the inventory, they, 
27 

tooj exacted similar hardships from GAR-11 loading crews.

27. Hist of ADC, Jul-Dec 1961, p. 175; Msg ADMAC-CA 
383, ADC to WADF, 25 Feb 1958 [DOC 29 J.

1 / POite'Rty RESTRICTEty-DATX 
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f/ To illustrate this problem, F-101B loading crews 

originally faced considerable difficulty aligning the MF-9 

trailei, together with its MB-1 load, beneath the proper 

rack destined to receive the "Genie.” That the crews, 

often as not, were racing against th° clock during mass

loading exercises did not serve to help matters, either. 

Their work-area vision thus obscured by the aircraft’s 

close proximity to the ground, the crews later found it\pro- 

fitable to compensate by painting guidelines on certain 

portions of the aircraft for matching the position of the 
28 

MF-9 trailer in proper relation to the ejector rack.

The F-101B carried for primary armament two MB-1

rockets mounted side by side on ejector racks attached to 

a hydraulically actuated rotary armament door. Two for

ward lugs and one aft lug on each MB-1 secured the weapo^a 

to hooKS on rhe rack. As discussed later, this hookup 

system was to give rise to a number of problems. Electri

cal in-flight ejector rack locks were subsequently developed 

and, by 1962, applied to th<=*  F-luxB, a& wel?. ac tc x-xGCJ 

as further surety that the MB-1 mounting lugs would not be

come detached prematurely and allow the MB-1 to fall. When

28. ADCM 136-1, op. cit., 1 Nov 1962, p. 63 [HRF].

num «nr»»r*jrn 
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loaded with two MB-l’s, the F-101B armament door was flipped 

so that the "Genies" were carried internally. Hence, be

fore they were automatically launched by the MG-13 fire 

control system of the F-101B, the armament door was rotated 

180 degrees to place them in proper firing position. Second

ary armament for the F-101B was comprised of either two 
29 

GAR-lD’s or two GAR-2A’s.

\ The F-106A could only deliver one MB-1 per flight, 

which was fastened to an ejector rack mounted in the center 

of the aft section of the F-106A armament bay. The F-106A’s 

MA-1 aircraft and weapon control system automatically triggered 

the MB-1 at the critical moment. The F-106A secondary arma- 
30 

ment numbered four conventional GAR-3A/4A falcons.

0 Rocket Motor Problem. Introduction of the F-101B 

and F-106A raised again a rocket motor problem that had 

troubled the MB-1 long before. While the original military 

characteristics for MB-1 rocket power had called for a motor

29. ADCM 27-8, op. cit., 15 Mav 1958 [HRF]; AFSWC, 
SWVN 58-11, op. cit.. Juu. 1T3F. bp. 33-34 [DOC 49J; ADCM 136-1, 
op. cit. , 1 Nov 1962, pp. 63-70 [HRF].

30. ADCM 136-1, op.cit., 1 Nov 1962, pp. 97-107 [HRF];
AFSWC, SWVN 58-11, op. cit., Jun 1958, pp. 63-64 [DOC 491; 
ADCM 27-10, Program Control Plan F-106, 22 Jun 1960 [HRFJ.

WCUSSi®
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capable of operating from -65 degrees to +160 degrees 

Farenheit, the MD-1 Aerojet motor penally developed in 

1955-56 only qualified for use between the temperatures of 

-20 degrees and +140 degrees. A heating blanket containing 

thermostatic controls was incorporated in the rear of the 

MB-1, therefore, to encircle the Aerojet motor and warm it 

in winter when connected to the heater circuitry of the 

F-89J. As long as the MB-1 was mated to the F-89J, cold 

weather would not bother it.
hl | ^^jfiyi^But the story changed when the F-101B and F-106A-, 

entered the.scene, because neither of'them was equipped with 

heating circuitry for warming the MB-1 heater blanket during 

cold weather. It was not uncommon for temperatures to drop

during mid-winter Ito the minus 40’s and 50's, particularly 

at bases near the ^northern border like Glasgow, Grand Forks, 

Loring, Duluth and Dow. Experiments were therefore carried 

out to develop substitute rocket motors conditioned to with

stand extreme temperatures considerably lower than the -20 

degrees the Aerojet motor was good for. The Thiokol Corpo

ration, by 1959, had developed one capable of operating down 

to -40 degrees, while Aerojet General designed-another 

test-fired, on six occasions at -75 degrees. But for various 

reasons, neither of these two proved suitable and the
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development contract then in force was cancelled near the 

end of 1961. ADC, nevertheless, pressed the issue vigor

ously ? stressing the importance of acquiring an MB-1 motor 

operable during extreme cold, preferably to -75 degras. 

Meanwhile, the MC-1 and MD-1 ’portable blower heaters were 

successfully tested in 1960 so that in wintertime, they 

were wheeled out to MB-1 armed F-lOlB’s and F-106ATs stand

ing alert, then positioned to funnel a stream of hot air
. 31 

into armament bays for purposes of warming the ’’Genies.”

lAl 1961, OOAMA, after conducting rests on the Aerojet

MD-1 motor still in use concluded that even the -20 degree 

capability of the MD-1 had been wrongfully optimistic, and 

that 0 degree Fareiiheit was about the lowest temperature 

that MD-1 propellent would fire. The positive low-operating- 

limit was accordingly re-adjusted to zero degrees, necessi

tating surveys of storage bin temperatures during winter 

time conditions, and a modification to enable MB-lT,s to be

'DOC 
DOC 

‘DOC 
DOC 
'doc 
DOC 

‘doc

31. 
n];

59 ; 
60|; 
61J 
62 :

AFSWC. SWVN-58-1, op. cil., Jan 1958, p. 9 
Msg ADMME-DE 2307, ADC to AFSWC, 19 Oct 19.61 
Msg SWVCT 27-10-74, AFSWC to ADC, 27 Oct 1961 
Msg ADMME-DD 2481, ADC to AFSWC, 7 Nov 1961 
Msg ADMME-DE 2633, ADC to AFSWC, 24 Nov 1961 
Msg SWVCT 8-12-9, AFS’WC to ADC, 8 Dec 1961 
Msg ADMME-EB 2654, ADC to RCAF, 9 Jul 1963 
Hist of ADC, Jan-Jun 1959, p. 276; Hist of ADC,

Jul-Dec 1^60, pp. 246-47.
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kept warm enough while in storage. Where the surveys showed 

a need for storage area temperature control, step-down 

transformers were placed in MB-1 storage bins during the 

winter of 1961-62 to feed low voltages into the MB-1 heater 

blankets. Consequently, the ’’Genie” whether in storage or 

on an alert interceptor, w«s protected against the sub

zero temperatures that might render its rocket motor inert. 

In x^63, hope was restored that a replacement motor was in 

the offing as word filtered down that OOAMA had consummated 
32 

a development contract for another MB-1 rocket motor.

) Tactics were painstakingly worked out so the F-101B 

and F-106A interceptors followed the most advantageous ap

proach to target for exploiting interceptor, FCS and MB-1 

capabilities against hostile bombers. Beginning in 1959, 

the 4750th Test Squadron at «^-'rimented with the

various feasible attacks, codifying the results in ADCM 55-§

32. Interview w/Maj E.A.Rogers, ABMME, 29 Oct 1963; 
Msg ADMME-DE 1177, ADC to OOAMA, 6- Jun-1961 [DOC 63]; Msg 
ADMME-DE 1433, ADC to OOAMA, 10 Jun 1961 [DOC 64]; FORMERLY 
RESTRICTED DATA, Msg ADMME-DE 2684, ADC-to OOAMA, 30 Nov 1961 
[DOC 65]; Msg ADMME-DE 2140, ADC to OOAMA, 3 Oct x»61 [DOC 66]; 
Msg ADMME-DE 2523, ADC to Air Divs, 9 Nov 1961 [DOC 67 J; Msg 
ADMME-DE 2533, ADC to OOAMA, 13 Nov 1961.[DOC 68]; Msg ADMME- 
DE 2616, ADC to 25 AD, 22 Nov 1961 (DOC 69j; Msg ADMME-DE 13 
ADC to Air Divs, 3 Jan 1962 [DOC 70 J; Msg 30-MME-D S-296-62, 
30 AD to ADC, 31 Jan 1962 [DOC 71].
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standard tactics manual, 

mately decided on called 

stern, unless the target

OW'RESTHICTED DATA iA1M jiQQWIVB ATOMIC ENERGY ACT ™buW''^U 
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The preferred basic attack ulti— 

for an approach off the targetls 

possessed a speed or altitude ad

vantage. Escape maneuvers were also perfected to allow 

F-101B and F-10^A aircrews to evade the aftermath of the 
33 

MB-1 nuclear explosion.

) (-^) As with the F-89J, the MB-1-figured prominently in 

F-101B/F-106A mass-loading requirements and in their alert 

commitments. Furthermore, in 1961. another issue — that 

of dispersal involving more MB-1 activity — was ushered 

into the air defense picture. Actually axl three- elements — 

the mass-loading requirements, the alert posture, and dis

persal — were closely interrelated, with the latter two 

particularly depending on each other. They aimed to consti

tute the regular force into versatile weapons system capa

ble of surviving early wave ICBM attacks, then cope with en

suing wavpc: n-f ^~+ile manned bombers. As regards mass

loading goals, ADC enjoined F-101B/F-106A interceptor units

33. Hist of ADC, Jan-Jun 1959, pp. 222-24; Hist of 
ADC, Jul-Dec 1959, p. 131; Hist of ADC, Jan-Jun i960, pp. 130- 
32; Hist of ADC, Jul-Dec 1960, pp. 179-81; Hist of ADC, Jul- 
Dec 1961, pp. 274-77; ADCM 55-5, 1 Jan 1963 [.HEE]; Msg ASNDSL- 
16-7-23, ASD to ADC, 16 Jul 1963 [DOC 72]; Msg ADOTT-D 2805, 
ADC to ASD, 26 Jul 1963 [DOC 73]; Msg ADOTT-D 2834, ADC to 
Air Divs, 29 Jul 1£63 [DOC 74].

'JKCUSM



RESTRICTED BA-TA...^ 
^ATOMlth^SrHte^MfCT _««cO

47

#t\JSS5®

to demonstrate, with little or no advance notice, a capa

bility to arm all operationally ready aircraft (excepting 

those committed to an early alert) with primary and secondary 

armament within one hour during normal duty hours. 3t le’St 

one mass-loadir7 training exercise per unit was to be con

ducted each month. By the same token, these same units 

were supposed to strive for a fifteen-minute turnaround 

capability resulting in five aircraft being simultaneously 

rearmed with MB-1 and secondary armament, refueled and other

wise reserviced for another mission within one quarter’ hour 

after ’’landing1’ ’following a previous mission. The goal of 

a 15-minute turnaround, long sought by both ADC and USAF, 

had lapsed into abeyance while the MB-1/F-106A and F-101B 

weapons combination were yet new and the loading crews 

handling the MB-1 inexperienced. In late 1960, it was re

instated as a goal to achieve so long as safety standards 

were not sacrificed in the process, which conceivably might 

lead to detonation of an MB-1 and disaster for the MB-1 

armed unit. By 1962, turnaround crews were expected to have 

gained experience enough to accomplish the turnaround in 

15-minutes time with only minor exceptions. In addition," 

each F-101B F-106A squadron gradually worked up to

achieve a limited mutual turnaround capability starring in
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1961, so that by 1962 each F-101B squadron was expected to 

be capable of reservicing and providing MB-1 armament for 

four F-106A‘s and vice versaf preferably within a half- 

hour's time. As of September 1963, this mutual turnaround 

reonirement was reduced from four to two interceptors of the 

opposite number.
D C^) Meanwhile, beginning in 1961, at USAF's bidding ADC de

veloped a dispersal plan calculated to save the interceptor 

force from annihilation by ° sudden shower of first and 

second-wave enemy ICBM's. The dispersal -. :?ept was destined 

to manifesu considerable impact on the conventional alert 

commitment, in the course of which activities involving the 

MB-1 and GAR-11 were drastically stepped up. Secondary dis

persal bases were picked for most squadrons of the regular 

interceptor force, where one-third or more of a squadron’s 

interceptors, armed with primary armament, could deploy when 

warned of an impending ICBM attack, presumably to .escape

34. ADCR 55-9, Armament Loading Capability, 1 May 
1962 [DOC 75]; Hist of ADC, Jan-Jun 1960, pp. 129-30; Hist 
of ADC, Jul-Dec 1960, pp. 204, 219; of ADC, Jan-Jun 
1961, pp. 176-77; Msg ADMME-DE1116, ADC to 25 aD, 24 Apr 
1962 [DOC 76]; RESTRICTED DATA, BLACK BEAR #185, Msg ADOOP- 
WM 1308, ADC to Air Divs, et al, 10 May 1962 [DOC 77]; Msg 
ADOOP-WM 4004, ADC to Air Divs, 4 Sep 1963 [DOC 78],

missro
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obliteration thereby. Eventually, dispersal bases were to' 

house permanent contingents from parent squadrons on a ro

tational basis, and house sufficient nuclear and conventional

armament to equip them for a series of missions.

Anticipating -future nuc1oar storage needs at dis

persal bases, ADC engineers designed a new type of multiple

cell magazine that was comparitively inexpensive in cost 

and, following a detonation test conducted in April 1963, 

proved promising for confining damage from explosive propa

gation to the cell of original detonation. The cells were 

made of an arch of medal resting on a concrete foundation, 

and were covered by a layer of earth two feet thick over 

their tops. Each cell was separated from the others by a 

minimum of 16.5 feet, with fill dirt sandwiched in between. 

Additional tests of the storage cells were scheduled for 

late 1963. Meanwhile, to further protect from explosive 

propagation the tactical MB-lTs then in storage at home 

bases, sandbag barricades were ordered at ADC’s direction 

in mid-1962 and, upon delivery, stacked inside the center 

cells of existing MB-1 storage magazir. ss. At the same time 

ADC was experimenting with new MB-1 storage magazines for 

dispersal bases, the command was also casting around for 

authorization to lengthen the 30-day inspection interval for

Ub’CMSSIFFED
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alert MB-l’s at dispersal bases to 60 days, and to allow 

certain MB-1 inspections to be performed at dispersal sites. 

But as of mid-1963, ADC still awaited approval.

was clear that the traditional alert commitment 

could not possibly satisfy the demands of the dir. *rsal  con

cept. Obviously, serious readjustments were demanded to ex

pand the size of interceptor.alerts before one-third or more 

of a squadron’s interceptors could disperse with only fifteen 

minutes advance notice. In February 1962, therefore, an in

creased alert posture was implemented. Interceptor squadrons 

of the regular force placed one-third of all possessed tacti

cal aircraft on a 15-minute (or less) alert status, with two 

of them as before, standing five-minute alerts armed with 

non-nuclear secondary missiles, while all others in the 

alert contingent were armed with both primary and secondary 

armament. Because of the greater workloads and round-the- 

clock operations thrust on weapons loading crews to meet 

the demands of increased alert, thereby reducing the number

* The traditional alert called for two interceptors 
armed solely with secondary non-nuclear missiles standing 
5-minute vigils and rer iied for scrambling on identification 
missions against unknown targets; two others armed with 
primary nuclear armament served on backup alert for emergency 
action against known hostiles once DEFCON 1 or an Air De
fense Emergency was declared.
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of crews on hand at any one time, .ADC doubled the time al

lowed them during mass-loading exercises, permitting them 

two hours, instead of one to equip all operationally ready 

interceptors with primary and secondary armament, excepting 

the two interceptors assigned the 5-minute, identiiication 

alert. “Genie’.‘-armed interceptors were still prohibited 

from flying, however, unless eithei' Defense Readiness Con

dition (DEFCON) 1 or an Air Defense Emergency was declared, 

according to regulations. While denied this privilege by 

regulation, actual dispersal of interceptors armed with 

MB-l’s and GAR-11’s was ordered by CINCONAD (upon receiving 

JCS authorization), and subsequently carried out during the 

Cuban crisis of Octobex' 1962, despite a DEFCON that never 

rose to the gravity of a DEFCON 1 situation calling for 
* 

maximum readiness. In all, 169 nuclear-armed interceptors 

from 28 squadrons (about one-fifth of the regular inter

ceptor force) deployed to 16 dispersal bases — the first 

time ADC interceptors were permitted to fly armed with a- 

tomic weapons. So that dispersed interceptors could su^a 

alerts at dispersal bases where less space was available 

than stipulated by regulations, ADC granted interim waivers

* DEFCON 3 was the highest number reached during 
the Cuban crisis.
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to quantity-distance criteria permit ting nuclear-loaded 

interceptors to be bunched more closely together. During 

the period of the Cuban quarantine, lasting from 22 October 

to’ December 1962, the handling and loading of nuclear
weapons multiplied many times mure than usual. Some 2,200 /Z 

nucleai' weapons were loaded and subsequently unloaded; 707 
nuclear weapons were transported by interceptors; 517 sepa
rate sorties, involving 350 flying hours, wore fl€>wn by 
interceptors laden with nuclear rockets. Yet: not a single 
serious accident occurred that involved an MB-1 or a GAR-11 — 
a dramatic tribute to the efficacy of the nuclear safety 

35 
program.

35. Hist of ADC, Jan-Jun 1961, pp, 174-76; Hist of 
ADC, Jul-Dec 1961, pp. 180-88; ADC Draft, ’’Remarks at Com
manders Conference," 29 Nov 1962 [DOC 79 J; ADCR 55-28, Con
trol of Peacetime Operations with Nuclear Weapons, 14 Jun 
1962 [DOC 80]; ADCR 55-32, Armament Loads for Fighter-Inter
ceptor Aircraft, 9 May 1962 [DOC 81]; FORMERLY RESTRICTED 
DATA, Msg ADMME-EB 3425, ADC to AFCC (Ft Ritchie, Md) , 11 Dec 
1962 [DOC 82]; Msg ADCIO-H 3462, ADC to USAF, 14 Dec 1962 
[DOC 83]; Msg 30-CVC 1202, 30 AD to ADC, 7 Dec 1962 [DOC 84]; 
Hist of WADF, Jan-Jun 1960, p. 66; ADC Historical Study No. 
15, The Air Defense Command in the Cuban’Crisis, October- 
DecenH5er"T962; Msg ADTlME^C '174, ADC to Air DivsJan 
TSBTTBOC BTT; ADC Munitions Bulletin, No, 63-2, 15 Feb 1963, 
p; 1 [DOC 86]; llsg XDMMfi-DE llKTADtT’to 25 AD, 24 Apr 1962’ 
[DOC 76]; RESTRICTED DATA, BLACK BEAR #185, Msg ADOOP-WM 
1308, ADC to Air Divs, et al, 10 May 1962 [DOC 77]: RESTRICTED 
DATA, Msg ADMME-EC 474,’ADC to OOAMA, 12 Feb 1963 [DOC 87]; 
RESTRICTED DATA, Msg ADMME-EC 550, ADC to OOAMA, 20 Feb 1963 
[DOC 88]; Msg ADMME-EC 663, ADC to 32 AD, 6 Mar 1963
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r/5 The interceptor dispersal thus ordered and suc

cessfully implemented during the Cuban crisis focused at

tention again on several privileges ADC had been seeking 

which entailed loosening the safety rules a notch or two. 

It seemed only reasonable to ADC that ’’Genie” loaded inter

ceptors on 15-minute alert should be given vhe right to taxi 

under their own power so their reaction capabilities to 

dispersal orders could be properly evaluated Ir 5pr','l 

1963, ADC obtained authorization to taxi MB-1 armed alert 

aircraft providing suitable obstacles were situated to pre

vent unauthorized takeoffs. Tor various reasons, this was 

found impossible fulfill at all bases, so at mid-1963 

i.DC was prepared to relinquish the taxiing concept as long 

as the right.was retained to start the engines of these 

alert-duty interceptors. Perhaps more important was ADC’s 

wish that F-lOlB’s and F-106A’s be permitted to flight- 
Y 

ferry their tactical MB-l’s between home and dispersal 

bases, as directed by CONAD even during periods of normal 

readiness ^DEFCON 5), for purposes of testing and implementing

[Cont’d] [DOC 89]; Msg ADMME-EB 847, ADC to OOAMA, 20 Mar 
1963 [DOC 90]; FORMERLY RESTRICTED DATA, Msg ADMME-EC 
1858, ADC to OOAMA, et al, 16 May 1963 [DOC 91]; Msg ADMME- 
EB 2030, ADC to 28 AD, 4 Jun 1963 [DOC 92]; ADC Munitions 
Bulletin, No. 63-4, 15 Apr 1963 [DOC 93].
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the requirements of dispersal. For safety's sake, t^e > 

rocket motor igniter would be disconnected to preclude an 

unauthorized launching of an MB-1 being ^erried. Further

more, .’.DC eagerly sought the right to scramble MB-1 armed 

interceptors for identification and dispersal .-...osions, 

under the aegis of CONAD, at the DEFCON 3 instead of the 

DEFCON 1 level. As of mid-1963, however, ADC still awaite~ 
36 

approval from higher authority.

\ Just how did the Command manage to operate with nuclear 

weapons so long without one major atomic, dent? Seven 

years skipped by without a nuclear catastrophe — that most 

decisive of all criteria for judging the success or failure 

of the program. One answer, of course, lay in the techno

logical safeguards perfected for and incorporated in each 

weapon — the self-contained ’’one-point safe" network in

side each rocket together with finely-tooled paraphernalia 

placed in interceptors so that a certain sequence cf posi

tive actions was necessitated to launch and energize the 

weapons, as ucseribed above. But, . taan this was re

quired to keen down accident rate that potentially

36. RESTRICTED DATA, AFR 122-36A and 35A, 29 Apr 
1963; Interview w/Maj K M. Kirchofer, 23 Oct 1963; Msg 
ADOOP-WM 1994, ADC to Ail’ Divs, 29 May 1963 [DOC 93A]; Msg 
ADOOP-WM 2881, ADC to USAF, 6 Aug 1963 [DOC 94].
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could go*  cut of hand by virtue of the multitude of weapons 

and crewmen, and their bustling activity. Admittedly, 

several incidents did occur, as described later herein, 

winch in some cases may have come close to serious accidents. 

But, considering the size of the inventory and the oper

ations, remarkably few resulted. The number of nuclear epi

sodes slacking of very real danger, contrary to expectations, 

surprisingly decreased as the quantity of nuclear weapons 

and the amount of their activity increased.

TIGHTENING NUCLEAR CONTROL

) ffi) The safety and success of the nuclear armament pro- 

gram was traceable in large part to the groundwork laid f^r 

controlling the conduct of this activity, including appli

cation of the safety rules approved by USAF, DOD, JCS and 

the President. In preparation for integrating F-101B/F-106A- 

MB-1 weapons, IM-99A/B BOMARC missile units, and F-102A/GAR-11 

squadrons, and in anticipation of the inevitable hike in 

nuclear activities uuat the introduction of these systems 

would generate, ADC established a Directorate of Missile/ 

Nuclear Safety under the Chief of Safety in late 1958, not 

long after USAF had created the Nuclear Weapon System Safety 

Group (NWSSC) headquarters at Kirtland AFB, New Mexico.

UNCLASSIFIED
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. ' ^roin time on, control over nuclear matters was

gradually strengthened and’enlarged, both at headquarters 

ADC and in the field. In the spring of 1959. the "buddy 

system" (later redesignated the "two-man" concept) was 

ordered implemented at all tactical units employing nuclear 

armamentso that at least two qualified individuals would 

always be on hand when access tn a nuclear warhead was re

quired. This guaranteed that any mentally deranged persons 

or saboteurs who somehow gained access to a warhead would 

not be with it alone and unobserved. About this same time, 

MB-1 Assembly and Loading Teams were organized by Air 

Training Command to visit ADC tactic?.7 ’’•'its for familiar- 
% 

izing them with MB-1 handling procedures. Mass-loading ex

ercises were encouraged. Check lists and directives were 

published and disseminated regularly and frequently, and 

Base Nuclear Accident Response Teams were drilled. In the 

autumn of 1959, USAF focused anew on the importance of 

nuclear safety by making it a special subject for inspection. 

Tactical ~nirs employx*. o nuclear weapons were subjected to 

rigorous, comprehensive inspections at least once every 18 

months. Inspections were conducted by special teams rep

resenting- the Inspectors General of either .ADC ~r USAF. 

Tactical weapons were employed during mass-loading phases

WCUSSi®
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of the test. In late 1959 and I960, a full-time, qualified 

missile/nuclear safety officer was authorized for each de

fense force, division and tactical unit using nuclear ordnance. 

In addition to monitoring compliance with ADC’s safety di

rectives, technical orders and check lists, these safety 

oificers were expected to prepare training literature per

taining to missile/nuclea.r safety. Procedures were es

tablished for reporting accidents or ir.^ueiiLS affecting 
37 

nuclear armament.

] CBut this was still not enough. Surveys and inspect 

conducted during 1960 revealed that information and di

rectives nertaining to nuclear arms were not reaching all 

pertinent channels up and down the line, that weapons 

handling proficiency (for which F-B9J squadrons had achieved

37. ADCR 122-1, "Missile/Nuclear Accident Prevention,” 
2 Jan 1961 [Doc 578 in Hist of ADC, Jul-Dec 1961]; AFR 122-1, 
"Responsibilities for Nuclear Safety Accident and Incident 
Prevention Programs," 15 May 1960; ADC Suppl 1 to AFR 58-4, 
"Responsibilities for Missile Accident Prevention Programs," 
8 Feb 1961; Ltr, Chief of Safety ADC to Cmdr ADC, "Reor
ganization of the Chief of Safety," 9 Oct 1961 [Doc 579 in 
Hist of ADC, Jul-Dec’1961 ]; Ltr, ADC to WADF, "Guidance- 
Miss ile/Nuciear Safety Officers,” 11 Jan 1960 [Doc 580 in 
Hist of ADC, Jul-Dec 1961]; Hist of ADC, Jan-Jun 1959, p. 
224; ADCR 55-28, op. cit., 14 Jun 1962 [DOC 80]; AFM 122-1, 
op. cit., 15 Sep 1^61,• pp. 1-2 to 1-3 [HRF]; Hist ox c..uF, 
Jan-Jun 1959, pp. 51-52; Hist of WADF, Jan-Jun 1959, p 79; 
Hist of WADF, Jul-Dec 1959, pp. 87-89; Hist of n'ADF, Jan- 
Jun 1960 pp. 59-60.
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a high and stable reputation) , was wanting for Century- 

model interceptor systems because of their newness, and 

that uniformity and standarization among units for ac

complishing the storage, handling, maintenance and loading 

activities left much to be desired despite the existence 

of check lists, technical orders (T.O.’s) and directives 

spelling out each successive step in detail.

E/M (ffi) Several innovations were introduced, therefore, in 

late 1960-early 1961. For one thing, the Black Bear" com

munications svstem was adopted to transmit instructions to 

pertinent units in the field. Until ADC could codify in 

regulations ana manuals me policies and procedures regarding 

the storage, assembly, maintenance, handling, loading and 

safety of nuclear weapons, written communications discussing 

these subjects were d*=sienated  "Black Bear" „;AiCh

were given preferential treatment assuring rapid, direct 

automatic distribution. Consequently, the time lag between 

the period when orders were issued and implemented was re

duced to a fraction of what once had obtained. The "Black 

Bear" communications system had particular significance in 

the light of the command’s nuclear safety policy, expounded 
38

by Lt General Robert M. Lee, ADC Commander, i„ 1961: 

Safety is paramount in all activities involving

38. "Black Bear" Msg 65, n.d., but about May 1961

UNCLASSIHED
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c
nuclear weapons. The written instructions and pro 
cedures which govern these activities are designed 
to achieve absolute safety. Therefore, rigid, de
tailed compliance with these instructions and pro
cedures is mandatory. Perfection is the only ac
ceptable standard.

u) (?) To instill disciplined, unequivocal compliance to

accepted, standardized methodology, a series of ADC tech

nical manuals' in the -136 series was formulated, published 

and accordingly delivered to proper units to serve as dogma 

on matters of nuclear activities. The field training pro

gram, thoughtfully composed to cover every facet of nuclear 

activity, was intensified, while a carefully prepared inter

ceptor weapons launcher checkout program, requiring frequent 

periodic checks, was aggressively pursued. As a further 

guarantee that storage, maintenance, handling and loading 

operations were systematically standardized on a command

wide basis, a six-man "Bear Cat” Munitions Standardization 

Team was organized at ADC in Decembe “ 1960 and began visiting 

field units in 1961. In the middle of 1961, the team was 

[Cont’d] [DOC 95]; Col W. Comstock, Dep Dir of Maint, ADC, 
’’Nuclear Safety in Air Defense Command,” United States Air 
Force Nuclear Safety (published by Directorate ofNuclear 
Safety, Kirtland AFB, N.M.), Vol IX (Mar 1962) pp. 24-25, 
[DOC 96]; ADCR 11-5, ’’Black Bear” 15 May 1961 [Doc 581 in 
Hist of ADC, Jul-Dec 1961]; ADC HOI 11-20, ’’Black Bear,” 
15 M-y 1961 [Doc 582 in Hist of ADC, Jul-Dec 1961]; FORMERLY 
RESTRICTED DATA, Msg ADCCS 2256, ADC to USAF, 14 Oct 1961 
[Doc 583 in Hist of ADC, Jul-Dec 1961].
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60
dJ? CGeliJdfitJ UNCLASSIFIED

assigned the added task of assuring standardized operations 

involving conventional weapons as well as nuclear weapons. 

The team, drawn from both DCS/Materiel and Chief of Safety, 

visited a number of Air National Guard squadrons as well 

as the squadrons of regular interceptor force. In Feb

ruary 1962, the ’’Bear Cat” team was expanded into two ADC 

Command Assistance Teams (ADCAT), which persevered in making 

the rounds of tactical units for insuring the uniformity 

and systemization of the various weapons functions. Mean

while, in mid-1961, the ADC munitions Bullet in was inaugu

rated by the- Maintenance Directorate to transmit, on a 

monthly basis, helpful advice, suggestions and informal in-
39 

formation regarding nuclear armament to the tactical units-.
^5)Evidence of ADC’s continuing close attention to 

matters of this kind was manifested with the creation, in 

May 1961, of a Missile/Nuclear Safety Council. The Council

39. Col Comstock, ’’Nuclear Safety in ADC,” op.cit., 
Mar 1962, pp. 25-29 [DOC 961; ADCR 136-3, "Munitions Standard
ization Team,” 14 Jul 1961 [Doc 585 in Hist of ADC, Jul-Dec 
1961]; RESTRICTED DATA, Presentation to Missile/Nuclear Safety 
Council, ADMME, ’’Bear Cat Standardization Team,” 4 Aug 1961 
[Doc 586 in Hist‘of ADC, Jul-Dec 19611; ADC Munitions Bulletin 
No.62-2, 15 Feb 1962 [DOC 97]; ADC, ADMME-E, ”ADC Munitions 
Bulletin,” 1 Jun 1961 [DOC 98]; ADCR 52-1, MB-1 Assembly 
and MB-1 and GAR Loading Training, 1 May 1961 [HRF]; ADCR 52-1 
op.cit., 15 Jul 1962 [HRF]; ADCR-66-2^ ADC Interceptor Weapons 
Trainer Checkout Program, 8 Aug 1962 [DOC 99].
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was headed by the Chief of Staff, ADC, and included the 

Chief of Safety, Chief of Weapons Systems Safety Division, 

Command Inspector General, Command Surgeon, Command Director 

of Information, and the Assistant Deputy Chiefs of * Staff 

for Operations, Materiel and Personnel. The Council was 

charged with "assisting and expediting the solution to pro

blems that have Missile/Nuclear Safety implications, and... 

[insuring] the safest operation in every phase of nuclear 

weapons...,’1 As a result of the combined efforts of the 

Council, the Weapons Systems Safety Division and its acci

dent/ incident analysis program, the "Bear Cat" and "ADCAT" 

teams, the safety officers in the field, the USAF and ADC 

Inspectors General, plus the ADC Munitions Bulletin and the 

"Black Bear" communications systejn, a conspicuous reduction 

resulted from year to yeai' in the accident/incident rate in

volving nuclear weapons in proportion to the increasing 

amount of activity. During calendar year 1962, for example,’’ 

movements involving GAR-11 types were reported at 3,000, 

wh’’’’0 those involving MB-1 types numbered 90,000! Despite 

the growing number of weapons integrated into the Command’s 

resources, the one-third interceptor alert posture assumed 

in 196.2, the dispersal with nuclear armament during the 

Cuban crisis, and the ANG alerts using MB-1 armed F-89J
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starting in late 1962 — all of which added up to a formi

dable rise in accident exposure — a decrease in incidents/ 
4G 

accidents occured.

kt General Herbert S. Thatcher, shortly after assumin 

command of ADC in August 1963, endorsed the following policy 

for application by the Command ?s regards responsibility for 
41 

nuclear safety:

Every command echelon in ADC is charged with the 
responsibility for nuclear safety. However, the 
primary and basic command responsibility rests 
squarely on the squadron commander. In turn, di
rect responsibility for supervision and for work 
performance rests squarely on every officer, non
commissioned officer and airman for their specific 
area of supervision and/or specific functional 
task.

The responsibility of the ADC commander is to insure 
that each individual clearly understands and dis
charges his responsibilities. This means that each 
individual who fails to do so, according to the 
standard cited herein, will be identified and speci
fic corrective acuion will be taken in each case. 
It is expected that all personnel will fully dis
charge their respons bilities in achieving this goal.

40. ADC HOI 122-1, "Missile/Nuclear Safety Council,” 
25 May 1961 [Doc 587 in Hist of ADC, Jul-Dec 1961]; IOC, 
ADCSA-M to Member, Missire/Nuclear Safety Council, "Minutes 
of Missile Nuclear Safety Council Meeting," 10 ’’’g 1961 [Doc 
588 in Hist of ADC, Jul-Dec 1961]; Msg ADMME-EB 396, ADC to 
AFSWC, 6 Feb 1961 [DOC 100 ].

41. ADC Policy Directive, Air Defense Command Policy 
for Nuclear Safety, signed by Lt Gen Herbert Thatcher, ca. 

t“W^TDOC~T0T j.
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GAR-11/F-102A 
X

I (eS'S^Hn the midst of all this activity emerged the F-102A/ 

GAR-11 nuclear force. Beginning in November I960, the 

F-102A fleet (in use since 1956) was subjected to.the

Figure 7/GAR-ll modification program so the F-102A, like

the F-^OIB and F-106A, would also have a nuclear capability. 

Airframe changes (USAF No. 976) were incorporated in 1960-61, 
* 

therefore, to rig the F-102A for carrying two GAR-ll's, 

fastened to two ejector racks mounted in the fore and aft 

section of the F-102A armament U<xv . By the end of 1961, 

all but two of the F-102A squadrons had obtained the nec

essary changes. In all, about 200 F-102ATs were involved. 

Each F-102A squadron (reduced from 11 to 9 in 1963) author

ized GAR-llfs was assigned 136 of the nuclear missiles.

Not till October 1963 was the F-102A squadron based at

* An optional armament load for the F-102A called 
for one GAR-11 together with secondary armament of three 
GAK-Za's or three GAR-ID fs. For a brief time in 1959-60. 
the GAR-11 was contemplated for use with the F-101B and 
F-106A in place of their MB-1 primary armament; but the 
idea was discarded, among other reasons, because of conver
sion costs involved. Another proposal to construct a differ 
ent nuclear Falcon missile especially for the F-106A, 
identified as the GAR-3B, had been turned down in 1959
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ADC in 1962, was programmed for the GAR-11 modification in

he roots

decision made in

January 1964. Meantime, a conventional continuous rod H.E.

warhead was developed, and in 1962 successfully tested, 

that would fit the missile — designated GAR-11A. But ADC, 

as of mid-1963, had not stipulated a requirement for ordering 
42 

version.

of GAR-11 development were traceable to a 

1956 not to reconfigure the F-102A, then

this non-nuclear

in production, so it could carry the MB-1, as previously 

proposed. A later decision to reduce the number of F“106ATs 

to be produced forced a prolongation of the F-102A‘s effective 

life span in the tactical inventory, giving rise once more 

to thoughts of arming the F-102A-fleet with nuclear ordnance.

\ When General Curtis E. LeMay (then Vice Chief of Staff, USAF), 

in December 1957, expressed a desire to see the Falcon 

missile fitted with an atomic warhead, ADC needed no further

42. Hist of Ajuc, ±958, pp. 235-36; Hist of ADC, Jan- 
Jun 1959, pp. 280-83; H;st of ADC. Jul-Dec 1960, pp. 228-31; 
Hist of ADC, Jan-Jun 1961, pp. 202-05; Hist of ADC, Jul-Dec 
1961, p. 212; RESTRICTED DATA, USAF, Current Status Report, 
Feb 1962, p. 3-4 [HRF]; FORMERLY RESTRICTED DATA, ADC to ADC
Staff Agencies, ”USAF Current Status Report - May 1962,n 
21 Jun 1962, p; 2 [HRF]; Msg ADMME-CA 0284, ADC to 29 AD, 
15 Dec 1959 [DOC 102]; Msg ADLPG-IF 83, ADC MAMA, 11 Jan 1960 
[DOC 103]; FORMERLY RESTRICTED DATA, Msg ADMME-DB 2826, ADC 
to USAF, 15 Dec 1961 [DOC 104]; NOFORN EX CANADA, Msg ADOOP-WM
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encouragement. Within months Hughes was awarded a develop

ment contract; by 13 May 1958, a prototype’was ready for 

testing and the first unguided, firing was conducted, followed 

nine days later (22 May) by the first guided firing of a 

GAR-11, as it came to be known. The JCS approved development 

of an atomic warhead for the missile the same month. In*June  

the Office of the Secretary of Defense authorized the Atomic 

Energy Commission to undertake its development — a task con

siderably simplified by the fact that the nuclear

warhead developed for the Army was found adaptable for use 

with the GAR-11, February 1960 was originally established 

as the target date for GAR-11 operational readiness; but 

unlike the MB-1, the GAR-11 was not destined to meet its 
43 

deadline.

Extensive testing of the GAR-11 began in the late 

summer of 1959. Category I testing (conducted primarily by

[Cont’d] 984, ADC to Air Divs, 11 Apr 1962 [DOC 105]; Msg h 
ADMME-DB 1291, ADC to 25 AD, 9 May 1962 [DOC 106]; Msg ADOOA 
2065, ADC to USAFE, 3 Aug 1962 [DOC 107]; Msg ASZDGW-28-11-41 
ASD to AFSC, 28 Nov 1962 [DOC 108]; Msg ADMME-D 3543, ADC to 
29 AD, 26 Dec 1962 [DOC 109]; Msg ADOOP-WM 1740, ADC to 26 
AD, 3 May 1963 [DOC 110 ].

43. Hist of ADC, 1958, pp. 235-36; Hist of ADC, 
Jan-Jun 1956, p, 54; Hist of ADC, Jul-Dec 1956, p. 109; ADC 
Historical Study #14, op. cit., pp. 296-97; Hist of ADC, Jan- 
Jun 1959, pp. 279-81.
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the contractor) started eventfully when seven accurate 

GAR-11 hits were scored out of the first seven tries. Any 

missile passing within 185 feet of the target was considered 

a hit, because the GAR-11 contained a proximity fuze and 

would, in tactical use, carry, a nuclei warhead. The 

eighth try, however, made on 10 August 1959, missed the 

target when the fuze was prematurely triggered. The next 

five test miss-iles, launched between 15 September 1959 and 

- March 1960, passed within lethal range of the target de

struction. The 14th Category I launching, made on 20 April 

1960, was unsuccessful when the missile failed to guide 

properly because of a faulty micro switcn in the launch 

rail. The three subsequent tests — 2, 9 and 20 May 1960 — 

produced hits. A malfunctioning MG-10 fire control system- 

caused failures on 10 and 27 June. Between 3 August and• 

6 December 1960 another 20 Category I GAR-11’s were launched, 

16 of which came within target’s destruction radius. Of a 

total of 39 Category I missiles tested during the 16-month 

period ending 6 December 1960, 32 guided successfully and 
44 

31 of these were regarded as scoring hits.

44. Msg RDZSDG-30992-E, Dir Sys- Mgt to ARDC, 28 Aug 
1959 [Doc 406 in Hist of ADC, Jul-Dec I960]; Msg RDZSDG- 
31129-E, Dir Sys Mgt to ARDC, 1 Oct 1959 [Doc 407 in Hist 
of ADC, Jul-Dec I960]; Msg RDZSDG-31167-E, Dir Sys Mgt to 
ARDC, 19 Oct 1959 [Due 408 in Hist of ADC, Jul-Dec I960];
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J (Jfyln certain respects, ARDC Category II tesLo, which 

began in May 1960 and were conducted concurrently with 

Category I tests at Holloman Air Force Missile Development 

Center, achieved results similar to those of Category I. 

The first three Category II GAR-Il’s test-launcheo 25 May, 

14 June and 22 June scored hits. The first Category II 

failure occurred 22 June when a test missile lost guidance 

after three seconds of flight and missed by 200 feet. By 

29 August 1960, when Category II tests ended, 20 test 

missiles had been fired. Seventeen these achieved

[Conf'd] Msg RDZSDG-31325-E, Dir Sys Mgt to ARDC, 3 Dec 
1959 [Doc 409 in Hist of ADC, Jul-Dec I960]; Msg RDZSDG- 
30286-E, WADD to ^DC, 11 Mar 1960 [Doc 410 in Hist of ADC, 
Jul-Dec I960]; Msg WWZDG 30471-E, WADD to ARDC, 22 Apr 
i960 [Doc 411 in Hist of ADC, Jul-Dec I960]; Msg WWZDG- 
30515-E, WADD to ARDC, 6 May 1960 [Doc 412 in Hist of ADC, 
Jul-Dec I960]; Msg WWZDG-30560-E, WADD to ARDC, 17 May 
1960 [Doc 413 in Hist of ADC, Jul-Dec I960]; Msg WWZDG-30601, 
WADD to ARDC, 27 May 1960 [Doc m Hist of ADC, Jul-Dec 
I960]; wsg WWZDG-30751-E, WADD to ARDC, 30 Jun 1960 [Doc 
415 in Hist of ADC, Jul-Dec I960]; Msg WWADG 9-8-535, WADD y 
to ARDC, 12 Aug 1960 [Doc 416 in Hist of ADC, Jul-Dec I960];’ 
Msg WWZDG-4-18-8-586, WADD to ARDC, 18 Aug 1960«[Doc 417 in 
Hist of ADC, Jul-Dec I960]; Msg WWZDG-3-18-8-587, WADD to 
ARDC, 19 Aug I960]; Msg WWZDGA-3-11-528, WADD to ARDC, 
4 Nov 1960 LDoc 419 in Hist of ADC, Jul-Dec I960]; Msg 
MCLDC-1789, ADC (MCLDC) to ADC, 6 Sep 1960 [Doc 420 in Hist 
of ADC, Jul-Dec I960]; Msg WWZDGA-8-12-526 ,. WADD to ARDC, 
9 Dec 1960 [Doc 421 in Hist of ADC, Jul-Dec I960]; ADC, 
ADLPG-I, Weekly Act Rept, 11 May 1960 [HRF].
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guidance and 16 scored hits. At leasr seven of the 16 suc

cessful Category II missiles were estimated to have come
45 

within ten feet of the target.
j/J ^J^The fact that 80 per cent of all GAR-11’s launched 

during Cr.egories I and II had guided with lethal range of 

the target did not mean that all GAR-11 components had

45. Msg MDTFN 4-6-E, AFMDC to ADC, 16 Apr 1960 [Doc 
422 in Hist of ADC, Jul-Dec I960]; Msg MDTFN 4-16-E, AFMDC to 
ADC, 26 APx 1960 [Doc 423 in Hist of ADC, Jul-Dec I960]; Msg 
MDTFN 4-19-E, AFMDC to ADC, 2 May 1960 [Doc 424 in Hist of 
ADC, Jul-Dec I960]; Msg MDTFN-5-4-E, AFMDC to ADC, 10 May 
1960 [Doc 425 in Hist of ADC, Jul-Dec I960]; Msg MDTFN 5-12- 
E, AFMDC to ADC, 23 May 1960 [Doc 426 in Hist of ADC, Jul- 
Dec I960]; Msg MDTFN 5-16-E, AFMDC to ADC, 27 May 1960 [Doc 
427 in Hist of ADC, Jul-Dec I960]; Msg MDTFN 6-3-E, AFMDC to 
ADC. 6 Jun 1960 [Doc 428 in Hist of ADC, Jul-Dec I960]; Msg 
MDTFN 6-8-E, AFMDC to ADC, 11 Jun 1960 [Doc 429 in Hist of 
ADC, Jul-Dec I960]; Msg MDTFN 6-14-E, AFMDC to ADC, 17 Jun 
1960 [Doc 430 in Hist of ADC, Jul-Dec I960]; Msg MDTFN 6-18- 
E, AFMDC to ADC, 21 Jun 1960 [Doc 431 in Hist of ADC, Jul- 
Dec I960]; Msg MWEFN 2-23-E, AFMDC to ADC, 24 Jun 1960 [Doc 
432 in Hist of ADC, Jul-Dec I960]; Msg MDTBF 6-26-E, AFMDC 
to WADD, 1 Jul 1960 [Doc in Hist of ADC, Jul-Dec I960]; 
Msg MDTFN 7-2-E, AFMDC to ADC, 6 Jul 1960 [Doc 434 in Hist 
of ADC, Jul-Dec I960]; Msg MDTFN 20-7-14-E, AFMDC to ADC, 
22 Jul 1960 [Doc 435 in Hist of ADC, Jul-Dec I960]; Msg MDTFN 

’28-7-21, AFMDC to ADC, 2 Aug 1960 [Doc 436 in Hist of ADC, 
Jul-Dec I960]; Msg MDTFN 4-8-4, AFMDC to ADC, 4 Aug I960 
[Doc 437 in Hist of ADC, Jul-Dec I960]; Msg MDTFN 10-8-11, 

AFMDC to ADC, 16 Aug 1960 [Dc^ -±38 in Hist oi .-xDC, Jul-Dec 
I960]; Msg MDTFE 18-8-17, AFMDC to ADC. 18 Aug I960 [Doc 
439 in Hist of ADC, Jul-Dec I960]; Msg MDTFN 25-8-25, AFMDC 
to ADC, 26 ?ug 1960 [Doc 440 in Hist of ADC, Jul-Dec I960]; 
Msg MDTFN 1-9-1, AFMDC to ADC, 3 Sep 1960 [Doc 441 in Hist' 
of ADC, Jul-Dec I960]; Msg WWZDGA 3-11-528, WADD to ARDC, 
4 Nov 1960 [Doc 419 in Hist of ADC, Jul-Dec i960]; ADC, 
ADLPG-I, Weekly Act Repts; 25 May, 28 Jul 1960 [HRF].
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functioned smoothly. Despite the fact that a fairly high 

amount of reliability was demonstrated, there were 21 prox

imity fuze malfunctions reported out of 36 firing as of the 

first week of September 1960. No fuze impulse at all was 

generated in two high-altitude (49,COO feet) shots, while 

the fuze was activated either early or late in the other 

19 instances. These latter 19 failures were ascribed to 

random and spurious fuze pulses caused by over-sensitivity 

of the fuze, inability of the fuze to distinguish target re

turns from other radiation, and random radiation within the 

GAR-11 missiles themselves. The proximity fuze employed 

in Category I and II tests, a transistorized version of’an 

earlier vaccum tube type, was susceptible to inadvertent 

triggering by pulses on the power supply line and the power 

output line. As a result of this proximity fuze trouble, 

the live-firing portion of the ADC Category III tests, origi

nally scheduled for Tyndal? between 6 September and 30 October 

1960, were suspended in order to allow sufficient time for 

development of * adequate proximity fuze. Non-firing portions 

of the Category III tests were conducted between July and 
46 

October 1960. *

46. Msg ADOOP-T 2461, ADC to USAF, 1 Sep 1960 [Doc 
442 in Hist of ADC, Jul-Dec 196Cj; Msg MCLDC-1789, ADC
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!/) Work on such a *”ze commenced in early September 

1960. By late October Hughes was becoming confident that 

the spurious fuze oulsing problem had been solved. Two 

fuzes, a ”C” and a ”DK model, were devised, the Jirst to 

serve as an interim fuze until the second became available 

in June 1961. The ”C” model was a fuze essentially isolated 

fro:., the induced energies of the GAR-11. The "D” model in

corporated ”C” model improvements plus other circuits to in

crease reliability and improve countermeasures capabilities. 

Bv early December 1960, firing tests of both i.^es had com

menced. ‘By the end of January 1961, eight GAR-ll’s equipped 

with the new proximity fuzes were fired but the results 

were mixed, rive of the eight missiles were launched at 

high-altituae targets (50,000 to 60,000 feet), and the fuzes 

functioned as desired. The other three, aimed at low-altitude 

targets (3,000 to 5,000 feet), ended with unsuccessful fuzing.

[Cont’d] (MCLDC) to ADC, 6 Sep 1960 [Doc 420 in Hist of ADC, 
Jul-Dec I960]; SECRET/NOFORN EX CANADA, Msg ADOOP-T 2559, 
ADC to USAF, 15 Sep 1960 [Doc 443 in Hist of ADC, Jul-Dec 
I960]; Msg ADOOP-T 2584, ADC to USAF, 16 Sep 1960 [Doc 444 
in Hist of ADC, Jul-Dec I960]; Msg ADMME-DB 2781, ADC to 
28 AD, 10 Oct 1960 [Doc 445 in Hist of ADC, Jul-Dec I960]; 
Msg WWZDGA-9-11-535, WADD to ADC, 11 Nov i960 [Doc 344 in 
Hist of ADC, Jul-Dec I960]; ADC,'ADLPG-I, Weekly Act Repts, 
16 Sep and 7 Oct 1960 [HRF]; 73 AD Category III Test-F-102/ 
MG-10/GAR-11, Phases I, II-and III [HRF1.
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Random fuze pulses were detected in two of the three low- 

altitude shots. The ”D” model fuzes went in+n production 
46 

later in 1961.

Even if the proximity fuze problem had not caused a

f some six to eight months, operational GAR-11's 

would have been delayed thio length of time from another 

cause. Delivery of nuclear warneads tor GAR-11 missiles} 

scheduled to be furnished by the Atomic Energy Commission 

(AEC) in October i960, was delayed i*ill  late 1961. Acci

dents, involving high explosives, at the Los Alamos Scien

tific Laboratory, necessitated changes in production faci

lities and safety procedures which halted production of 

certain components needed in development tests of the nuclear 

warhead. First it was believed that warheads for the GAR-11

46. Msg WWZDG 1-9-528, WADD to ADC, 1 Sep- 1960 [Doc 
446 in Hist of ADC, Jul-Dec I960]; Msg SWVSE 29-9-49, AFSWC 
to WADD, 30 Sep 1960 [Doc 447 in Hist of ADC, Jul-Dec I960]; r 
Msg WZDG 19-10-526, WADD to ARDC, 19 Oct 1960 [Doc 448 
in Hist of ADC, Jul-Dec I960]; Msg WWZDGA 9-11-535, WADD to 
ADC, 11 Nov 1960 [Doc 344 ’in Hist of ADC, Jul-Dec I960]; 
Msg LMDC 443, AMCASC to AFPR Hughes, 26 Oct 1960 [Doc 449 
in Hist of ADC, Jul-Dec I960]; Msg AFOOP-DE 67100, USAF 
to USAFE, 6 Dec 1960 [Doc 345 in Hist of ADC, Jul-Dec I960]; 
Msg WWZDGA-1-2-526, WADD to ARDC, 2 Feb 1961 [Doc 550 in 
Hist of ADC, Jan-Jun 1961]; Msg WWZDGA 8-12-526M, WADD to 
ARDC, 9 Dec 1960 [Doc 421 in Hist of ADC, Jul-Dec I960]; Msg 
LMDC 497, AMC to USAF, 20 Dec 1960 [Doc 346 in Hist of ADC,' 
Jul-Dec I960]; ADC, ADLPG-I, Weekly Act Rept, 7 Oct 1960 
[HRF]; Msg ADMME-DB 1907, ADC to AFLC, 11 Sep 1961 [DOC 111].



72 UNClASSnED

could be made available in February 1961. Then in late 

1960 it was discovered that the neutron flux was lower in 

density than was required for the desired yield. This 

called for a redesign of the high explosive envelope and 
47 

created additional delays. The firing phase portion 

of the GAR-11 Category III tests (conducted by ADC at 

Tyndall) had been purposely delayed, first (as noted above) 

until another proximity fuze was fabricated, and second, 

until the AEC’s reconfigured warhead underwent its operation

al suitability test. After the latter was accomplished in 

December 1961, other things combined to push back the live- 

firing phase of the Category III testing period, incxuaiug 

shortages of adequate target drones, test missiles and 

testing time on the Eglin Gulf Range. Finally, Category III 

live-firing tests were held from May to July 1962. Twenty- 

five GAR-11 missiles, lacking atomic warheads, were launched 

against QF-8 0 and QB-47 drone targets at altitudes ranging

47. Msg SWVST 1-41-E, AFSWC to ADC, 23 Jan 1960 [Doc 
450 in Hist of ADC, Jul-Dec i960]; Msg WWZDG 30457-E, WADD 
to AFPR Hughes, 20 Apr 1960 [Doc 451 in Hist of aDC, Jul- 
Dec I960]; SECRET/RESTRICTED DATA, Msg ADLSW 11-1-E, ADC 
(Kirtland Res Rep) to ADC, 2 Nov i960 [Doc 452 in Hist of 
ADC, Jul-Dec i960]; Msg LMDC 497, AMC to USAF, 20 Dec.1960 
[Doc 346 in Hist of ADC, Jul-Dec I960]; ADC, ADLPG-I, Weekly 
Act Rept, 7 Oct 1960 [HRF].



from 2,000 35,000 feet. Of 20 missiles providing valid

guidance tests, 19 coming within an average distance of 

29.8 feet of the target were successful, with 74 feet being 

the farthest and two direct hits, the closest. Orly one 

failure also resulted from evaluations of the Safety and 

Arming Unit (incorporated in the GAR-11 as a nuclear safety 

device to prevent warhead detonation before the missile had 

been spirited a safe distance from the F-102A launching it). 

But the FM-CW radar proximity fuze supposed to trigger a 

signal to the warhead when within app+^xi:— Lely 185 feet 

of the target, despite tne reworking it had undergone by 

Hughes, failed about half the time.

Meanwhile, GAR-11’s equipped with warheads had been 

released for tactical use with.the F-102A fleet, beginning 

in 1961, because of ADC’s need to increase its arsenal of 

atomic weapons. With the prospect that only half of them, 

if launched against hostile targets, might detonate because' 

of defective fuzing mechanisms, ADC hastened tests of 

specially modified fuzes in early 1963 ’in hopes thiu a retro

fit program could get under way in late 1963 for replacing 
48 

unreliable fuzes with good ones.

48. 73 AD, Final Rpt Category III F-102/MG-10/GAR-11
Phase IV tests, 2i Sep 1962 [HRF]; Msg‘ADOOP-P 1874, ‘ADC to
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While the Hughes GAR-11 was a short ei*  and less power

ful air-to-air weapon than the MB-1, its nuclear destructive 

capability was by no moans small. Containing a semi-active 

radar homing mechanism, the GAR-11 could lock on and pursue 

its target once automatically launched by the F-102A/MG-10 

fire control system, making it a rocket to reckon with 

during any air defense battle. It weighed about 250 pounds, 

measured 85 inches long by 11.4 inches in diameter at its 

widest point. The Thiokol solid propellant rocket motor 

that powered the GAR-11 provided 12,900 pound-seconds of 

thrust, enabling the GAR-11 to reach altitudes up to 60,000 

feet and travel several miles distance.

The MK-54 nuclear warhead of the GAR-11, together 

with its HE primer, Weighed 50 pounds. Its explosive powei' 

ranged ^>3 giving it a lethal

[Coat'd] 73 AD, et al, 16 Jul 1962 [DOC 112]; Msg ADOOP-P 
1935, ADC to ASD, 19 Jul 1962 [DOC 113]; Msg ADMME-DB 1029, . 
ADC to SAAMA, 4 Apr 1963 [DOC 114]; Msg ADOOP-WT 1737, ADC 
to ESAFE, 3 May 1963 [DOC 115]; FORMERLY RESTRICTED DATA, 
Msg ADMME-D 2021, ADC t.o Dir Spec Wpns, 3 Jun 1963 [DOC 116]; 
FORMERLY RESTRICTED DATA, Msg ADMME-DB 2601, ADC to Dir 
Spec Wpns, 3 Jul 1963 [DOC 117]; ADC Munitions Bulletin, 
No. 63-3, 15 Mar 1963, p. 5 [DOC ITS*] —XD~C7-JKH- 
Jun 1961, pp. 205-07; ADC Historical Study No. 14, op. cit., 
pp. 298-300. . '



range calculated at 200 to 400 feet against a Bison-type, 

bomber. Because of the 'accuracy of the missile and ex

plosive power of its warhead, the GAR-11 probability of kill 

was rated at 90 per cent, The warhead was a self-contained, 

sealed unit “one-point'1 safe measuring 10.7 inches in dia

meter, 15 inches in length, and about 50 pounds in weight.

Certain facilities for the GAR-11 were not unlike 

those employed for the MB-1. The GAR-11 “Falcon," for ex

ample, was stored in the same type magazine, only with

. L \ \ Cl'' * ns ko a d of me re 1 y

A.X one as in the case of the MB-U. Ont? .‘storage maivazino com—
__ ______ — - •

ft '} •' tiC posed of ^)3// ’yus capable of housing all GAR-11 missiles 

assigned an F-102A squadron. Fox' ground handling and 

loading operations, the GAR-JI was carried on a modified 

MF-9 trailer — the same as used with the MB-1 but adapted 
49 • r

to GAR-11 needs.

49, 73 AD Rpt, “Category III Test F-102/MG-10/GAR-11,“
ADC/73AD/59-8, 15 Nov .1.960, p. 6 [HRF]j 73 AD Rpt, "Final 
Report Category III F-102/MG-10/GAR-11 " ADC/73AD/59-8, Rpi 
No. 2, Phase IV, 21 Sop 1962, pp. 2-3 [HR?]; Msg ADMDC 428, 
ADC to CADE. 31 Dec 1959 [DOC 119],*  ADCM 136-1, op. cit. , 
1 Nov 1962 [HRF]; ADCM 27-5, Program Control Plan F-10'2 
(GAR-11), 15 May 1959 [DOC 120 ]; ADCM 65-2, Atch 4, GAR-11 
Logistic Support Concept, 1 Nov 1960 [DOC 121]; Msg ADMDC 
0428, ADC to CADE, 31 Dec 1959 [DOC 122]; Interceptor 
Weapons Newsletter (73 Air Div), Vol 3, 1960, p. 35.
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J (-jp ) During checkout functions, the GAR-11 was subjected 

to a number of tests on a missile checkout console, including 

those of the angle tracking, range tracking, steering, in

ternal power, fuzing and relock components. In 1961, a 

controversy arose over GAR-11 console checkout procedures. 

The Air Force Special Weapons Center (AFSWC) contended that 

the MK-54 warhead should be detached from each GAR-11 be

fore the missile underwent console checkout — contrary to 

prescribed methods '>llow-*7  of warhead to

missile during checkout. AFSWC argued that until a com

plete interlock modification embracing all .console cir

cuitry could be fabricated and incorporated in the console, 

separation of warhead fron. missile was essential during the 

checkout phase to prevent unwanted and potentially dangerous 

console electrical charges from reaching the warhead. An 

interlock console modification would serve as a positive 

cxi^ek against this possibility, because it would require 

disconnecting the arming and fuzing cable from the warhead 

connect"*  before console power could be admitted to any 

portion of the GAR-11. The Aeronautical Systems Division 

(ASD) reviewed this matter from a technical standpoint and 

tentatively deduced that a major and costly modification 

was in the offing if this interlocks systeriF- was required*  
J
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Furthermore, ASD estimated that GAR-11 checkout time would 

be doubled (from 15 to 30 minutes) if the warhead was re

moved, then reinstalled, for the checkout process. ASD, 

nevertheless, agreed that warhead separation was desirable 
50 

during checkout until a foolproof solution was devised.

ADC was quick to contest this viewpoint, reminding

ASD that the existing console protected the warhead so 

long as proper checkout procedures were followed and the 

warhead arming and fuzing unit was disconnected before any 

current was applied to the missile. ADC complained, more

over, that doubling the checkout time to 30 minutes would 

mean that <^ly half of the needed quantity of GAR-11fs could 

be processed for use, unless the number of technicians as

signed- to each squadron was increased. Besides, detaching 

the GAR-11 warhead for each console check would raise 

another nuclear safety problem —• that of excessive handling 

of atomic ordnance — since the frequency of warhead handling 

would increase considerably. Despite ADC’s arguments, 

Middletown Air Materiel Area (MAAMA), on 31 August 1961,

50. ADCR 52-14-, "Technical Training GAR-11 "Technical 
Training GAR-11 Maintenance, Stroage and Loading," 1 May 1961 
[HRF]; RESTRICTED DATA, Msg ADLSW 28-7-3, ADC Rep, AFSWC 
(Kirtland) to ADC, 31 Jul 1961 [Doc 595 in Hist of ADC, Jul- 
Dec 1961]; RESTRICTED DATA, Msg AFSWC 2-7-02, ASD to AFSC, 
3 Aug 1961 [Doc 596 in Hist of ADC, Jul-Dec 1961].

IMlASSff®
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ordered F-102A/GAR-11 squadron to remove warheads for GAR-11 

checkouts until a console modification was effected. The 

order, however. was applicable only a brief time/ The 

Nuclear Weapons Systems Safety Group met two weeks later 

and declared that the GAR-11 could safely undergo console 

testing witu ..airhead attached, providing that established 

procedures were followed. MAAMA’s order, therefore, was 

rescinded. GAR-11 technicians were cautioned to follow 

procedures that would make sure the warhead cable was the 

first cable connected to the test console and the last 
51

cable Removed.

] ) Safety rules similar to those approved earlier for

MB-1 carrying interceptors were authorized at mid-1961 for 

the F-102A/GAR-11 combination. Following the inadvertent 

release of a missile by an F-101B during the summer of 1961,

51. RESTRICTED DATA, Msg ADCSA-M .1700, ADC to ASD, 
14 Aug 1961 [Doc 597 in Hist of ADC, Jul-Dec 19611; Msg MANBS- 
8, MAAMA to 5040 Consol Acft Maint Sq, 31 Aug 1961 [Doc 598 
in Hist of ADC, Jul-Dec 1961]; RESTRICTED DATA, Msg AFIDF-A- 
3-09-03-E, Dep IG for Safety, USAE to ADC, 6 Sep 1961 [Doc 
599 in Hist of ADC, Jul-Dec 1961]; RESTRICTED DATA, Msg 
AFIDF-A-3-09-8-E, Dep IG for Safety, USAF to ADC, 14 Sep 
1961 [Doc 60,0 in Hist of ADC, Jul-Dec 1961];' Msg ASZDGW 20-9- 
4, ASD to MAAMA, 21 Sep 1961 [Doc 601 in Hist of ADC, Jul- 
Dec 1961]; Msg ADMME-DB 2020 Black Bear 117, ADC to Air 
Divs, 21 Sep 1961 [Doc 602 in Hist of ADC, Jul-Dec 1961]; 
Msg MANBS 1070, MAAMA to ADC, 25 Seo 1961 [Doc 6u3 in Hist 
of ADC, Jul-Dec 1961].
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52. RESTRICTED DATA, Msg ADOOP-WM 2718, ADC to USAF,
6 Dec 1961 [DOC 123]; ADCM 136-1, op. cit., 1 Nov 1962 [HRFJ;
ADCR 55-9, op. cit., 1 May 1962 [DOC 75]; ADCR 55-32, op. cit.,
9 May 1962 “[DOC~BT]; RESTRICTED oATA, Msg AFIIS 83928, USAF
to AFINS (Kirtland), 7 Jul 1961 [Doc 592 in Hist of ADC,
Jul-Dec 1961]; Hist of ADC, Jan-Jun 1961, pp. 127-29; Msg
ADCSA-M 1854, ADC to Dep IG for Safety, USAF (Norton), 1 Sep,
1961 [Doc 593 in Hist of ADC, Jul-Dec 1961]; Msg ADCSA-W
2015. ADC to Dep IG for Safety, USAF. 21 Sep 1961 [Doc 594
m Hist of ADC, Jul-Dec 1961].; Msg A&CSA-M 1847, ADC to Dir
Nuclear Safety Research (Kirtland), 1 Sep 1961 [DOC 124];
Msg 'AFINS-1-9-18-61-E, Dir Nuclear Safety Research to ADC,
7 Sen 1961 [DOC 125]; Msg ADCSA-W 2081, ADC to AFSWC, 27 Sep
1961 [DOC 126]; Msg SWVCT 12-9-11, AFSWC to ADC, 13 Sep 1961
[DOC 127]; BLACK BEAR 63-25, Msg ADOOP-WM 947, ADC to Air
Divs, 28 Mar 1963 [DOC 128]: FORMERLY RESTRICTED DATA, Msg
ADMME-EB 991, ADC to 28 AD, 2 Apr 1963 [DOC 129]; Msg ADOOP
1597, ADC to Air Divs, 19 Apr 1963 [DOC 130]; Msg ADOOP-WM
BLACK BEAR 63-25, 1835, ADC to Air-Divs, 14 May 1963
[DOC 131].

ADC r°-evaluated the operating procedures pertaining to the, 

F-101B/F-106A/MB-1 and F-102A/GAR-11 systems, and subsequently 

reaffirmed their validity.

least one resPect, however, the F-102A/GAR-11 

rules, by early 1963, were one step ahead of the MB-1 rules. 

The F-102A was privileged to ferry the tactical GAR-11 

(with rocket motor igniter disconnected to preclude an in

advertent launch) if uxxected uy risC NO RAD/CINCONAD. This 

was the same right ADC was seeking at this time for the 

MB-1 systems. The mass-loading, turnaround, alert commitment 

and dispersal requirements were practically the same as 
52 

those for the F-101B/F-106A/MB-1 systems. 52 * * * * * * * * * * * * * * * * * * *
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i Tactics were carefully ironed out by the 4750th

Test Squadron at- Tyndall to assure that the F-102A approach 

to target would be most suited for launching, and exploiting 

the GAR-11 to best advantage. Unless the target possessed 

a decided speed or advantage, a front quarter

attack at an angle 135 degrees from the target’s tail was 

favored. Also an escape maneuver was worked out to permit 

F-102A aircrews to turn to avoid the atomic contamination 
53 

resulting from the GAR-11 detCuauxon.

GAR-9 ATR-TO-AIR ATOMIC GUIDED MISSILES (HUGHES)

Qyj^The GAR-9 was unique in that it was orphaned before 

it was born. At least in 1959, years before a GAR-9 proto

type was- ready,' plans were dropped to build the F-108 inter- 

cepto*  originally intended as the GAR-9’s mother aircraft.

Development o_ the GAR-9 was continued, together with the 

advanced ASG-18 fire control system designed to launch it, 

in hopes mat a suitable high-speed interceptor capable of

53. Hist of ADC, Jul-Dec 1960, pp. 180-81; Hist of 
ADC, Jul-Dec 1961, p. 276; ADCM 55-5/1 Jan 1963 [HRF]; 73 AD 
Final Report Category III F-102/MG-10/GAR-11 Phase IV Tests, 
21 Se^ 1962 FhrF]: ,r:g ADOOP-WT 1737, ADC to USAFE, 3 May 
1963 iDOC 115 J. ‘
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using them, perhaps of the Improved Maimed Interceptor class, 

would be authorized sometime in the future. Beginning in 

July 1956, ADC formulated specifications and characteristics, 

from which Hughes, by 1961, constructed a prototype model.

The GAR-9 contained a semi-active radar guidance com

ponent designed to lock on a target up to -13 nautical miles 

away (100 nautical miles on certain targets employing elec

tronic jamming) and flying up to 100,000 feet high, The 

missile measured 150.5 inches long by 13.5 inches in diameter, 

and weighed 800 pounds. II. was powered by an Aerojet-General 

solid-propellant rocket motor weighing 325 pounds and measuring 

58.6 inches long by 12 inches in diameter. When fully de

veloped for tactical use, it would pocket an XW-42 fission 

nuclear warhead weighing 75 pounds and containing an HE 

primer. When detonated, the XW-42 would produce- " ^3*'  

yield. An alternate HE warhead would also be available for 

use.

In August 1961, the first GAR-9 missile was launched 

on the ground. By January 1962, three unguided missile 

firings had been accomplished to verify the GAR-9 launching 

envelope. On 15 January, a GAR-9 launched from the ground 

came within 55 feet of its QF-80 drone target flying at 

13,500 feet above, Four months later, on 25 May 1962, the
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first GAR-9 air-to-air launching was tested from a B-58 

flving at 36,000 feet, resulting in a six-foot near miss 

of its QF-80 drone target flying 15 nautili miles from 

the B-58. Striking even closer was the next air-to-air 

guided launch from a B-58 on 17 August 1962, during which 
54 

the QF-80 drone target was grazed.
(1QWhile not n mg short of complete success seemed to 

attend the 1962 GAR-9 test firings, a sharp turn of direction 

occurred in early 1963. On 21 February 1963, a GAR-9 was 

launched, again from a B-58, but this time at a supersonic 

Regulus II target. Failure ensued; the rocket motor failed 

to ignite and the GAR-9 plunged into the water. Within 

about a month’s time, another GAR-9 was test fired against 

a Regulus II, resulting this time in the Hughes missile 

disintegrating in flight, whereupon an investigation was 

started to ferret out the reasons for its break up. Also, 

methods to increase availability of the B—58 test bed, which 

had been denied the test 4’aam an inordinate number of times

54. RESTRICTED DATA, USAF, Current Status Reports 
for Jan 1962, pp. 3-17, 3-18, Feb 1962, pl 3-16, Jun 1962, 
p. 3-17, Aug 1962, p. 3-16 [HRF]; Msg ASZDH-29-5-5, ASD to 
AFSC, 29 May 1962 [DOC 132]; Msg ASZDH 21-8-4, ASD to AFSC, 
21 Aug 1962 [DOC 133]; Msg ASZDH-19-1-5, ASD to AFSC, 12 
Jan 1962 [DOC 134]; Hist of ADC, 1958, pp. 236-37; Hist of 
ADC, Jan-Jun 1959, pp. 281-82.

UNCLASSIFIED..
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because of repeated groundings and numerous maintenance 

difficulties and repairs, were under investigation at this 

time. By July 1963, certain modifications had been applied 

to the B-58 enabling it to make supersonic test flights 

with the ASG-18/'uaR-9 advanced weapon system. More changes 
55

were in the offing fox’ the B-58 test bed, besides.

AIR NATIONAL GTT* RD

Beginning in late 1959, F-89J’s released by ADC’s 

regular interceptor squadrons (in exchange for Century 

series aircraft) began pouring into ANG interceptor squadrons 

assigned an M-day commitment with ADC. Originally, 12 ANG 

sq^a-drons were earmarked for F-89JTs; but a change to the 

ADC/ANG program, wh-ch was in a fluid state between 1960 

and 1961, reduced the number tc eight squadrons equipped 
Y 

with the F-89J and, by 1961, assigned to ADC. A ninth F-89J 

squadron was added in 1962. Meanwhile, ANG units authorized 

the F-102A, raised from four to six squadrons in 1960, re- 
* 

ceived their ’’Delta Darts” in early 1961. And beginning

55. RESTRICTED DATA, USAF, Current Status Report, March 
1963, pp. 3-16, 3-17 [HRF]; ADC, ADLPW-A,"Weekly“Act Rept, 8 
Apr 1963 [HRF]; RESTRICTED DATA, USAF, Current Status Report, 
Jul 1963, p. 3-23 [HRF].

* The six ADC/ANG F-102A squadrons were: 182nd
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on 1 July 1961, the operational ADC/ANG interceptor force, 

except for a few squadrons, began placing two interceptors 

per squadron on five-minute, around-the-clock alerts analo

gous to those performed by ADC’s regular interceptor force.

ff,'\ Si-nce mid-1960, ADC had supported a proposal to equip 

the ADC/ANG F-89J squadrons with MB-1 nuclear rockets. ADC 

figured that 50 MB-l’s assigned each F-89J augmentation unit, 

while stored and maintained under the custody of ADC tech

nicians, would strengthen the Command’s hand for dealing with 

massed bomber attacks. Moreover, both in October 1960 and 

Januarv 1961, ADC expressed a desire to arm the six ADC/ANG 

F-102A squadrons with GAR-ll’s. To complicate matters, 

there was a sizeable funding problem involved. Only three 

F-r89J squadrons were situated on USAF bases where nuclear 

storage facilities were available — the 116th FIS at Spokane, 

the 179th FIS at Duluth, and 132nd FIS at Dow — meaning 

that the others would require having small-sized storage 

facilities constructed for them at an estimated cost of 

$500,000 per base. Aside from construction costs, a contin

gent of ADC personnel would have to be assigned to guarantee

[Cont'd] (Kelly AFB, Tex); 111th (Ellington AFB, Tex); 
122nd (New Orleans NAS, La); 159th (Imeson Aprt, Fla); 175th 
(Joe Foss Fid, Sioux Falls, SD); and 146th (Greater Pittsburgh 
Aprt, Pa).
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continuance of federal custody and control o*  allocated \ 

MB-l‘s as required by law. Despite these cost and staffing 

obstacles, the JCS and Department of Defense, as well as 

USAF, approved (by mid-1961) the arming of-ADC/ANG F-89J 

squadrons with the MB-1. Construction of MB-1 facilities 

was accordingly approved the same year it five non-collocated 

ANG F-89J units: the 123rd FIS (Portland IAP, Ore), 134th 

FIS (Burlington MAP, Vt), 176th FIS (Truax Fid, Wise), 178th 

FIS (Hector Aprt, Fargo, ND), and 186th FIS (Great Falls

MAP, Mont). The 124th FIS (Des Moines, Iowa), which exchanged 

F-86L’s for F-89J’s in 1962, was subsequently accorded auth

orization for an MB-1 facility, too, making six in all. In 

September 1961, the JCS and DOD approved ADC’s proposal to 

modify the six ADC/ANG F-102A squadrons for carrying GAR-11, 

calendar year 1964 was later forecast as the time period for 
56 

accomplishment.

56. Hist of ADC, Jan-Jun 1959, pp. 190-91; Hist of 
ADC, Jan-Jun 1960, pp. 100-02; Hist of ADC, Jul-Dec 1960, 
pp. 173-74; Hist of ADC, Jul-Dec 1961, pp. 198-200; msg 
ADMME-DE 2311, -ADC to Air Divs, 17 Aug I960 [Doc 437 in Hist 
of ADC, Jan-Jun 1961]; FORMERLY RESTRICTED DATA, Msg ADMME-DE 
2585, ADC to USAF, 16 Sep 1960 [Doc 438 in Hist of ADC, Jan- 
Jun 1961]; Msg ADMME-DE 2840, ADC to OOAMA, 13 Oct 1960 [Doc 
439 in Hist of ADC, Jan-Jun 1961]; FORMERLY RESTRICTED DATA, 
Msg ADODC 3090, ADC to 30 AD, 10 Nov 1960 [Doc 440 in Hist 
of ADC, Jan-Jun 1961]; Msg ADCCR LOO, ADC to USAF, 17 Jan 
1961 [Doc 366 in Hist of ADC, Jul-Dec I960]; Msg ADCMO-G 
720, ADC to USAF, 6 Apr 1961 [Dee 441 in Hist of ADC, Jan-
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Over a year elapsed between the time F-89J squadrons 

were 'uthorized tactical MB-l’s and when any actually em

ployed them for alert duty. Meantime, the lines of custodial 

responsibility, embracing "the storage, servicing, maintenance, 

loading and guarding of MB-l’s, were clarified and carefully 

spelled out in early 1962 that Federal control over them 

would be sustained inviolate. ADC received BCD permission 

to employ ANG air technicians to help guard nuclear-loaded 

F-89J’s, thereby alleviating a burdensome manpower drain.

that otherwise would have been levied on the Command’s limited 

resources. Arrangements were also made to transmit appli

cable BLACK BEAR nuclear activities messages to F-S9J guard 

units. F-89J/MB-1 support plans were drawn up; interrelation

ships were ironed out; manpower tables were established; and 

other essenti* 31 detail^ ^ocnlved. Then in late 1962, the 

three F-89J squadrons having on-base access to MB-1 storage, 

maintenance and servicing facilities (because they were 

’Coat’d] Jun 1961]; Msg ADMME-DE, ADC to NGB, 19 May 1961 
Doc 442 in Hist of ADC, Jan-Jun 1961]; Msg AFOOP 78221, USAF 

to CINCONAD, 14 Jun 1961 [Doc 443 in Hist of ADC, Jan-Jun 
1961]; NORAD Historical Summary, Jan-Jun 1961, pp. 55-56; 
RESTRICTED DATA, USAF, Current Status‘Reports, Jan 1961, pp. 
3-34," Mar 1961, p. 3-33, May 1961, p. 3-31, Tun 1961, p. 3-33, 
and Jul 1961, p. 3-33 [ERF]; RESTRICTED DATA, Msg ADLSP 2695, 
ADC to 26 AD, et. al., 8 Oct 1962 [DOC 135]; Msg ADOOP-WM 
0051, ADC to 30 AD, 20 Oct 1959 [DOC 136].

nwnrn
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collocated with regular ADC squadrons possessing these faci

lities) — the 132nd (Dow), 179th (Duluth) and 116th 

(Spokane) — assumed an alert posture calling for two F-89J’s 

armed with MB-l’s on 15-minute alert s.-uiis. All the re

strictions pertaining to the MB-1 in combination with the 

F-89J, itemized in safety rules governing ground alert and 

airborne (during DEFCON 1 or Air Defense Emergency) situations 

were made to apply to the ANG squadrons.

Five of the six non-collocated F-89J squadrons, ac

cording to early schedules, were due to assume comparable 

alert postures armed with ’’Genies” in 1963, since MB-1 

facilities for them were programmed for completion by Dec

ember 1962. But lagging construction work caused postpone

ments in anticipated completion datesfirst to mid-1963,

57. ADCM 27-2, Vol II, Chg G, 3 Dec 1962 [HRF]; 
RESTRICTED DATA, ADC to ADC Staff Agencies, ’’USAF Current 
Status Report - January 1961,” 19 Feb 1962 [HRF]; Msg AFOOP " 
98594, USAF to ADC, 5 Feb 1962 [DOC 137]; Msg ADOOP-WM 397, 
ADC to USAF, 9 Feb 1962 [DOC 138]; Msg ADMME-DE 385, ADC < 
to USAF, 8 Feb 1962 [DOC 139]; Msg ADOOP-WM 654, ADC to Ai^ 
Divs, 7 Mar 1962 [DOC 140]; Msg ADOOP-WM 666, ADC to Air DiVs, 
8 Ma” 1962 [DOC 141]; Msg ADOOP-WM 1686, ADC to CINCNORAD, 
20 Jun 1962 [DOC 142]; Msg ADCIG-S 370, ADC to USAF, 7 Feb 
1962 [DOC 143]; RESTRICTED DATA, Msg ADCCS 625, ADC to USAF, 
5 Mar 1962 [DOC 144]; BLACK.BEAR Msg 172, ADCIG-S-I 1082, 
ADC to Air Divs, et. al., 19 Apr 1962 [DOC 145]; Msg ADCMO-E 
1226, ADC to USAF, 4 May 1962 [DOC 146 J; ADCR 11-5, ’’Adminis
trative Practices ’BLACK BEAR’,” 5 Nov 1962 [DOC 147]; Inter
view with L/Col J.A. Patalive, 9 May 1963; Msg ADCIG-S 971, 
ADC to AFLC, 29 Mar 1963 [DOC 148], ’ •
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then to December 1963. It seemed likely that 1964 would 

arrive before they commenced standing atomically-armed 

alerts. Necessary ADC/ANG relationships, meantime, were 

perfected to insure that the integrity of federal custody 

and control of allocated MB-l's would continue intact at 

these non-collocated bases. The F-89J squadron at Des Moines 

(added in 1962), while programmed to acquire its MB-1 facili

ty during FY 1964, would not actually see it readied for use 

before the spring of 1965, according to forecasts. Although 

construction delays were thus preventing non-collocated 

F-89J squadrons from assuming nuclear alerts, the half dozen 

squadrons involved were not denied access to MB-l’s during 

an emergency. A limited number of "Genies” were kept in 

store for them at ADC storage facilities on bases within 

range of the non-collocated F-89J units, so that interceptors 

from them, in case of attack, would fly to these bases to 

obtain their MB-l's.

,4) reSards the six ADC/ANG F-102A squadrons, the

period for interceptor GAR-11 modifications remained lirm 

(as of mid-1963) for 1964. During the first half of 1963, 

another two ADC/ANG squadrons — the 157th FIS (McEntire 

AFB, SC) and the 151st FIS (McGhee Tyson Aprt, Tenn) — traded 

their F-104’s for F-102Afs. Presumably these two would

- *iWClASSIF®
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also be converted, possibly in 1964 along «-ith the ot‘ or

six, in which case a total of eight ADC/ANG F-102A squadrons 
58

would be issued GAR-Il’s.

NUCLEAR SAFETY INSPECTIONS

Cl) i'JP/ To check the methods which nuclear weapons were 

handled, loaded, stored and protected at interceptor and 

BOMARC squadrons, USAF and ADC inspection teams regularly 

conducted Initial Capaoility Inspections, Capability In

spections, and Nuclear Weapon Spot Checks. The Initial 

Capability Inspection was held 30 or more days before the 

squadron was scheduled to receive nuclear ordnance.

58. FORMERLY RESTRICTED DATA, ADC to ADC Staff Agencies, 
"USAF Current Status Report - May 1962,” 21 Jun 1962, p. 2 
[HRF]; FORMERLY RESTRICTED DATA, Msg ADCES 437, ADC to Air 
Divs, 8 Feb 1963 [DOC 149]; FORMERLY RESTRICTED DATA, Msg 
ADOOP-WM 408, ADC to 30 AD, 6 Feb -1963 [DOC 15u]; Msg ADMME- 
EB 482, ADC to SAAMA, 13 Feb 1963 [DOC 151]; FORMERLY RESTRICTED 
DATA, Msg ADMME-EB 748, ADCto  Det 1, CHADS, 12 Mar 1963 
[DOC 152]; Msg ADMME-D 860, ADC to NGB, 21 Mar 1963 [DOC 153]; 
Msg ADCMO 1033, ADC to USAF, 5 Apr 1963 [DOC 154]; RESTRICTED 
DATA, Msg 30-CIG 05005, 30 AD to ADC, 21 May 1963 [DOC 155]; 
NOFORN/RESTRICTED DATA, Msg ADCCS 2100, ADC to USAF, 11 Jun 
1963 [DOC 156]; Msg ADMDC 2903, ADC to CINCONAD, 8 Aug 1963 
[DOC 42]; Msg ADPDP-L 2968, ADC to NGB, 14 Aug 1963 [DOC 157]; 
Msg ADOOP-WM 2995, ADC to USAF, 21 Aug 1963 [DOC 158 I; Msg 
ADMME-EB 5094, ADC to Air Divs, 25 Sep 1963 [DOC 159 ; Msg 
ADOOP 5251, ADC to USAF, 10 nct 1963 [DOC 160].

*
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Capability Inspections, which accounted for the majority 

of the inspections performed, were conducted within 90 days 

after the unit obtained nuclear weapons, and thereafter at 

intervals not exceeding 18 months. If possible, the Capa

bility Inspection was performed in conjunction witn an 

Operational Readiness Inspection (ORI). Nuclear weapon x 

Spot Checks, on the other hand, were performed on any unit 

at anv time Tor the most part, the inspections, and par

ticularly the Capability Inspections, covered the following 

nuclear weapon actiries: security system (including the 

intrusion alarm network as well as implementation of the 

"buddy system’’); weapons storage, maintenance, and assembly; 

warhead mating, testing, hardline-, and loading. Other 

phases of the inspection covered ground transportation of 

weapons, base logistical and administrative support, and 

weapon training programs. While in most instances, the in

spections resulted in satisfactory ratings, they served 

to -uncover defects and reveal shortcomings which, if left 

uncorrected, might lead to serious consequences. Units ad

judged unsatisfactory were relieved of their combat-ready 

status until again proved proficient with nuclear weapons 
59

within 90 days after failing an inspection.

59. ADCM 127-2, "Missile/Nuclear Safety Criteria,”

UNCLASSIFIED
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Although* * USAF singled out nuclear safety as a special

[Cont'd] 1 Aug 1962 [DOC 161]; Msg ADMME-EB 2619, ADC to 
USAF, 28 Sep 1962 [DOC 162]; AFR 123-9, 31 Aug 1960 [Doc 
620 in Hist of ADC, Jul-Dec 1961]; AFR 123r6, xb Nov 1961 
[Doc 621 in Hist of ADC, Jul-Dec 1961]; ADCR 122-2, ."Missile/ 
Nuclear Safety Criteria,” 8 May 1961 [Doc 622 in Hist of ADC, 
Jul-Dec 1961].-

* After mid-1962, mass-loading tests were conducted 
with live nuclear rockets.

60. RESTRICTED DATA, ADC, Tactical Evaluation/ORI of
25 AD, 10 Nov 1959, pp. 1A-2A, D1-D6, 2F-8F [Doc 399 in Hist 
of ADC, Jan-Jun I960]; RESTRICTED DATA, ADC, Tactical Evalu
ation ORI of 28 AD, 25 Jan 1960 [Doc 402 in Hist of ADC, Jan- •

(V)
subject for inspection in late 1959, months elapsed before 

qualified teams could be organized at USAF and ADC to bring 

this about. In the meantime, units earmarked to possess 

nuclear weapons received advance inspections for testing 

thei^ capability to operate and maintain them. And certain 

activities peculiar to operational nuclear-armed units, such 

as exercises simulating "Broken Arrow” nuclear accidents, 

and tests of nuclear mass-loadings and turnarounds (gener

ally involving inert training versions of the MB-1) were 
*

covered as an integral part of the unit ORI. Security 

systems of MB-1 storage compounds were checked and DECUF 

(Defense Capability Under Fallout) plans were observed as 

part of the customary Oiu. oy mid-1960, individual tests 
60 

of the nuclear activities of units were well under way.
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l^) During late I960, nearly half of ADC’s interceptor, 

squadrons were inspected to ascertain their competence in 

matters related to nuclear armament. As part of an ORI of 

the 26th Air Division in July 1960, for example, the 98th 

FIS (Dover) submitted to an armament capability test. While 

•four other interceptor squadrons of the 26th were adjudged 

satisfactory, the 98th FIS was stripped of its combat oper

ational readiness status because of violations detected in 

MB-1 procedures and safety rules. For one thing, one of 

the rockets had been accepted and was loaded in an F-101B 

without motor safety pin installed. Moreover, super

visors and loading personnel were not properly qualified 

and certified; and supervisors were not employing prescribed 

check lists during the critical armament loading function, 
j (~^) Shortly afterward, the USAF team found that the 445th 

FIS (Wurtsmith) "could not satisfactorily accomplish assigned 

nuclear weapon res; -'sibilities, ” chiefly owing to unsatis

factory weapons loading procedures resulting from use of un

authorized, locally developed check lists. In contrast, 

the 15th FIS (Davis-Monthan) — the next squadron to undergo

[Cont’d] Jun I960]; RESTRICTED DATA, ADC, Tactical Evaluation 
ORI of 28 AD, 11 Anr 1960 [Doc 405 in Hist of ADC. Jan-Jun 
I960]; RESTRICTED DATA, ADC, ORI of 29 AD, 6 May 1960 [Doc 406 
in Hist of ADC, Jan-Jun I960]; Hist of WADF, Jan-Jun 1958, pp. 
82-83; Hist of WADF, Jul-Dec 1958, pp. 89-90.

Mi
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a capability inspection — although failing to pass an ORI, 

was passed by the ADC inspection team on that part of the 

ORI dealing with nuclear weapons and nuclear safety. Again 

three months later, when it underwent (and incidentally 

passed) a second ORI, the 15th FIS was still considered
61 

satisfactory with respect to its nuclear weapons activities.

Meantime, the 98th FIS was re-inspected by a USAF 

team in August, and again fell short. This time two F-lOlB's 

standing a five-minute alert were discovered not to have 

their master armament switch guards ”safetied” and sealed, 

as required; two other F-lOlB’s standing a one-hour alert, 

each loaded with two tactical MB-lfs and two GAR-2fs, did 

not have the switch guards and restraints on their armament 

selector switch properly "safetied” and sealed. Moreover, 

the team learned that rescinded cheek lists were being em- 

□loyed, despite the fact that revised check lists had been 
62- 

mad2 ava:lable.

61. Field Memo Rpt, 26 AD ORI, 11-22 Jul 1960 [Doc 246 
in Hist of ADC, Jul-Dec I960]; Msg AFCRM 07-8, USAF Dep IG for 
Inspection to USAF, 21 Jul 1960 [Doc 247 in Hist oi ADC, Jul- 
Dec I960]; Msg ADCIG-ORI 6-60, ADCIG-ORI Team to USAF, 6 Aug 
1960 [Doc 248 in Hist of ADC, Jul-Dec I960]; Msg ADCIG 14-60, 
ADCIG ORI' Team to USAF, 23 Nov 1960 [Doc 249 in Hist of ADC, 
Jul-Dec I960].

62. Msg AFCRM Y-74, USAF Dep IG for Inspection to USAF 
27 Aug 1960 [Doc 250 in Hist of ADC, Jul-Dec I960].
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’7 (rv When informed of the results, General Atkinson found 

’’such utter disregard for the requirement uf safety, oper

ational capability and military discipline ... intolerable.” 

Immediately afterward, the 98th FIS was drastically re

organized, especially as regards maintenance of nuclear 

weapons, and the 26th Air Division formed an inspection and 

assistance team to visit its fighter squadrons, including 
63 

the 98th FIS, every quarter.
) Cify Then the 29th rxS (Malmstrom), during a capability 

inspection conducted by an ADC team, was not only rated un

satisfactory on the nuclear weapons aspect of an ORI, but 

was also stigmatized by an MB-1 accident in the course of 

its ORI. Weaknesses were detected in the squadron’s MB-1 

training program as well as in the testing, inspection and 
64 

loading phases of its MB-1 activities.

Q By the end of September 1960, ADC was convinced that 

drastic action was required to halt carelessness in the

63. Msg ADCCR 2476, ADC to 26 AD, 6 Sep 1960 [Doc 
251 in Hist of ADC, Jul-Dec I960]; Msg ADCSA-M 2447, ADC 
to Air Divs, 1 Sep 1960 [Doc 252 in Hist of ADC, Jul-Dec 
I960]; Msg 26CCR 0517-S, 26 AD to ADC, 9 Sep 1960 [Doc 253 
in Hist of ADC, Jul-Dec i960].

64. Msg ADCIG-I 004429, ADC to USAF, 21 Sep 1960 
[Doc 254 in Hist of ADC, Jul-Dec I960],

WIRSSTO
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handling of nuclear weapons. Division commanders were told 
65

on 30 September:

This matter is of the gravest concern to the >
Commander and, in fa^t, is considered by him *
to be tl.^ most critical and important single 
problem within the Air Defense Command at 
this time.... General Atkinson’s policy has 
been and remains that deficiencies in nuclear 
safety are simply unacceptable...He desires 
that responsible commanders at every echelon 
give daily personal attention to the status 
of each of his nuclear equipped units and take 
action as required to insure compliance with 
established standards of safety, reliability 
and reaction time.

It did not take long for the 29th FIS to improve its

MB-1 program. By the end of October, acceptable procedures 

had been adopted. Personnel and equipment were brought 

more quickly and safely to the MB-1 loading area, technicians 

were schooled to attain standardization and follow safety 

criteria, supervision was substantially bettered, and the 

MB-1 training program was revamped. Teams from ADC, the 

28th Air Division, USAF, and ATC visited the 29th FIS to 

provide special assistance in various categories of its MB-1 

program. Then, in November, the 29th FIS was subjected,to 

another capability inspection by ADC and was given a rating 

of satisfactory as regards nuclear weapons. The 29th FIS

65. Msg ADCCS 2691, ADC to All Air Divs. 30 Sep 1960 
[Doc 254 in Mist of ADC, Jul-Dec I960].
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again demonstrated its competence in all facets of nuclear 
66

weapons activities in January 1961.
(^) From t^ie time ADC brought into sharp focus for division 

commanders the gravity of the nuclear weapons problem, the 

trend swung in the opposite direction. The preponderence 

of squadrons inspected for the ~est of the year earned satis

factory ratings in this category. As noted above, the 29th 

FIS, upon re-inspection, proved satisfactory. The 445th FIS 

also underwent re-inspection’ and was awarded a satisfactory 

rating. Soon the 62nd, 84th, 322nd, 49th, and 27th.squadrons 

followed suit by gaining satisfactory ratings of their own 

and subsequently strengthening weaker portions of their 

programs disclosed in the inspection reports. Two other 

units, however, did not pass inspection. The 325th Fighter 

Wing, servicing the 318th FIS (McChord), (1) lacked the

66. Msg 29CIG 004888, 29 AD to ADC, 13 Oct 1960 [doc 
256 in Hist of ADC, Jul-Dec 360];  Msg 29CIG 004889, 29 AD 
to ADC. 13 Oct 1960 [Doc 257 in Hist of ADC,.Jul-Dec I960]; 
Msg 2900T 004909, 29 AD to ADC, 14 Oct 1960 [Doc 258 in Hist 
of ADC, Jul-Dec I960]; Msg ADCIG-I 2941, ADC to USAF, 25 Oct 
1960 [Doc 260 in Hist of ADC, Jul-Dec I960]; Msg ADCCS 2967, 
ADC to USAF, 31 Oct 1960 [Doc 259 in Hist of ADC, Jul-Dec 
I960]; Msg ADCIG-I 115-C, ADC to USAF, 10 Nov 1960 [Doc 261 
in Hist of ADC, Jul-Dec I960]; Msg ADCIG-I 3392, ADC to USAF, 
21 Dec 1960 [Doc 262 in Hist of ADC, Jul-Dec I960]; Msg 
ADCIG-ORI 1-61, ADCIG-ORI Team to ADC, 9 Jan 1960 [Doc 263 
in Hist of ADC, Jul-Dec I960].

*
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capability to mass-load F-106A's efficiently in one hour 

(the maximum time allowed at that time); (2) neglected to 

adhere to established technical orders; (3) employed insuf

ficiently qualified loading crews; and (4) left something 

to be desired in nuclear weapons training ana supervisory 

functions. An intensified training program was thereupon 

launched, and within six weeks qualified crews were on duty, 

technical orders were religiously followed and the other 

flaws were ironed out in preparation for a re-inspection 

sometime in February 1961. Interceptors of the 319th FIS 

(Bunker Hill), somewhat like those of the 98th FIS several 

months were discovered without guards on special

weapon release lock switches and without armament selector 

switches properly ’’safetied1’ and sealed, while certain 

additional shortcomings were also unearthed in other portions 

of the squadron's armament program. Considerable effort 

then took place to put the 319th on a satisfactory footing. 

Certain personnel changes were effected, a full scale training 

program in all phases of missilcz/nuclear safety was tackled, 

a safety council was established, an accident/incident pre

vention program was inaugurated, and loading personnel were 

recertified. By the end of the year, the 319th FIS considered

MINIFIED
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(u)
itself sufficiently toned up to undergo another unannounced 

67 
inspection anytime in 1961,

The year 1961 proved a busy one as regards nuclear

weapons inspections’. Aside from inspections conducted at 

BOMARC missile bases, there were 30 capability inspections, 

four initial capability inspections and eight spot inspections. 

USAF inspection teams undertook eight of the inspections;

ADC inspection reams performed 34 of them. The 42 inspections 

involved 31 units of the fighter force and included two 

fighter wings that supported two squadrons apiece. Thus 

33 of the commandos then 41 squadrons — equal to 8u per 

cent of the fighter force — were inspected. Two units 

Wcxe inspected three times, and seven units twice.

67. Field Memo Rpt, 30 AD ORI, 12-21 Oct 1960, 21 Oct 
1960 [Doc 264 in Hist of ADC, Jul-Dec I960]; Msg AFCRM OS 244, 
USAF Dep IG for Insp to USAF, 2 Nov 1960 [Doc 265 in Hist 
of ADC, Jul-Dec I960]; Msg AFCRM 5954, USAF Insp Team to ADC, 
4 Nov 1960 [Doc 266 in Hist of ADC, Jul-Dec I960]; Msg AFCRM 
ODC 11-6, USAF Dep IG to USAF, 17 Nov 1960 [Doc 267 in Hist 
of ADC, Jul-Dec I960]; Msg 26CIG 040, 26 AD to ADC, 9 Dec 
1960 [Doc 268 in Hist of ADC, Jul-Dec I960]; Msg ADCIG-I 12-3, 
12-4, ADC Insp Term to SAC, 8 Dec 1960 [Doc 269 in Hist of 
ADC, Jul-Dec I960]; Msg 26CIG 045, 26 AD to ADC, 28 Dec 1960 
[Doc 270 in Hist of ADC, Jul-Dec i960]; Msg ADCIG-I 066, ADC 
to USAF, 11 Jan 1961 [Doc 271 in Hist of ADC, Jul-Dec I960];' 
Msg ADCIG-I 00-4137, ADC Insp Team to USAF, 10 Nov 1960 [Doc 

‘272 in Hist of ADC, Jul-Dec I960]; Msg ADCIG-I 3393., ADC to 
USAF, 21 Dec 1960 [Doc 273 in Hist of ADC, Jul-Dec I960]; Msg 
AFCRM 11-10, USAF Dep IG to USAF, 9 Nov 1960 [Doc 274 in Hist 
of ADC, Jul-Dec I960]; Msg 30CIG-S-90-60, 30 AD to ADC, 11 Nov 
1960 [Doc 275 in Hist of ADC, Jul-Dec I960]; Msg ADSA-M 3140,

UNCIASSIFIED
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J) '$> J Not quite half the inspections took place during the 

first six months of the year. These started conspicuously 

well,, with the first eleven of 20 inspections ending in 

satisfactory rating-. The three units inspected in January — 

343 Fighter Group (servicing the 11th FIS a*  Duluth}, 78tn 

Fighter Wing (servicing the 83rd and 84th squadrons at 
, i

Hamilton), and 507th Fighter Group (servicing the 438th FIS 

at Kincheloe) — earned satisfactory ratings unhindered by 

major flaws. Although discrepancies were unearthed in the 

security and maintenance areas of the 329th FIS (George) 

during the next ADC Capability Inspection (held from 30 Jan

uary to 2 February 1961', .1-s squadron performed well enough 
68 

to receive a satisfactory score.

[Cont’dj ADC to Air Divs, 16 Nov 1960 [Doc 276 in Hist of 
ADC, Jul-Dec I960]; Msg ADCIG-I 3270, ADC to USAF, 5 Dec 1960 
[Doc 277 in Hist of ADC, Jul-Dec I960]; Msg 30CIG-S-128-60, 30 
AD to ADC, 6 Dec 1960 [Doc 278 in Hist of ADC, Jul-Dec I960}.

68. FORMERLY RESTRICTED DATA, Msg ADC±u-I 61-39-S, 
ADC (IG l.--p Team) to USAF, 7 Jan 126’ [Doc 623 in Hist of 
ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg WGCAS S-05, 
ADC (IG Insp Team) to ADC, 7 Jan 1961 [Doc 624 in Hist of ADC, 
Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCIG-I 61-S-l, 
ADC (IG Insp Team) to USAF, 12 Jan 1961 [Doc 625 in Hist of 
ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCIG-1329- 
035, ADC (IG Insp Team) to ADC, 3 Feb 1961 [Doc 626 in Hist 
of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg 28CIG 
0S77, 28 AD to ADC, 18 Feb 1961 [Doc 627 in Hist of ADC, 
Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCIG-I 501, 
ADC to USAF, 7 Mar 1961 [Doc 628 in Hist of ADC, Jul-Dec 
1961].
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I!(I ^9/ Soon afterward, the 319th FIS (Bunker Hill) and the 

325th Fighter Wing (servicing the 318th FIS at McChord), 

both of which had obtained unsatisfactory ratings during in

spections in late 1960. "“^e subjected to ADC Capability 

Inspections, In both cases, the units achieved satisfactory 

evaluations unmarred by major defects. A similar result 

was attained by the 75th FIS (Dow) during a USAF Capability 

Inspection several days later. Although the three inspections 

that immediately followed at the 13th FIS (Glasgow), 87th 

FIS (Lockbourne; ana 4o6rh FIS ^asrie), conducted between 

20 February and 9 March, culminated in satisfactory ratings, 

various shortcomings were observed. The 13th FIS, for 

example, fell short in its security equipment; while both 

the 456th and 87th squa^xons were considered undermanned 

at their MB-1 storage sites. The 84th Fighter Group 

(servicing the 498th FIS at Spokane), on the other hand, 

passed its inspection blemishfree latex' that same month 
69 

(13-16 March).

69. Hist of ADC, Jul-Dec 1960, pp. 197-98; FORMERLY 
RESTRICTED DATA, Msg ADCIG-1-2-11, ADC (IG Insp Team) to 
USAF, 9 Feb 1961 [Doc 629 in Hist of ADC Jul-Dec 1961]; 
FORMERLY RESTRICTED DATA, Msg ADCIG-I 02253, ADC (IG Insp  
Team) to USAF, 10 Feb 1961 [Doc 630 in Hist of ADC, Jul-Dec 
1961]; Msg AFIRI-A-3-2-45, USAF (IG Insp Team) to USAF, 22 
Feb 1961 [Doc 631 in Hist of ADC, Jul-Dec 1961]; FORMERLY 
RESTRICTED DATA, Msg 13 MAEO23C, ADC (IG Insp Team) to USAF,

*
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Despite the limitations in nuclear weapons activities 

discovered at some units, as mentioned above, it was not 

until the first week of April, when the 60th FIS (Otis) 

underwent an ADC capability inspection, that a squadron was 

stigmatized with an unsatisfactory grade. Several glaring 

deficiencies were uncovered at the 60th, including violations 

in the security and maintenance departments. Furthermore 

a weapons maintenance team accepted an MB-1 suspected of 

being defective. The 60th FIS was instantly relieved of 

its status as an active nuclear-capable unit until it 

could demonstrate, upon re-inspection, competence enough 

for reinstatement, as it subsequently did.’ To be sure, 
* 

the 60th FIS corrected practically every deficiency dis

covered in a matter of hours. Then from 5 to 6 May, during 

a reinspection of its nuclear weapons activities, the 60th 

[Cont’d] 24 Feb 1961 [Doc 632 in Hist of ADC, Jul-Dec 1961]; 
FORMFPT.v ppstrictED DATA, Msg ADCIG-I-C 670, ADC to USAF, 
30 Mar 1961 [Doc 633 in Hist of Jul-Dec 1961]; FORMERLY 
RESTRICTED DATA, Msg ADCIG-I 87MA61-36, ADC (IG Insp Team) 
to USAF, 24 -Feb 1961 [Doc 634 in Hist of ADC, Jul-Dec 1961]; 
FORMERLY RESTRICTED DATA, Msg ADCIG-I-C 682, ADC to USAF, 
31 Mar 1961 [Doc 635 in Hist of ADC, Jul-Dec 1961]; FORMERLY 
RESTRICTED DATA, Msg ADCIG-I 465CAS 61-625, ADC (IG Insp 
Team) to UbAF, 9 Mar 1961 [Doc 636 in Hist of A.DC, Jul-Dec 
1961]; FORMERLY RESTRICTED DATA, Msg ADCIG-I-C 712, ADC to 
USAF, 5 Apr 1961 [Doc 637 in Hist of ADC, Jul-Dec 1961]; 
FORMERLY RESTRICTED DATA, Msg ADCIG-I 33, ADC (IG Insp Team) 
to USAF, 17 Mar 1961 [Doc 638 in Hist of ADC, Jul-Dec 1961],
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FIS performed satisfactorily, thereupon reverting; to a 
70 

nuclear capable status.

Lt. General Lee, ADC Commander, observed about this 

time that:

In the past six months, we have made marked progress 
throughout this command in nuclear weapons safety 
and efficiency For this I compliment all of you 
who have contributed. However, in recent weeks, 
inspect iuiis by the Inspector General and assistance 
visits by the Bear Cat Team have identified units 
which are not capable of handling their weapons 
with safety. This indicates to me a lack of complete . 
and precise understanding of the rigid requirement 
for perfection in all nuclear weapons activity. I 
am, therefore[re-emphasizing ] this requirement 
to all commanders and...[bringing] it directly to 
the attention of every individual concerned.

f seven of the remaining inspections conducted to

the mid-year turning point ended with satisfactory ratings. 

Although shortcomings were discovered at three of them — the 

95th FIS (Andrews), 456th FIS (Castle) and 87th FIS (Lockbourne),

70. FORMERLY RESTRICTED DATA, Msg ADCIG-I 61-281, ADC 
(IG Insp Team) to USAF, 6 Apr 1961 [Doc 639 in Hist of ADC, Jul- 
Dec 1961]; FORMERLY RESTRICTED DATA, Msg 26ODC 0193-8, 26 AD 
to NORAD, 8 Apr 1961 [Doc 640 in Hist of ADC, Jul-Dec 1961]; 
Msg 551MME-Q, 551 AEW&C Wg to MOAMA, 8 Apr 1961 [Doc 641 in 
Hist of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg 26CIG 
023, 23 AD to ADC, 24 Apr 1961 [Doc 642 in Hist of ADC, Jul-Dec 
1961]; FORMERLY RESTRICTED DATA, Msg ADCIC-I 984, ADC to USAF, 
9 May 1961 [Doc 643 in Hist of ADC, Jul-Dec 1961]; FORMERLY

BESTRICTED DATA, Msg ADCIG-I 61-368 , ADC (IG Insp Team) to USAF,
6 May •»?«! [Doc 644 in Hist of ADC, Jul-Dec 1961].

71. ’’Black Bear” Msg 65, Lt Gen Lee to all members of 
ADC concerned with nuclear weapons, n.d. (ca. May 1961 [DOC 95].
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the latter two of which had experienced one inspection earlier 

in the year (as noted above ) — they were not serious enough 

to prevent satisfactory-scores. Host base support provided 

by Headquarters Command for the 95t'h FIS (Andrews AFP) , for 

example, left something to be d'zired, while the 87th FIS M *
(Lockbourne) lacked its allotment of skilled technicians 

in the nuclear weapons field, particularly at supervisory 

levels, as a consequence of which the squadron's nuclear 

weapons training program lagged behind ADC’s standards, and 

its weapons mass-loading capability suffered. ’ After stepping 

up the frequency of its mass-loading training exercises to 

compensate in some measure for this personnel shortage, the 

87th FIS (in August) was subjected to, and successfully 

passed without reservation, a third inspection of its nuclear 

weapons activities. Meanwhile, up to mid-year, the 78th 

Fighter w-ir>g (servicing the 83rd and 84th Squadrons at 

Hamilton) passed its second inspection on 11 April; and the5' 

•414th Fighter Group (servicing the 437th FIS at Oxnard), 1st 

Fighter Wing (servicing the 71st and 94th Squadrons at Self

ridge), 49th FIS (Griffiss), and as described above, the 

60th FIS (Otis) passed inspections during April and May. 

Hence, the 20 inspections carried out during the first part 

of the year were subdivided into 12 satisfactory ratings,
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seven satisfactory ratings limited bv shortcomings, and 
72

one unsatisfactory rating.

/i| this same success-failure ratio repeated

"itself during the second half of the year. Between 17 and 

20 July, the 48th FIS (Langley) successfully passed an in

itial capability inspection, qualifying thereby to receive 

nuclear weapons. Later the same month, the 52nd Fighter

72. FORMERLY RESTRICTED DATA, Msg ADCIG-I 3070, ADC 
(IG Insp Team> to US^ 7 Apr 1961 [Doc 645 in Hist of ADC, 
Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCIG-I 017, 
ADC (IG Insp Team) to USAF, 13 Apr 1961 [Doc 646 in Hist of 
ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCIG-I 
1039, ADC to USAF, 17 May 191  [Doc 648 in Hist of ADC, Jul- 
Dec 1961]; FORMERLY RESTRICTED DATA, Msg FCCG-I 61-445, ADC 
(IG Insp Team) to USAF, 13 Apr 1961 [Doc 647 in Hist of ADC, 
Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCIG-I-61S-192, 
ADC (IG Insp Team) to USAF, 21 Apr 1961 [Doc 649 in Hist of 
ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCIG-I 
61-446, ADC (IG Insp Team) to AMC, 13 Apr 1961 [Doc 650 in 
Hist of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg 
ADCIG-I C-6188, ADC (IG Insp Team) to USAF, 28 Apr 1961 [Doc 
651 in Hist of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, 
Msg ADCIG-I 22-E, ADC (”’ Insp Team) to USAF, 19 May 1961 
[Doc 652 in Hist of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED 
DATA, Msg ADCIG-I 87-CAS-61-367, ADC (IG Insp Team) to 30 AD, 
5 Jun 1961 [Doc 653 in Hist of ADC, Jul-Dec 1961]; FORMERLY 
RESTRICTED DATA, Msg 30-CIG-S-216-61, 30 AD to ADC, 26 ,T .. 
1961 [Doc 654 in Hist of ADC, Jul-Dec 19611; FORMERLY RESTRICTED 
DATA, Msg ADCIG-I 1417. ADC to USAF, 7 Jul 1961 [Doc 655 in 
Hist of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA/NOFORN 
Msg 30-CCR-S-309-61, 30 AD ADC, 7 Aug 1961 [Doc 656 in 
Hist of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg 
ADCIG-I 587, ADC (IG Insp Team) to USAF, 25 Aug 1961 [Doc 
657 in Hist of ADC, Jul-Dec 1961],

*

*
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Group (servicing .the 2nd FIS at Suffolk) and 98th FIS (Dover) 

were subjected to, and passed, capability inspections performed 

by the command, but a number of insufficiencies of a lesser 

nature were turned up at both units. The three capability 

inspections performed in August on the <78th Fighter Wing 

(servicing the 18th FIS at Grand Forks), 32nd Fighter Wing 

(servicing the 5th FIS at Minot) and as noted above, the 87th

FIS (Lockbourne) all culminated in satisfactory ratings.

Qj/first one conducted in September on the 15th

FIS (Davis-Monthan) uncovered a number of faults with that 

squadron's nucl'ear weapon loading activities, resulting in 

the second and last unsatisfactory rating given- during the

73. FORMERLY RESTRICTED DATA Msg ADCIG-I 1218, ADC 
(jlu Insp Team) to uo/CF, 20 Jul 1961 [Doc 658 in nisi of ADC, 
Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCIG-IS-601, 
ADC (IG Insp Team) to USAF, 28 Jul 1961 [Doc 659 in Hist of 
ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCCS 1861, 
ADC to USAF, 5 Sep 1961 [Doc 660 in Hist of ADC, Jul-Dec 1961]; 
FORMERLY RESTRICTED DATA, Msg 26OOP-WF 0578-S, 26 AD to ADC,r 
20 Oct 1961 [Doc 661 in Hist of ADC, Jul-Dec 1961]; FORMERLY 
RESTRICTED DATA, Msg ADCIG-IXY 45, ADC (IG Insp Team) to USAF, ' 
3 Aug 1961 [Doc 662 in Hist of ADC, Jul-Dec 1961]; FORMERLY 
RESTRICTED DATA, Msg ADPTR-TM 1654, ADC to 26 AD, 7 Aug 1961 
[Doc 663 in Hist of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED 
DATA, Msg ADCIG 1889, ADC to USAF, 8 Sep 1961 [Doc 664 in 
His" of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg 
ADCIG-18-18-4, ADC (IG Insp Team) to USAF, 18 Aug 1961 
[Doc 665 in Hist of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED 
DATA, Msg ADCIG-I 8-27. ADC (IG Insp Team) to USAF, 23 Aug 
1961 [Dt' 666 in Hist of ADC, Jul-Dec 1961].

L. iMSSffl
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year. The inspection team found that unreliable stray voltage 

checks had been accepted as valid, that certain steps pre

scribed by weapon-loading ADC check lists were sometimes o- 

mitted or performed out of sequence, and that loading crew 

members displayed below average proficiency. Management and 

supervision of the weapon loading function was declared sub

standard, and standardization was found lacking in the weapon

loading training program. The squadron embarked on a program 

to correct its defects; training activiti-- *’ere improved, 

check lists were religiously followed, and supervisory person

nel underwent rigorous schooling. Within a month’s time 

the 15th was sufficiently toned up to undergo another in

spection. It satisfactorily passed a re-insnection on 12 
74 

October.

lO remain^nS fifteen inspections tiided in ratings of

satisfactory, or ~ satisfactory with some room for improvement. 

An initial capability inspection from 6 to 7 September at the

74. Msg ADCIG-161-90, ADC (IG Insp Team) to USAF, 
8 Sep 1961 [Doc 667 in Hist of ADC, Jul-Dec 1971]; Msg 28MME-D 
1C411, 28 AD to ADC, 4 Oct 196"’ FDoc 668 in Hist of ADC, Jul- 
Dec 1961]; FORMERLY RESTRICTED DATA, Msg 28CIGIS 415, 28 AD 
to ADC, 6 Oct 1961 [Doc 669 in Hist of ADC, Jul-Dec 1961]; 
FORMERLY RESTRICTED- DATA , Msg ADCIG-1 61-105, ADC (IG Insp 
Team) to USAF, 13 Oct 1961 [Doc 670 in Hist of ADC, Jul-Dec 
1961],

KiJKira
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57th Fighter Group (64th FIS at Paine) showed that thau unit 

-as prepared to receive nuclear weapons. Aside from imnrove- 

ments needed in security, manning and other designated areas, 

the 325th Fighter Wing (servicing the 318th FIS at McChord), 

444th FIS (Charleston) and 84th Fighter Group (servicing 

the 498th FIS at Spokane), where nuclear weapons spot in

spections were conducted by USAF in September, demonstrated ♦ 

competence enough to earn satisfactory ratings. For two of 

them — the 325th Fighter Wing and the 84th Fighter Group — 

these inspections amounted to their second for the year. 

The 445th FIS (Wurtsmxth) and 56th Fighter Wing (servicing 

the 62nd FIS at K.I. Sawyer) passed capability inspections 

later the. same month, although the 56th Fighter Wing was 
75 

found improveable in its security category.

75. Msg ADCIG-I 61-09-07, ADC (1G Insp Team) to USAF, 
8 Sep 1961 [Doc 671 in Hist of ADC, Jul-Dec 1961]; Msg ADCIG-I 
2849, ADC to USAF, 19 Dec 1961 [Doc 672 in Hist of ADC, Jul-?, 
Dec 1961]; FORMERLY RESTRICTED DATA, Msg AFIWI-C-09 421, USAF 
Dep IG for Insp to USAF, 8 Sep 1961 [Doc 673 in Hist of ADC, 
Jul-Dec 1961 ]; FORMERLY RESTRICTED DATA, Msg ADCCS 2256, . 
ADC to USAF, 14 Oct 1961 [HRF]; FORMERLY RESTRICTED DATA/ 
Msg 26CYG 039, 26 AD to ADC, 22 Sep 1961 [Doc 674 in Hist of 
ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg 26CIG 043, 
26 AD to ADC, 13 Oct 1961 [Doc 675 in Hist of ADC, Jul-Dec 
1961]; FORMERLY RESTRICTED DATA, Msg ADCCS 2365, ADC to USAF, 
25 Oct 1961 [Doc 676 in Hist of ADC, Jul-Dec 1961]; FORMERLY 
RESTRICTED DATA, Msg AFIWI-C 82, USAF Dep IG for Insp to ADC 
22 Sep 1961 [Doc 677 in Hist of ADC, Jul-Dec 1961]- Msg AFIWI- 
09-16-E, USAF Dep IG for Insp to ADC, 25 Sep 1961 [Doc 678 in

*

UNCLASSIFIED
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uW As described above, the 15th EIS (Davis-Monthan), 

during its second inspection of the year 12 October, re

deemed its previous rating of unsatisfactory. Earlier the 

same month, the 29th FIS (Malmstrom) !—o successfully passed 

an inspection, too; while later on, during November and 

ea.rly December, the 27th FIS (Loring), 48th FIS (Langley), 

539th FIS (McGuire), and 76th FIS (McCoy) were awarded,

. upon inspection, satisfactory ratings. For the 48th FIS, 

this was the second inspection of the year. Later in Dec

ember, three USAF Spot Inspections were performed ?+• the 

78th Fighter Wing (servicing the 83rd and 84th squadrons 

at Hamilton) — its third -inspection of the year; the 329th 

FIS (George) — its second of the year; and the 408th Fighter 

Group (servicing the 322nd FIS at Kingsley). All three 

units won satisfactory ratings qualified by imperfections 

detected in their security system, which were subsequently 

rectified.

\ The overall figures for the latter half of 1961 
t/U <*/
-tallied at 12 satisfactory ratings, .nne satisfactory (.out

[Coat'd] in Hi^c of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED 
DATA, Msg ADCIG-I 9-15, ADC (IG Insp Team) to USAF, 29 aep 
1961 [Doc 679 in Hist of ADC, Jul-Dec 1961]; Msg Uncl ADCIG- 
I-W 6200, AoC (IG Insp Team) to USAF, 20 Sep 1961 [from 
ADCIG files].

IMMFB



improveable) ratings, and one unsatisfactory rating. For 

the entire year, there existed only two unsatisfactory ratings 

out of 42 inspections (about five per cent). Compared with 

results of those performed during the second half of 1960, 

when six inspections out of about 14 (a;.. roximatelv f 2^ 

cent) proved unsatisfactory, this reflected considerable 
76 

progress.
) (^^?Again the preponderant amount of the regular inter

ceptor force was subjected to rigorous inspections of 

nuclear functions during 1962. About 80 per cent of the 

interceptor force experienced at least one nuclear inspection 

by ADC, USAF or Defense Atomic Support Agency (DASA), with

76. Hist of ADC, Jul-Dec 1960, pp. 193-98; Msg ADCI^-I 
0249, ADC (IG Insp Team) to USAF, 6 Oct 1961 [from ADLxG filesJ; 
Msg NYMDC 61S-4927, NYADS to USAF, 18 Nov 1961[Doc 680 in Hist 
of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCIG-I 
1535, ADC (IG Insp Team) to USAF, 5 Dec 1961 [Doc 681 in 
Hist of ADC, Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg 
AFIWI-C-1-2924, USAF Dep IG for Insp to USAF, 9 Dec 1961 [DoC 
682 in Hist of ADC, Jul-Dec 1351]; Msg ADCIG-I-A 137, ADC to 
USAF Dep IG for Insp, 17 Jan 1962 [Dec 683 in Hist of ADC, 
Jul-Dec 1961]; FORMERLY RESTRICTED DATA, Msg ADCCS 192, ADC 
to USAF, 23 Jan 19o2 [Doc 001 m II-ou of ADC, Jul-Dec 1961]; 
FORMERLY RESTRICTED DATA, Msg AFInA-C-2115, USAF Dep IG for 
Ihsp to USAF, 12 Dec 196x [Doc 685 in Hist of ADC, Jul-Dec 
1961];- FORMERLY RESTRICTED DATA, Msg ADCCS 176, ADC to USAF, 
23 Jan 1962 [Doc 686 in Hist of ADC, Jul-Dec 1961]; FORMERLY 
RESTRICTED DATA, Msg AFIDI 6379, USAF Dep IG for Insp to USAF, 
14 Dec 1961 [Doc 687 in Hist of ADC, Jul-Dec 1961]; FORMERLY 
RESTRICTED DATA, Msg ADCCS 158, ADC to USAF, 22 Jan 1962 
[Doc 688 in Hist of ADC, Jul-Dec 1961].
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one unit receiving four inspections, seven xeceivirg three 

inspections, 13 receiving two, and ten, one. Out of a total 

of 61 inspections (aside from those performed at field-level 

echelons), 37 were performed uy ADC, 13 by DASA (called 

Technical Standardization Inspections), and 11 by USAF. In 

all but five cases, a satisfactory rating was earned. Never

theless, certain factors were discovered that limited the 

nuclear armament performance of most of the units pronounced 

satisfactory which were soon corrected. Often, these were 

found in the security, ground communications, and alarm 

systems. Several units lacked nuclear weapons officers be

cause of the acute shortage of personnel qualified in this 

speciality. Explosive ordnance disposal (EOD) operations 
77

were found wanting at some units, as well.

'I’j The five units rated unsatisfactory were based at 

Grand Forks, Duluth, Suffolk County, Griffiss and Bunker Hill.

Most of the imperfections of the 478th Fighter Wing (supporting 

the 18th FIS at Grand Forks), as turned up by inspectors in 

January, were in the physical security area. An alert 

hangar intrusion alarm system failed to work; ground

77. Msg ADCIG-S 2110, ADC to Air Divs, 8 Aug 1962 
[DOC 163]; FORMERLY RESTRICTED DATA, Msg 26CIG 019, 26 AD 
to ADC, 8 Aug 1962 [DOC 164].

UNELASSi; -
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communications, both primary and secondary, were less than • 

satisfactory; snow was piled against the security fencing;, 

and access to the alert hangar area was considered vulnerable 

to penetration. Within a day's time, however, practically 

all these delects were a^.c.-^rated, so that the unit passed 

a re-inspection, and thus was restored to a nuclear-armed 

alert status, just two days after failing. The 343rd Fighter 

Group (supporting the 11th FIS at Duluth), which was next 

to fail an inspection on February 23 and.24, lost out be

cause among oiner faults: five uncertified maintenance 

technicians performed storage inspections on about 30 MB-1 

weapons (a fault that alone was automatically cause for 

an unsatisfactory rating); weapons maintenance and historical 

records were incorrect; quality control of records was sub

standard; and test set electrical connectors used in MB-1*  

storage inspections were contaminated by foreign matter. 

These failings were promptly cleared up and the unit, upon 

passing a re-inspection three weeks later, resumed nuclear

armed alerts.

jJ More than a month elapsed before the third unsatis

factory unit, the 52nd Fighter Group (servicing the 2nd FIS 

at Suffolk County), was recertified as competent to resume 

nuclear-armed alerts. The unit was adjudged unsatisfactory
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in early June for faulty procedures when breaking out MB-l’s 

from storage, and delivering them for loading on F-lOlB’s, 

besides certain glaring shortcomings in its physical security 

network. By the end of tne month most of the trouble was 

over: new procedures were adopted and the technicians 

drilled in their use, with approved check lists scrupulously 

followed; proficiency training was practiced by crews re

sponsible for the breakout, transportation and loading of 

MB-l’s; and the security force was schooled repetitively 

in areas needing improvement. Then, during a re-inspection 

of the 52nd Fighter Group 16 to 18 July, personnel connected 

with nuclear weapons and the nuclear safety program showed 

they could discharge their tasks to the letter of the rules 

and the satisfaction of the inspectors.

I ^ast unsatisfactory reports for the year,

the 49th FIS (Griffiss) and 319th FIS (Bunker Hill), were 

inspected at mid-August and mid-September, respectively. 

Both squadrons were guilty of two violations in common: 

(1) poles supporting power transmission lines near armament 

storage areas were spaced so far apart that a power line, 

if broken, might drop on a building housing nuclear arma

ment; and (2) sand bag barricades were not positioned in 

storage magazines as required by ADC in June of the year.

^CLASSIFIED
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The 49th, moreover, wrongfully passed a defective firing 

mechanism timer unit during an inspection cycle, and com

mitted lesser infractions, all of which were subsequently 

remedied, as satisfactorily demonstrated during a re-inspection 

of the squadron at the end of August. A sizeable list of 

faults ir -ddition to the two named above were catalogued 

at the 319th during its September Capability Inspection. 

The faults included improper handling and maintenance of 

MB-l's with a result that warheads, firing mechanisms and 

nose cones had become scratched and gouged; management and 

supervision of certain nuclear weapons functions left some

thing to be desired; weapons maintenance technicians were 

insufficiently trained; the quality control program was sub

standard; weapons maintenance check lists were not up to 

date; handling equipment was improperly maintained; and 

SOP‘s had. not oeen revised, as required. As if this were 

not enough, discrepancies were noted on every nuclear weapon 

examined. By the time the squadron was re-inspected in late 

October, however, either these wrongs had been "ighted or 

they were in process of correction. Vigorous training pro- 

gramc; revision of check lists, SOP’s and quality control 

rec?-~ds, management and supervisory improvements, repair 

ana refurbishing of weapons and ground handling equipment —

'MO
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all reflected the energy expended ii*  earning the satisfactory 

rating awarded the 319th upon re-inspection October 22 to 
78 

23. ’

During the first half of 1963, the volume of inspections 

concerning nuclear activities, management and conuol at 

manned interceptor units, as compared with the volume during 

the same period one year before (January-June 1962), shrank 

to half the number. This was attributable in part to the 

USAF Inspector GeneralTs Office, which conducted only one 

Capability Inspection during the entire six months. The 

ADC office of the Inspector General was responsible for 13 

Capability Inspections, which, together with four Technical 

Standardization Inspections performed by DASA, and the single 

JSAF inspection, constituted 18 inspections in all. A satis

factory rating was earned all but once. While the units in

spected (except one) passed during their first go-ru^nd for 

1963, certain shortcomings were revealed, by the inspectors 

at each, which limited the units performer^0. Sometimes

78. FORMERLY RESTRICTED DATA/NOFORN, The documentation 
for this section, consisting of inspection reports and 
suing correspondence generated by the inspections, is con
tained in 94 inspection reports and follow-up messages numbered 
Documents 165 thru 258. Interview with L/Colonel R.E. Dent, 
Jr., 3 May 1961; ADC Munitions Bulletin, No. 63-3, 15 Mar 
1963 [DOC 118].
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these factors amounted to scratched tactical MB~l‘s, not 

deep or serious enough to warrant, a "dull sword” report, 

but indicative that the unit, at some time, had mishandled 

the weapons involved. Often, the limiting factors were 

traceable to tardy base support. Four units, for example, 

while able to demonstrate competency in handling their 

nuclear weapons, lacked the sandbag barricades ADC had 

ordered positioned in J'1:e center cubicles of the storage 

magazines. And several units contained power-line poles 

that were spaced too far apart, so that a power line, if 

broken, conceivably might land on a munitions building- 

housing atomic ordnance. Generally where the need existed 

for sandbag barricades and additional power-line poles, 

the base respo- Lble for support had been notified months 

in advance of the inspection. Yet action had been unduly 

delayed or postponed by the support base, leaving the tacti-
Y 

cal unit shortchanged.
I/ /^j^Whatever the cause for complaints voiced by the in

spection teams, prompt attention was given them soon after 

the reports appeared. In most cases, they were either 

rectified or in course of being corrected within days. By 

giving impetus for removal of hazardous conditions and po

tentially dangerous situations, the various inspection teams

asms
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helped circumvent what otherwise might result in a ’’bent 

spear” or ’’broken arrow” occurrence.

The single instance of an unsatisfactory rating oc- 

cured at the 414th Fighter Group, which serviced the 437th 

FIS at Oxnard. From 25 January through 2 February 1963, 

during its third inspection within 14 months, tne 414th 

demonstrate:f unacceptable performances in the fields of 

security and training. Aside from several lesser violations 

the 414th was guilty of permitting armament technicians 

whose certification had lapsed tn work on war reserve 

MB-lrs — an offence which in itself constituted grounds 

for an automatic grading of unsatisfactory. Within two 

weeks time, nevertheless, the 414th corrected enough of 

the discrepancies to pass a re-inspection held from 
79 

11 through 14 February.

79. FORMERLY RESTRICTED DATA/NOFORN, The documen
tation for this.section, consisting of some fifty in
spection reports and ensuing correspondence generated by\ 
the inspections, is contained in Documents 259 through 309, 
ADC Munitions Bulletin, No. 63-3, 15 Mar 1963, p. 4 
LDOC 118 ]; Interview, ADCIG-M, on 12 Sep 1963.

IKUfiS®



1962 Inspect ions of Nuclear Act ivit ies at M inn'd Interceptor Squadrons

Type •
Unit Base Mont h Res lit Inspection

78 Ft - Wg 
(83 & 84 FIS)

Hamilton Jar e ADC Capability

13 FIS Glasgow Jan s USAF Spot

414 ltr Gp 
(437 FIS)

Oxnard Jan s ADC Capability

329 FIS George Jan s ADC Capability

507 Fti Wg 
(438 FIS)

Kincheloe Jan s ADC Capability

482 FIS Seymour-Johnson Jan s ADC Initial 
Capability

478 Ftr Wg 
(18 FIS)

Grand Forks , Jan u USAF Spot

478 Ftr Wg 
(18 FIS)

Grand Forks Jan s ADC Capability 
Re-Inspection

445 FIS Wurtsmith Feb s USAF Spot

319 FIS Bunker Hill Feb s DASA

414 Ftr Gp 
(437 FIS)

Oxnard ’ Feb s ADC Spot

87 FIS Lockbourne Feb s USAF Spot



Uni t Base

343 Ftr Gp 
(11 FIS)

Duluth

507 Ftr Wg 
(438 FIS)

Kinche]oe

76 FIS Westovi r

1st Ftr Wg 
(71 & 94 FIS)

Selfridge

33 .. FIS Webb

48 FIS

343 Ftr Gp 
(11 FIS)

343 Ftr Gp 
(It FIS) 

‘uu
kS

tf 
IM

84 Ftr Gp 
(4£8 FIS)

56 Ftr Wg 
(62 FIS)

325 Ftr Wg 
(318 FIS)

57 Ftr Gp 
(64 FIS)*  

13 FIS

Langley

Duluth

Duluth

Spokane

K.I. Sawyer

McChord

Paine

Glasgow



Month Result

Feb U

Mar S

Mar S

Mar S

Mar S

. Mar S

Mar S

Mar S

Mar '5

Mar S

Mar S

Mar S

Apr S

Ty pe 
Inspection m oo

ADC Capability

DASA

ADC Capability

DASA

ADC Initial
Capability

USAF Spot

ADC Capability iS 
Re-Inspection ‘ J

DASA

ADC Capability

DASA

ADC Capability

ADC Capability

ADC Capability



Unit • B ise

87 FIS Lockbourne

1st Ftr Wg 
(71 & 94 FIS)

Selfridge

507 Ftr Wg 
(438 FIS)

Kincheloe

328 Ftr Wg 
(326 FIS)

Richards-Gebaur

52 Ftr Gp- 
(2 FIS)

Suffolk.

84 Ftr Gp 
(498 FIS)

Spokane

98 FIS Dover

539 FIS McGuire

78 Ftr Wg 
(83 & 84 FIS)

Hamilton

84 Ftr Gp 
(498 FIS)

Spokane

325 Ftr Wg 
(318 FIS)

McChord

328 Ftr Wg 
(326 FIS)

Richards-Gebaur

82 FIS Travis



Month Result
Ty po 

Inspection

25 Apr-
2 May

S ADC Capability

25 Api'-
2 May

S ADC Capability

25 Api'- u ADC Capability
2 May >

May s ADC Initial 
Capability

Jun u ADC Capability

Jun s DASA

Jun s ADC Capability

Jun s ADC Capability

Jun s DASA

Jun s DASA

Jun k? DASA

Jul s ADC Capability

Jul 8 ADC Capability



Unit Base

52 Ftr Gp 
(2 FIS)

Suffolk

15 FIS Davis-Monthan

329 FIS Ge <rge

482 FIS Seymour Johnson

49 FIS Griff iss

328 Ftr Wg 
| (326 FIS)

Richards-Geba ir

| 49 FIS Griffiss

* 48 FIS Langley

95 FIS Andrews

57 Ftr Gp 
(64 FIS)

Paii e

444 FIS Char Leston

328 Ftr Wg 
(326 FIS)

Richards-Gebaur

319 FIS Bunker Hill



w

Mon t h
Type 

liesuit Inspection

Jul S ADC Capability
Re-Inspect ion

Jul S USAF Spot

30 Jul—
3 Aug

b USAF Spot

Aug S DASA

Aug U ADC Capability

Aug S USAF Spot

Aug S ADC Capability .
Re-Inspection -J

Sep S ADC Capability

Sep S ADC Capability

Sep S DASA

Sep S ADC Capability

Sep S DASA

W
IS

S
K

M

Sep U ADC Capability



Unit Base

56 Ftr Wg 
(62 FIS)

445 FIS

75 FIS tv
3 60 FIS
jg

319 FIS

482 FIS

fi*  225 Ftr Wg 
(318 FIS)

& 98 FIS

29 FIS

K, I. Sawyer

Wurtsmith

Dow

Ot is

Bunker Hill

Seymour Johnson

McChord

Dover

Malms tro in

Sg 57 Ftr Gp
(64 FIS)

r‘r|

Paine



Type
Inspect ionMonth ResuIt

Sep S ADC Capability

Sep S ADC Capability 1 J• VM

Oct S ADC Capability >«*  «

Oct S ADC Capability £
Oct S ADC Capability 

Re-Inspection

Nov S ADC Capability

Nov S USAF Spot 1
Nov S DASA 1 -
Nov S USAF Spot

Dec S USAF Spot
Ss

Si

c-3

to



January-June 1963 Inspections of Nuclear Activities at Manned Tnterceptor Squadrons

Unit Base Month ResuIt
Type

Inspect ion

456 FIS Castle Jan S USAF Capability

414 Ftr Gp 
(437 FIS)

Oxnard 25 lan-
2 F 'b

U ADC Capability

329 FIS George 25 Jan-
2 I jb

S ADC Capability

15 FIS Davis-Monthan 25 fan-
2 F ;b

S ADC Capability 
f j

5 FIS Minot Feb S ADC Capability/ W
J

414 Ftr Gp 
(437 FIS)

Ox'iard Feb S ADC Capability> 1

£
408 Ftr Gp 
(322 FIS)

Kingsley Feb S ADC Capability

§ 78 Ftr Wg 
(83 Sc 84 FIS)

Hamilton Feb s ADC Capability y2

rri 27 FIS Lor ing M r s ADC Capability

75 FIS Dow Mar s ADC Capability

60 FIS Otis Mar s ADC Capability



Unit Base

444 FIS

29 FIS’

29 FIS

328 Ftr Wg 
(326 FIS)

95 FIS

13 FIS

Charleston

Ma Lmstrom

Malmstrom

Bichards-Gebaur

Andrews

Glasgow



Type
Month Resu it Inspect

Apr S
7X3

DASA

Apr S DASA

May S ADC Capability

May S ADC Capability

May

Jun

DASA

ADC Capability

f'Vl

123
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INCIDENTS AND ACCIDENTS

P».j (<̂f')'$°' matter how carefully safety rules and check lists 

k_were composed and disseminated, how assiduously inspection 

teams checked tactical units, and how thorougnly nuclear 

weapon teams were trained in the art of working with nuclear 

weapons, the command was sure to suffer nuclear mishaps. 

Although the accident rate objective never ceased being 

zero per cent, ADC personnel handled hundreds of weapons, 

both nuclear and non-nuclear, every day, and alert aircraft 

by the score were subjected to the nuclear weapon loading 

and unloading process As noted above, 90,000 movements 

involving live and inert versions of the MB-1 and 3,000 

involving tactical and training versions of the GAR-11 were 

reported for calendar year 1962 alone. The opportunity 

for error was great and the Law of Chance had never been 

repealed. But despite the growing increase in nuclear 

weapons from 1959 to mid-1963, while the F-101B/F-106/MB-1 

and F-102A/GAR-11 systems entered the inventory of air de

fense weapons, the number of accxdents/incidents concerning 

ADC’s air-to-air atomic ordnance gradually declined, es

pecially after 1960, testifying to the effectiveness of the 

nuclear operating, training, inspection and safety programs.

IMASSiFIED



125

At no time was a nuclear warhead, or the HE element of a 

nuclear air-to-air rocket, accidentally detonated.

^eW nuc^-ear mishaps occurred in 1959 besides those 

involving t..- F-89J/MB-1 (see pages 34 and 35), because 

the F-101B and F-106A were just being phased into the command. 

Nevertheless, on 23 and 24 August 1959, two inert training 

models of the MB-1 were inadvertently released, one on each 

day, by the same F-101B. Faulty wiring in the F-lOlB's 

MG-13 fire control system was the cause. The gravity of 

me episode was evident aside from the. loss of trainer 

rockets costing thousands of dollars. Had tactical MB-l’s 

been aboard in their place, they would probably have been 
80 

released instead.

j [ The total number of 1960 nuclear episodes was com

paratively high. The F-101B/F-106A — MB-1 systems were 

new; recently formed armament crews, while academically 

trained, lacked the practical skills that only experience 

could foster, and thus were more apt to make mistakes. The.

80. Hist of ADC, Jan-Jun 1959, pp. 225-28; Hist of 
ADC, Jul-Dec 1959, pp. ‘133-34; ADC, Ofc Ch of Safety, 
Project 10A Accident/Incident List for 1959, 8 Dec 1960 
[DOC 48],
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factor cl cramped working conditions during the armament 

loading and unloading processes involving century series 

aircraft, as noted before, was in part instrumental for 

personnel errors that occurred.

pi The first incident was caused not personnel error, 

however, but by materiel failure. The front hooks by which 

the MB-1 (or its inert training version) was suspended to 

F-101B Bohanan carrier racks gave way on an F-101B at the 

78th Fighter Wing (Hamilton) shortly after the turn of the 

year. While a trainer rocket consequently fell, it was 

caught between the armament door and fuselage, preventing 

it from dropping completely out the aircraft. Similar 

incidents occurred on 23 and 31 May while the F-lOlB's 

affected were on the ground. What damage ensued to the 

MB-l’s involved was not serious enough to detonate the 

high explosive components. Rockwell hardness tests con

ducted on F-101B suspension hooks showed that many of them 

fai1ed to meet oix&xnal specifications, for which replace

ments were ordered. However, this was not the end to armament 

materiel problems for the F-101B. Mishaps involving the

WCUSSIFltD



127<—wyRSGTHICTED DATA

9Kw®
F-101B ejector rack mechanism dogged ADC during later years 

i 
as well, 

•x Other 1960 nuclear episodes caused by mechanical de

fects or materiel failures included (1) the accidental 

firing of an MB-1 initia^r pin when a cable employed in 

the downloading process became fouled; (2) a warhead that 

fell about two feet (but luckily stopped approximately 18 

inches above the ground) at Bunker Hill on 10 May, when 

the safety stand holding it tipped and a worn quick re

lease safety pin slipped from its position in the H-16 beam, 

allowing the hoist holding the warhead tn drop; and (3), 

slippage of a dummy MB-1LT during a practice loading when 

a clevis pin broke. In none of these instances, nor for 

that matter, in any of those described below, did a detonation 

of the warhead or the HE occur. Toward the end of the year, 

a malfunctioning F-101B ejector rack was responsible for 

an inert MB-1 training round striking the aircraft after 
82

being fired at a target.

81. ADC, ADLPG-I, Weekly Act Rept, 25 Jan 1960 [HRF]; 
ADC, Ofc Ch of Safety, Project 10B Accident/lncident List 
for 1960, 27 Jan 1961 [Doc 714 in Hist of ADC, Jul-Dec 1961]; 
Msg ADMME-CB 182, ADC to 78 Ftr Gp, 13 Jan 1960 [Doc 228 in 
Hist of ADC, Jan-Jun I960]; Msg ADMME-CB 127, 14 Jan 1960 
[DOC 310]; Msg ADMME-CB 173, ADC to F-101 WSPO, 20 Jan 1960 
[Doc 230 in Hist of ADC, Jan-Jun I960].

82. ADC, Ofc Ch of Safety, Project 10B Accident/
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Nuclear episodes attributable to personnel errors 

were in considerable number. In most of the cases, loading 

crew members, generally because they failed to obey check ‘ 

lists, were guilty of igniting initiators of MB-1 tactical 

or training rockets, but fortunately without ensuing damage 

to the rocket. This occurred at least six different times, 

once in April, two or three times in June, at least once in 

August and twice in October. Other personnel errors re

sulted in (1) an MB-1 LT falling to the ground in June at 

Wurtsmith, probably because the driver towing several of 

the rockets stopped his towing vehicle too suddenly, causing 

the MB-1LT to roll off its MF-9 trailer; (2) a dented ?t!B-l 

rocket motor shell the same month, when the loading crew 

accidentally struck it with a rocket housing handle; (3) 

cracked fins of an MB-l in August due to improper handling 

operations; (4) damaged fins of an MB-1 in September at 

Malmstrom because of the loading crew’s failure to secure 

the aft lug to the F-101B launch rack; and (5) inadvertant

[Cont'd] Incident List for i960, 27 Jan 1961 [Doc 714 in 
Hist of ADC, Jul-Dec 1961]; Msg ADMME-CA 199, ADC to Air 
Divs, 21 Jan 1960 [Doc 231 in Hist of ADC, Jan-Jun I960]; 
Msg 30MME-CA C-1451-60, 30 AD to 319 FIS, 18 May 1960 
[Doc 235 in Hist of ADC, Jan-Jun I960]; Msg SWVCT-23-12-18, 
AFSWC to OOAMA, 23 Dec 126C [DOC 311].

MU®®





jettison of an MB-1LT in November because a certain air- 
83 

craft relay had been substituted without authorization.

\ Accidents and incidents in connection with air-to- 

air nuclear rockets and missiles numbered eleven in 1961 

and generally involved a training version equipped with 

dummy warheads, or ballast rounds equally devoid of an 

atomic charge. Nonetheless, though most of them involved 

substitute weapons, the implication remained clear. The 

same mishaps would have occurred if tactical nuclear weapons 

had been in use. Therefore, for purposes of nuclear acci

dent prevention, they counted as nuclear episodes.

y The F-101B/MB-1 weapon system was responsible for 

six of the occurrences. On 1 June, the forward launch lugs 

of an MB-1T training rocket failed on an F-101B of the 

4750th Test Squadron (Tyndall), because the linkage of the 

rocket ejector rack had worked out of adjustment. Cense- 

quently, the MB-1T rocket hung loose in the armament bay,

83. ADC, Ofc Ch of Safety, Project 102 Acclirr.t/ 
Incident List for 1960, 27 Jan 1961 [Doc 714 in Hist of ADC. 
Jul-Dec 1961]; Msg ADCSA-M 1203, ADC to Air Divs, 21 Apr 1960 
[Doc 232 in Hist of ADC, Jan-Jun I960]; Msg ADMME-DE 1733, 
ADC to Air Divs, 13 Jun 1960 [Doc 236 in Hist of ADC, Jan- 
Jun I960]; RESTRICTED DATA, Msg ADCSA-M 3102, ADC to Air Divs 
10 Nov 1960 [Doc 241 in Hist of ADC, Jul-Dec I960]; FORMERLY 
RESTRICTED DATA, Msg ADCIG-I 004451, ADC ORI Team to USAF, 
23 Sep 1960 [Doc 239 in Hist of ADC, Jul-Dec I960].

BCiASSIFIED
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of the

but was subsequently eased out of the plane without further 

damage,

Two weeks later, an MB-1LT assigned to a detachment 

322 FIS (based at Kingsly, but•temporarily deployed 

to McChord) was damaged when the loading crew, during a 

practice mass-loading exercise, neglected to fit the aft 

launching lug properly to the aft hook. ua 28 June, an 

F-101B of the 60th FIS (Otis) accidentally dropped an MN-11 

Loader Trainer ballast round, in flight while the armament 

doer was rotating for an armament check. The MN-11 ballast 
84 

round fell free after its aft launch lug became sheared.

This was followed in July by two occurrences, the 

first of which also involved the aft rocket launch lug. Be

cause a war reserve MB-1 was improperly installed aboard an 

F-101B of the 75th FIS (Dow) being readied for alert duty, 

its aft launch lug became disengaged from the aft hook as 

.the armament door revolved. As a result, the MB-1 dropped

84. Rpt, 4750 Test Sq, "Report of AF Missile Incident,” 
1 Jun 1961 [Doc 716 in Hist of ADC, Jul-Dec 1961]; Msg 551MME-Q 
551 AEW&C Wg to OOAMA, ca. 29 Jun 1961 [Doc 717 in Hist of 
ADC, Jul-Dec 1961]; Msg 322FIS-MME 06-068, 322 FIS to USAF, 
17 Jun 1961 [Doc 718 in Hist of. ADC, Jul-Dec 1961]; Rpt, 60 
FIS to ADC, "Investigation of MN-11 Incident 60 FIS, 28 Jun 
1961,” n,d.. [Doc 719 in Hist of ADC, Jul-Dec 1961]; Ltr, AFSWC 
to USAF Dep IG for Safety, "Preliminary Summary of F-101B/MN-11 
Incident," 10 Aug 1961 [Doc 720 in Hist.of ADC, Jul-Dec 1961].

IHCUSW®
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and became wedged between the armament door and fuselage, 
85 

breaking the MB-l*s  lower left fin.

U) three days later, an F-101B of the 445th FIS

(Wurtsmith) dropped an MB-1 ballast round in flight while 

rotating the armament door. Although the similarity be

tween this incident and the loss of the MN-11 ballast round 

at Otis the month before was obvious, the blame could not 

be positively imputed to a sheared aft launch lug. When 

located, the MB-1 ballast round was so badly damaged that 

exact cause of the failure could not be ascertained. Never

theless, it was surmised that either the aft or forward 

lugs had failed, or that the locking lug responsible for 

securing the rocket to the ejector rack had not been proper

ly torqued because of a faulty helicoil.

85. Rpt, 75 FIS to ADC, "Investigation of F-101B/MB-1 
Incident," n.d. [Doc 721 in Hist of. ADC, Jul-Dec 1961]; Msgv 
ADCSA-M 16 06, ADC to Air Divs, 1 Aug 1961 [Doc 722 in Hist 
of ADC,' Jul-Dec 1961].

86. Rpt. 445 FIS to ADC, "Investigation of F-101B/ 
MB-1 Ballast Round Incident," n.d. [Doc 723 in Hist of ADC, 
Jul-Dec 1961]; Msg DCMQ 27 N, 379 Bombardment Wg to WRAMA, 
26 Jul 1961 [Doc 724 in Hist of ADC, Jul-Dec 1961]; Msg 
445CSA D-89-10, 445 to 30 AD, 13 Oct 1961 [Doc 725 in Hist 
of ADC, Jul-Dec 1961]; Ltr, WRAMA to 30 AD, "Inadvertent 
Loss of MB-1 Ballast Round," 25 Oct 1961 [Doc 726 in Hist 
of ADC, Jul-Dec 1961]; 2nd Ind, 30 AD to ADC. 15 Nov 1961 
to Ltr, 445 FIS to 30 AD, 17 Aug 1961 [Doc 727 in Hist of 
ADC, Jul-Dec 1961]; Ltr and Ind, 445 FIS to SMADS, "Sup
plemental Rcjjvrt of Investigation of Nuclear Incident of 21 
Jul 1961." 5 Dec 1961 [Doc 728 in Hist of ADC, Jul-Dec 1961].
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a) C^) in any event, USAF became concerned over the prospects

of losing a tactical MB-1 during an .F-101B mission and 

suggested that ADC's requirement fo-^ F-lOlB’s to transport

MB-l‘s as part of the upcoming disperse “ plan might he re

jected unless something was done soon. ADC reminded USAF 

that the two instances of ballast loss occurred while the 

F-1O1B armament door was rotating ^nd assured USAF that the 

tactical ferrying of MB-1 weapons during dispersal would in 
87 

no way involve rotating the door.

} Meanwhile, something was being done. The problem, 

not being a simple one, was researched at several places. 

Immediately following the episode at Otis (on 28 June), 

OOAMA began to conduct engineering test on the ait launch 

lug. WRAMA embarked on an engineering study of ‘the rocket 

ejecwr rack, and AESWC investigated the history of past 

occurrences of this kind prior to 1961. By late August. 

OOAMA had concluded (despite a recommendation from one of

87. Msg AFOOP-DE 88732, USAF to ADC, 26.Jul 1961 
[Doc 729 in Hist of ADC. Jul-Dec 1961]; Msg ADMME-DE 1642, 
ADC to USxJ?, 4 Aug iy61 [doc 730 in Hist of ADC, Jul-Dec 
1961].

88. IOC, ADMME-DE to ADCSA-M, "MN-11 Incident, 60 
FIS, 28 Jun 1961,” 25 Aug 1961 [Doc 731 in Hist oi ADC, 
Jul-Dec 1961].
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its directorates that the aft lug be strengthened by en

larging its diameter) that the aft lug, by passing tensile 

strength and shearing tests, proved ’’fully capable of 

supporting the [MB-1] rocket under normal conditions.” | 

Pointing out that the F-T01B -at Otis was maneuvering at the 

time its MN-11 aft launch lug was sheared, OOAMA reasoned 

that the lug had been subjected to an abnormal,, combination 

of tensile and shear stresses exceeding its design para

meters. It was therefore regarded as an isolated instance, 
89 

unlikely to recur.
!,{ J^QaFSWC was of the opinion that had the armament door 

been rotated at a slower speed, as prescribed by a Time 

Compliance Technical Order (TCTO) issued in January 1961, 

it was probable that neither of the two accidental drops 

would have happened. McDonnell, the builder of the F-101B, 

had endorsed this solution in 1960 after investigating three 

previous inadvertent rocket releases by F-lOlB’s. The TCTO 

had not been periormed on the F-101B aircraft involved, 

however, because of a lack of funds and manpower at OOAMA. 

AFSWC was convinced that slower rotation of the armament

89. Ltr. and Atchs, OOAMA to ADC, ’’Failure of Aft 
Launching Lug, MB-1 Rocket,” 24 Aug 1961 [Doc 732 in Hist 
of ADC, Jul-Dec 1961].
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door would reduce the dynamic loads on the suspension hooks, 
90 

and in turn reduce the dynamic loads on the launching lugs.

WRAMA, meanwhile, came up with an interim solution 

: a final ’’fix.” Technical Order IF 101B-773 of 

late July called for replacement of worn preload torque 

bolts and helicoil inserts on ejector racks. This order 

created a maintenance task of some magnitude, since it was 

discovered at Tyndall, for example, that all helicoil in

serts were defective. It was suspected that, in certain 

cases, faulty helicoils had caused false readings during - 

the torquing process, resulting in improper tightening of

the rocket release mechanism. Later, a lock was de

vised preiOad torque bolt from loosening

under the stress of heavy vibrations, while th~ eye bolt 

was studied for possible redesign so the helicoil would 

maintain a fixed position, as it was supposed to do under 

torquing pressures. Even so, these innovations constituted 

only another interim ’’fix” as WRAMA moved on to more tests

90. .Msg SWVGT-4-8-19, AFSWC to WRAMA, 4 Aug 1961 
[Doc 733 in Hist of ADC, Jul-Dec 1961]; Ltr, AFSWC to Dep 
IG for Safety (USAF) , ’’Preliminary Summary of F-101B/MN-11 
Incident,” 10 Aug 1961 [Doc 720 in Hist of ADC, Jul-Dec 
1961]; Msg SWITNT-10-10-15, AFSWC to OOAMA, 13 Oct 1961 [Doc 
734 in Hist of ADC, Jul-Dec 1961].
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and experiments during 1962 in secr^h oi a oermanent cure 

91 
for the chronically ailing F-101B ejector racks.

last nuclear occurrence of 1961 involving the 

F-101B/MB-1 weapon system took place on the ground. During - 

a check of F-101B armament release apparatus on 11 August 

in the alert hangar of the 49th FIS (Griffiss), the loaded 

right rack instead of the empty left rack was tripped and' 

a tactical MB-1 was accidentally dropped. The MB-1 

a trailer positioned beneath it and suffered structural 

damage, although no explosion resulted. Also in August, 

three of four nuclear occurrences involving the F-102A/ 

GAR-11 system took place. On 8 August, during a practice 

lo-Jing the 331st FIS (Webb) , a GAR-11 attached

to an F-102A was damaged when its MF-9 missile trailer 

lift, while being witnarawn from beneath the plane, acci

dentally struck and bent a fin. Two weeks later, at the 
* A 

482nd FIS (Seymour Johnson), another GAR-11 was damaged 

under similar circumstances and on the 30th of August, almost

91. Msg WRNQ 56372, WRAMA to 56 Ftr Wg, et al, 22 Jul 
1961 [Doc 735 in Hist of ADC, Jul-Dec 1961]; Msg ADMME-DE 
1582, ADC to WRAMA, 27 Jul 1961 [Doc 736 in Hist of ADC, 
Jul-Dec 1961]; NOFORN EX CANADA, Msg ADMME-DE 1612, ADC to 
WRAMA, 1. Aug 1961 [Doc 737 in Hist of ADC, Jul-Dec 1961]; 
Msg WRMQS 61138, WRAMA to USAF Dep IG for Safety, 8 Aug 
1961 [Doc 738 in Hist of ADC, Jul-Dec 1961].
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the same thing happened at the 82nd FIS (Travis). The 

last of the F-102A/GAR-11 nuclear incidents Lock place on 

hdC®

31 October, when a missile bay door lock fell and dented‘a 

GAR-11 training missile. This oc-uxi’ed at the C-xuh FIS 
92 

(Paxxie) curing a weapon launch system check.

The only nuclear episode involving the F-106A/MB-1

system during 1961 took place 22 August at the Tyndaxl 

training center. An F-106A 'rlst FIS (Selfridge),

while on a rocket firing mission, received considerable 

damage to its armament bay doors and the MB-IT it carried 

when the missile doors opened shortly after the fire control 

system locked on the target, then clamped shut on the rocket 

as it began to fall. The MB-IT tail fins were broken,

92. FORMERLY RESTRICTED DATA, Msg 49CSA-F-32H, 49 
FIS to USAF, 18 Aug 1961 [Doc 739 in Hist of ADC, Jul-Dec 
1961]; FORMERLY RESTRICTED. DATA, Ltr, AFSWC to USAF Dep for 
Nuclear Safety, ’’Preliminary Summary of F-101B/MB-1 Incident," 
25 Aug 1961 [Doc 740 in Hist of ADC, Jul-Dec 1961]; Msg 
331CSA-M-922/61, 331 FIS to USAF, 15 Aug 1961 [Doc 741 in 
Hist of ADC, Jul-Dec 1961]; Msg MAXES 7^173, MAAMA to 331 
FIS, 23 Aug 1961 [Doc 742 in Hist of ADC, Jul-Dec 1961];
Msg 482MME-AE 8-46, 482 FIS to USAF, 29 Aug 1961 [Doc 743 
in Hist of ADC> Jul-Dec 1961]; Msg 482MME-AE 9-4, 482 FIS 
ro boAF Dep IG for Safety, 6 Sep 1961 [Doc 744 in Hist of 
ADC, Jul-Dec -1961]; Msg 82CSA 8-128, 82 FIS to USAF, 1 Sep 
1961 [Doc 745 in His. of ADC, Jul-Dec 1961]; Msg MANBRS 
86377, MAAMA to 82 FIS, 7 Sep 1961 [Doc 746 in Hist of ADC. 
Jul-Dec 1961]; Msg 57ODC 11-3209, 57 Ftr Gp to USAF, 4 Nov 
1961 [Doc 747 in Hist of ADC, Jul-Dec 196iJ.

UNCLASSIFIED
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the nose cone was crushed and the jnechanism was
93

destrov^d.

zj ) ^he mishaps occuring in 1962, about three-fourths

were attributable to personnel error, mostly during the 

loading and unloadixxfo process, and one-fourth to materiel 

failure. The ultimate objective, of course, never ceased 

being zero per cent in the accident category, called ’’Broken 

Arrow,” which pertained to nuclear weapons lost in flight or 

detonated, and m tne incident category, called ’’Bent Spear," 

pertaining to nuclear armament damaged or malfunctioned 

seriously enough to warrant their return to the AEC for re

pair. A third category, labeled "Dull Sword,”, was added 

during 1962 to’ cover nuclear safety deficiencies involving 

damage, malfunctions and failures so slight (such as 

scratches and bent fins) that they could be repaired by USAF 

field depot units. Moreover, damage to, or loss of ?4B-1 

and GAR-11 training rounds lacking warheads came under this 

third category, in addition to defects <~.:d malfunctions in 

equipment employed for handling, loading, storing, maintaining,

93. Msg 73CSA 40H, 77 D  to USAF, 22 Aug.1961 [Doc 
748 in Hist of ADC, Jul-Dec 1961]; Msg 73CSA 42H, 73.AD to 
USAF, 25 Aug 1961 [Doc 749 in Hist of ADC, Jul-Dec 1961]; 
Msg 30CSA 0835, 30 AD to DEADS, 3u .tug 1961 [Doc 750 in ExSt 
of ADC, Jul-Dec 1961].

*
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transporting and testing nuclear armament while in use with 

the MB-1 or GAR-11. Over a third of the 1962 ’’Dull Swora" 

incidents involved MB-1 heater blankets for example. Other

deficiences were grouped under the "Dull Sword" category as 
94

well.

Those incidents directly connected with nuclear air- 

to-air missiles or their training counterparts (equipped 

with dummy warheads) numbered about fifteen. They were 

nearly evenly divided between GAR-11 and MB-1 episodes or 

their training versions. Three of the eight GAR-11 involve

ments occurred at the 76th FIS (Westover), where on January 

2 and 10,'armament crews, during uploading operations, 

punctured two GAR-11’s and on June 18, ? GAR-12 dis

covered to be defective because two p^s were lodged in the 

rubber base oi its warhead wiring. Two GAR-11 incidents 

occurred at the 82nd FIS (Travis), where a fin of a GAR-11 

training round (lacking nuclear warhead), was dented when

94. Msg AFCIG 1484/62, USAF to All Major Cmds, 28 Aug 
1962 [DOC 312]; ADC, Charts and Graphs, ADCSA, "Summaries of 
1961-1962 Air-to-Air and Ground-to-Air Accidents/Incid^nts," 
n.d., ca. Jan 1963 [DOC 313]; Mins of Mtg and Atch, ADC, 
ADCSA, "Minutes of Missile/Nuulear Safety Council,” and 
presentation to the Council cl 1362 Bent Spears and Dull 
Swords, 23 Jan 1963 [DOC 314]; ADC Munitions Bulletin No. 
63-2, 15 Feb 1963 [DOC 86]; ADC Munitions Bulletin. No. 63-3, 
15 Mar 1963 [DOC 118].

WCIASS1HHn *
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it struck an MF-9 trailer on January 18, and w^°re a GAR-11 

was scratched while undergoing a console checkout on August 

2. Only a few weeks before, on July 16, * GAR-11 was scarred 

during a rail loading operation at the 331st FIS (Webb).

And in November, two CAR-11*s  belonging to the 328th Fighter 

Wing (Richards-Gebaur) were dented during the loading rrrocess 

at the Grand Island Dispersal base, the first happening on 

November 7 and the second, on November 20.

'7/ But the MB-1 inventory did not escape without its 

share of troubles for the year, though like the GAR-11 in

ventory, none of the mishaps proved drastic enough to de

tonate a weapon. In two instances, at the 408th Fighter*  

Group (Kingsley) on January 4, and at the 414th Fighter 

Group (Oxnard) on March 8, initiator pins were inadvertently 

pulled. Between times, on February 27, an MB-1 was dis- 

c^>cred hitli a dent in its warhead at the 75th FIS (Dow), •r 
rendering suspect the MF-9 trailer employed during the p- 

loadmg process. Mounting lugs that shook loose in flight 

resulted ’’’mage to an MN-^1 v *.inl Ai& round belonging to 

the /ouh Fighter Wing (Hamilton) on July 9, and similarly to 

an MN-11 round of the 414th Fighter Group (Oxnard) on Sep

tember 12. Both instances smacked suspiciously of the e-

Jector rack troubles that had hounded the F-101B fleet
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since 1959-60*  About three weeks later, on October 4, a 

third MB-1 dummy training rocket was discovered damaged 

during a periodical inspection at the 456th FIS (Castle). 

Since an electrical connector had become separated after 

-ever?'1 screws broke, it was surmised that an armament crew, 

when mating the dummy missile to an F-101B rack, had mis

aligned the missile the last time it was employed for training 

purposes. Perhaps the worst mishap in the MB-1 categoryL 

and the last one for the year’, was caused by the 1st Fighter 

Wing on December 15 during a cold snap at Selfridsre. Ground 

servicing crews activated MC-1 heaters to warm MB-l’s 

loaded on alert F-106A’s for maintaining MB-1 rocket motor 

operating temperatures. The hose of one MC-1, however, was 

inadvertently connected to the wrong heater outlet Con 

sequently, heat in excess of 150 degrees — uian twice 

as hot as desired — was funnelled onto one MB-1, melting its 

High Explosive to a plastic state. No explosion resulted.
95

fortunately.

95. Msg 76CSA 0042, 76 FIS to USAF, 5 Jan 1962 [from 
ADCSA-W files]; Rpt, AF FM 711, 408 Ftr Gp to USAF, ’’USAF 
Accident/Incident Report,” Serial No. NI 012, Jan 1962 [from 
ADCSA-W files]; Msg 76MME-AM0101, 76 FIS to USAF, 16 Jan 1962 
[from ADCSA-W files]; Msg 82CSA-1-115, 82 FIS to USAF, 25 Jan 
1962 [from ADCSA-W files]; RESTRICTED DATA, Msg 75CSA2-21 S, 
75FIS to USAF, 27 Feb 1962 [DOC 315]; Msg 1616C, 414 Ftr Gp 
to USAF, 8 Mar 1962 [DOC 316]; RESTRICTED DATA, Msg 76MME-AM

MIAS®D
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j ! ^J^As in past years no episodes occurred during the first 

six months of 1963 that caused detonation of the HE elemeat 

in any nuclear air-to-air rockets, let alone trigger a full- 

scale atomic detonation*  As a result of the ’’Dull Sword” 

category of* mishap (introduced late in 1962 to bring to 

light lesser deficiencies in atomic armament and allied 

support equipment), more of this type of occurrence was re

ported, In several instances MB-1 heater blankets were 

damaged by armament crewmen or by the cradle strap latch of. 

the MF-9 trailer, for which a modification was efiected. As 

usual, personnel error accounted for the majority of mishaps.

[Cont’d] 1130, 76 FIS to Dir auc Safety (Kirtland),'18 Jun 
1962 [DOC 317]; FORMERLY RESTRICTED DATA, Msg 507WG-CSA C- 
2-62, 507 Ftr Wg to USAF, 9 Jun 1962 [DOC 318]; Msg 32FSWA 
06-3028, 32 Ftr Wg to USAF, 20 Jun 1962 [DOC 319]; Msg 
WGCSA-M3076, 78 Ftr Wg to USAF, 10 Jul 1962 [DOC 320]; Msg 
ADMME-EA 1842, ADC to WRAMA, 11 Jul 1962 [DOC 321]; Msg WGCSA- 
M 2177, 78 Ftr Wg to USAF, 12 Jul 1962 [DOC 322]; Msg 331CSA 
755/62, 331 FIS to USAF, 21 Jul 1962 [from ADCSA-W files]; 
FORMERLY RESTRICTED DATA, Msg S-8-050-C, 3096 Avn Dep Sq 
(Travis) to USAF, 3 Aug 1962 [DOC 323]; Msg MANBSS 100097, 
MAAMA to ADC, 13 Aug 1962 [DOC 324 J; RESTRICTED DATA, Msg 
414CSA-M/N 62S485, 414 Ftr Gp to ADC, 19 Sep 1962 [DOC 325]; 
Msg 414CSA-M 33021, 414 Ftr Gp ’to USAF, 13 Sep 1962 [DOC 326 J; 
Msg 456CSA-M 1402, 456 Ftr Gp to USAF, 12 Oct 1962 [DOC 32'/], 
Msg 328 FWCVC-S 6993, 328 Ftr Wg to USAF, 10 Nov 1962; Msg 
328FWCVC-S 7105, 328 Ftr Wg to USAF, 21 Nov 1962 [DOC 328]; 
Msg IWCSA S-62-210, 1st Ftr Wg to USAF, 19 Dec 1962 [DOC 329]; 
Msg ADMME-EB 3538, ADC to Air Divs, 26 Dec 1962 [DOC 330]; 
RESTRICTED DATA, Msg AFINS-E-1-1-67-63E, Dep Tig USAF to 
ADC, 22 Jan 1963 Fnoc 3311: RESTRICTED DATA, Msg AFINS-E-1- 
5-20-63E, Dir Nuc Safety to ADC, 9 May 1963 [DOC 332],



142

y.j -jp.-/The first instance directly involving nuclear arma

ment and most serious by USAF standards, concerned a vio

lation of the two-man concept at the 432nd FIS (Seymour-

Johnson) on 7 February 1963. When informed that ? "’one arma

ment technician had been allowed to deliver two GAR-11Ts from 

the storage to the alert area without th43 required security 
* 

escort, USAF heatedly complained:

The incident... is considered by this Headquarters 
uO be one ul most serious examples of vio
lation of the precepts of the entire USAF nuclear 
safety program yet reported....The seriousness of 
the situation which allowed a single individual at 
night the uninterrupted opportunity to take any 
action he desired with two nuclear weapons cannot 
be under emphasized.

A formal investigation was immediately launched, and cor

rective measures established to preclude a recurrence of 
96 

this violation.

96. Mins of Missile/Nuclear Safety Council Mtg, 18 Jul 
1963, 19 Jul 1963 [DOC 333]; FORMERLY RESTRICTED DATA, Msg 
42 - CSA-S C-13, 482 FIS to USAF, 9 Feb 1963 
^RESTRICTED DATA, Msg AFINS-W-2-2-48-63E, Dep TIG USAF 
(Kirtland) to ADC, 16 Feb 1963 [DOC 335]; Msg 482CSA-S 63- 
249, 482 FIS to USAF, 16 Feb 1963 [DOC 336]; RESTRICTED DATA, 
Msg ADCSA-W 578, ADC to 26 AD, 26 Feb 1963 [DOC 337]; FORMERLY 
RESTRICTED DATA, Msg ADCSA-W 934, ADC to Dir Nuc Safety (Kirt
land), 27 Mar 1963 [DOC 338]; FORMERLY RESTRICTED DATA, Msg 
507WG-MDC-MME 63-S-19, 507 Ftr Wg to Nuc Safety Dir (Kirtland) 
27 1963 [DOC 339]; Msg CAS 5-41, 27 FIS to USAF, 28 May
1963 fr»OC 3401; Msg FIS49-ODC-5-3, 49 FIS to USAF, 29 May 
1963 [DOC 342 J; Msg CAS 5-42, 27 FIS to'USAF, 28 May 1963 
[DOC 341]; Msg 507WG-MDC-MME 63-5-23,. 507 ’Ftr Wg to Dir of
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tyj y A week afterward, another tactical weapon — this 

time an MB-1 — was also involved in an incident because 

of personnel error. An armament crew at the 87th FIS / 

(Lockb^’-'ne) was guilty of misaligning an aft lug of a I’Genie 

when affixing it to the launcher rack of an F-101B being 

readied for alert duty. Consequently, when the F-101B arma

ment door was rotated, the MB-1 slipped from position, 

cracking a fin in the process. Similar episodes had occurred 

at the 29th FIS (Malmstrom) in September 1960, at the 322nd 

FIS (Kingsley) in June 1961, and at the 75th FIS (Dow) in 

July 1961, as noted above. The next episode involving a 

tactical MB-1, which took place that same month (20 February 

1963) at the 84th Fighter Group (servicing the 498th FIS at 

Spokane), was less serious by comparison. Again because of 

personnel error, an MB-1 was jeopardized, but fortunately 

not harmed, when an airman caused a gate to close prema

turely, catching a ”Genie”-loaded trailer in an MB-1 convoy 

[Cont’d] Aerospace Safety, 18 Jun 1963 [DOC 343]; Msg 
SAN88201, SAAMA to ADC, 23 May 1963 [DOC 344]; Msg 88233, 
SAAMA to MAAMA, 31 May 1963 [DOC 345]; Msg ADCIG-I 2600. 
ADC to Dir of Nuc Safety, 3 Jul 1963 [DOC 346].
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returning to storage. Aside from a -bent gate frame, damage 
97 

was slight, involving mostly the MF-9 trailer.
c^0n 4 March, a little over a week later, an incident 

vccurr°d at the 98th FIS (Dover) that hearkened back to e- 

jector rack troubles that had dogged ADC’s F-101B fleet 

for years. After an inert version of the MB-1 was loaded on 

an F-101B, the ejector rack was improperly torqued. The 

launcher hooks, rather than securely fasten the missile by 

the torquing process, allowed the missile to squeeze past 

a slight opening. The loading crew managed to catch the 

missile as it fell, thus averting injury to it. During most 

of 1962, WRAMA had continued testing F-101B ejector rack 

hook linkages as they were affected by the pre-load torquing 

process (designed to remove existing slack). New preload 

holts were tried, omitting helicoil inserts altogether, but 

this failed to solve the problem. The tests conducted in 

wu*  proved frustrating at first, since little headway 

was forged toward a permanent ’’fix” before mid-year, It 

was cvc.. proposed at one tire that the entire ejector rack 

be redesigned. Finally a solution was found in a redesign

97. • Msg 87-CSA100-63, 87 FIS to USAF, 17 Feb 1963 
fDOC 347]; RESTRICTED DATA, Msg 84CSA-M14, 34 Ftr Gp to Dir 
Nuc Safety (Kirtland), 22 Feb 1963 [DOC 348].
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98. Msg 98CSA3-5-1, 98 FIS to USAF, 5 Mar 1963 [DOC 
349]: Rpt, 4750 Test Sq (73AD), Final Report Project ADC/73AD/ 
62-14/F—101B/MB-1 Ejector Rack Preload,. ~17 Aug 1~962~ [DOC 350 j;
ADC Munitions BuTlet in No. 62-1T] 15 Nov 1962 f DO C 351]; Mins, 
OOAMA Flight Safety Materiel Deficiency Task Group Mtg, 5 Sep 
1962 [DOC 352]; ADC Munitions Bulletin No. 63-4, 15 Apr 1963 
[DOC 93]; Msg ADMME-EA08178, ADC to USAF, 8 Mar 1963 [DOC 353] 

ADC, ADCSA, Resume of F-101B/MB-1 Rack Problems, n.d.fea. Apr 
1963) [DOC 354].

99. RESTRICTED DATA, Msg 408 CSA 3 0888, 408 Ftr Gp
to Dir Nuc Safety, 14 Mar [from ADCSA files].

of the helicoil insert itself. The helicoil was lengthened 

and staked prevent movement when preload bolts (which also 

were improved in design) were tightened or loosened. Re

placement of helicoil inserts was incorporated as part of a 

technical order 11B29-3-20-5^eheduled to be made availaole 

in December 1962. but not actually distributed in time to 

prevent the incident at the 98th FIS in March 1963. It was 

expected that this technical order, once applied, together 

with T.O. 11B29-3-20-508 calling for readjustments of the 

linkage (issued in late 1963), would finally remedy the 
98

F-lOlB'z chronic ejector rack problems.
(jfty On March 12, an MB-1 at the 408th Fighter Group 

(servicing the 322nd FIS at Kingsley) was found to have a 

dented casing. Personnel error was blamed for the damage 

because the same ’’Genie” had been bumped several months earlier 
99 

while being transferred from an MF-9 trailer to a pallet. 98 99 *
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Near the end of March, a mishap occurred at Goose. -
where the F-102A's employed by the 59th FIS, though modified 
to carry live GAR-11rs, were limited to the use of inert 
training versions as long as ADC lacked authorization to 
store nuclear armament on Canadian soil. It was while

transporting a missile on 29 March over a rutted, slippery 

road that an inert GAR-11 tumbled off its trailer and bounced 

on the ice. A faulty quick release pin on the rail assembly 

of the trailer was declared to be the cause. The GAR-11

training missile was split, chipped, and bent in several

places.

The final mishap of the season, while not 

in damage to a tactical or training version of a 

weapon, caused many an eyebrow to raise. A bolt 

result ing

nuclear

of lightning,

struck an F-106A belonging to the 48th FIS (Langley) during 

flight. Fortunately for both pilot and interceptor, nothing

permanently disabling resulted. However, the abnormally

high electrical surge had triggered the primary armament 

circuitry, even possibly causing the missile bay doors to 

open and shut. While it was concluded that a live MB-1, 

given the same circumstances,would not experience a full- 

scale atomic detonation because the in-flight ejector rack
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lock, by remaining steadfastly engaged, would prevent a 

launching, xhls offered little solace to the pilot. It was 

felt that the rocket motor would ignite, destroying the air- 
100 

crair in the process.

100. Msg AFIAS-R1 
6 Apr 1963 [DOC 355 1; Msg 
2 May 1963 [DOC 356. j; Msg 
14 May 1963 [DOC 357].

03 080, Dep TIG USAF to MAAMA, 
ADCSA-W ALADC 936, ADC to ALADC, 
ADMME-CB 1829, ADC to AFWL,
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